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COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 1,530.767 988.928 992.407 -   992.407 960.870 950.097 1,030.201 958.680 Continuing Continuing
MD09: Aegis BMD 1,474.296 935.029 775.978 -   775.978 743.982 723.618 797.184 651.653 Continuing Continuing
MT09: Aegis BMD Test -   -   150.291 -   150.291 138.573 134.996 106.871 134.241 Continuing Continuing
MX09: Aegis BMD Development
Support

-   12.600 15.588 -   15.588 24.262 39.716 70.331 118.990 Continuing Continuing

MD40: Program-Wide Support 56.471 41.299 50.550 -   50.550 54.053 51.767 55.815 53.796 Continuing Continuing

Note
N/A

A. Mission Description and Budget Item Justification
The Aegis Ballistic Missile Defense (Aegis BMD) mission is to deliver an enduring, operationally effective and supportable Ballistic Missile Defense capability to defend
the nation, deployed forces, friends and allies, and to increase this capability by delivering evolutionary improvements as part of Ballistic Missile Defense System
(BMDS) upgrades. The Aegis BMD element of the BMDS capitalizes upon and evolves from the existing U.S. Navy Aegis Weapons System (AWS) and Standard
Missile (SM) infrastructures. Aegis BMD provides a forward-deployable, mobile capability to detect and track Ballistic Missiles of all ranges, and the ability to destroy
Short-Range Ballistic Missiles (SRBM), Medium-Range Ballistic Missiles (MRBM), and Intermediate-Range Ballistic Missiles (IRBM) in the midcourse phase of flight,
ICBMs in early phase of flight and shorter range missile in terminal phase. Aegis BMD also provides a Long Range Surveillance and Track (LRS&T) capability to the
BMDS. Upgrades to both the Aegis BMD Weapon System and the STANDARD MISSILE-3 (SM-3) configuration enable Aegis BMD to provide effective, supportable
defensive capability against longer range, more sophisticated threats and an enduring Aegis Ashore defensive capability.

Aegis BMD provides/ will provide several capabilities in support of the objective to defend allies and deployed forces from intermediate threats in one region or theater:

Deployed Now

-Aegis BMD 3.6.1: Delivers an engagement capability with an SM-3 Block IA against SRBM, MRBM and IRBM class threats. Delivers a Near Term Sea Based Terminal
(NTSBT) capability against SRBM with a modified SM-2 Block IV. Delivers an LRS&T capability against ballistic missile threats of all ranges. Aegis BMD 3.6.1 has
demonstrated launch on remote operations in FY 2011 and has the ability to receive live fire information from the Space Tracking and Surveillance System (STSS) to
support fire control operations. Assessed operationally suitable and effective in 2008.



UNCLASSIFIED

PE 0603892C: AEGIS BMD UNCLASSIFIED
Missile Defense Agency Page 2 of 57 R-1 Line #86

Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603892C: AEGIS BMD

Aegis BMD 4.0.1

-Aegis BMD 4.0.1 and the SM-3 Block IB missile improve Aegis BMD`s ability to engage longer range, more sophisticated ballistic missiles that may deploy
countermeasures and are launched in larger raid sizes. Aegis BMD`s sensor improvements include the (AN/SPY)-1 radar`s signal processor and the SM-3 Block
IB kinetic warhead`s (KW) two-color infra-red (IR) seeker. The Aegis BMD Signal Processor provides a real-time identification capability. The two-color seeker with
an Advanced Signal Processor improves sensitivity for longer range targets, high speed processing for multiple targets and improved performance against more
sophisticated threats. Besides the two-color IR seeker, the SM-3 Block IB Kinetic warhead (KW) divert engine system has been upgraded over the SM-3 Block IA. The
new divert engine, the Throttleable Divert and Attitude Control System (TDACS), provides more flexible divert to maneuver the kill Vehicle (KV) to intercept.

Deploying FY 2014

-Aegis BMD 5.0 - Integrates Aegis BMD 4.0.1 capability into the Navy-developed Open Architecture (OA) computing environment. This change is necessary for Aegis
BMD to remain compatible with Navy as ship modernization plans are executed. Improves human-systems interface through display enhancements; eliminates the
need for a separate computing system specific to the BMD mission; enables more ships to serve as candidates for the BMD mission; supports the BMDS Integrated
Build D; and provides the basis for Aegis Ashore.

Deploying in the Future

-Conducting SM-3 Block IIB product development source selection and subsequent program management of product development.
-Aegis BMD 5.0. Capability upgrade (CU) - Enhances Aegis BMD 5.0 by restoring the terminal defense layer, increasing raid size and expanding the threat set.
-Aegis BMD computer program baseline and missile system modifications necessary to place Aegis BMD capability on land (Aegis Ashore).
-SM-3 Block IIA - Aegis BMD and the Japan Ministry of Defense (JMOD) have undertaken an SM-3 Cooperative Development (SCD) program, which consists of a
spiral upgrade to a 21-inch diameter SM-3 missile (SM-3 Blk IIA). Missile development will be covered under the SCD project prior to the SM-3 Blk IIA incorporation into
the Aegis BMD 5.1 upgrade to the Aegis BMD system.
-Aegis BMD 5.1/5.1.X - Integrates the SM-3 Blk IIA missile and future missiles with an improved terminal defense capability and Open Architecture (OA) environment.
The addition of the SM-3 Blk IIA missile will expand available battlespace to include Intermediate Range Ballistic Missile (IRBM) and selected longer-range threats,
and when combined with additional weapon system modifications, will enable an Engage-on-Remote (EoR) capability. That capability will further extend Aegis BMD by
capitalizing on globally-deployed BMDS sensor assets.

BMD Systems Engineering
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MDA Engineering integrates element development, test (IMTP) work to optimize the capability of the BMDS. Modeling and simulation (M&S) activities support all
phases of Aegis BMD`s development, including development of Aegis Weapon System (AWS) and SM-3 variants, flight test missions, ground tests, war games,
exercises, and performance assessment. Models and simulations are tailored to the specific need of a component in its current phase of development, ranging from
low-to-medium fidelity analysis supporting concept definition studies, to high-fidelity models used to support engineering development, or testing and are integrated into
the BMD Digital Simulations Architecture.

Proving Missile Defense:

Working with the Services` Operational Test Agencies (OTA), with the support of the Director of Operational Test and Evaluation (DOT&E), MDA has developed a test
program to improve confidence in missile defense capabilities under development and ensure the capabilities transferred to the war fighter are operationally effective,
suitable, and survivable.

As part of the Agency`s rigorous test program, System Pre-Flight predictions provide confidence in test execution by predicting element performance and exercising
element interfaces. System Post Flight Reconstruction replicates the Ballistic Missile Defense System configuration and actual environmental conditions and target
dynamics observed in flight to anchor modeling and simulation results. Testing includes SM-3 intercept using Space Tracking and Surveillance System (STSS) as a
remote sensor.

The Integrated Master Test Plan (IMTP) is event-oriented and extends until the collection of all identified data is completed to ensure adequate test investments. The
bottom line is that MDA is focused on conducting meaningful ballistic missile testing that demonstrates the capabilities of the BMDS.

MD40 consists of Program-Wide Support (PWS) non-headquarters management costs in support of MDA functions and activities across the entire Ballistic Missile
Defense System (BMDS).
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B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 1,467.278 960.267 957.992 -   957.992
Current President's Budget 1,530.767 988.928 992.407 -   992.407
Total Adjustments 63.489 28.661 34.415 -   34.415

• Congressional General Reductions -10.684 -1.339
• Congressional Directed Reductions -12.000 -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers 114.000 30.000
• Reprogrammings 0.490 -  
• SBIR/STTR Transfer -28.317 -  
• Other Adjustment -   -   34.415 -   34.415

Change Summary Explanation
The FY 2011 increase of $114.000M reflects a congressional directed transfers from the Navy $72.500M Other Procurement Navy (OPN) and $1.500M
Operations & Maintenance Navy (OMN), and transfer SM-3 Block IIB development from BMD Technology PE (0603175C) $40.000M (Department of Defense
and Full Year Continuing Appropriation Act, FY 2011 (Public Law 112-10)). The FY 2011 decrease of $12.000M reflects a congressional undistributed reduction
(Department of Defense and Full Year Continuing Appropriation Act, FY 2011 (Public Law 112-10)). The FY 2011 increase of $0.490M reflects a realignment of
Department of Defense priorities.

The FY 2012 increase of $30.000M reflects a congressional directed transfer from SM-3 Block IIB PE (0603902C) for SM-3 Block IB production improvements
adjustments (Consolidated Appropriation Act of FY 2012 (Public Law 112-74)). The FY 2012 decrease of $1.339M reflects a realignment of Department of
Defense priorities.

The FY 2013 increase of $34.415M reflects a realignment of Department of Defense priorities.
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PROJECT
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COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
MD09: Aegis BMD 1,474.296 935.029 775.978 -   775.978 743.982 723.618 797.184 651.653 Continuing Continuing
Quantity of RDT&E Articles 5 9 4 4 0 0 0 0

Note
The fiscal year 2012 budget request includes $565M for the procurement of SM-3 Block IB missiles in support of Aegis Ballistic Missile Defense. Following a recent
flight test failure, Missile Defense Agency (MDA) is identifying requirements for a failure review of the SM-3 Block IB, sustainment of the industrial base, and the
procurement of SM-3 Block IA missiles before SM-3 Block IB missiles will be procured. Contained in the FY 2012 Defense Appropriation the conferees understood that
the details of the specific funding requirements are currently being analyzed by MDA and direct MDA to submit a prior approval reprogramming request prior to utilizing
funds from this line.

A. Mission Description and Budget Item Justification
Aegis BMD continues development of a sea-based BMD capability in project MD09, in support of the Missile Defense Agency`s mission to protect the homeland,
deployed forces, friends and allies from ballistic missile threats of all ranges and in all stages of flight. Aegis BMD efforts will primarily fall into two categories of BMD
initiatives:

Enhance Missile Defense to Defend Deployed Forces, Allies and Friends Against Theater Threats:

-Aegis BMD 3.6.1 deployed now, element of the Phase Adaptive Approached (PAA) phase I, midcourse and terminal layer defense.
-Aegis BMD 4.0.1 improved radar tracking accuracy and RF discrimination and increased raid capacity using Aegis BMD Signal Processor (BSP).
-SM-3 Blk IB improved kinetic warhead.
-Aegis BMD 5.0 integrates BMD capability into the Navy`s Aegis Modernization Program.
-Aegis BMD 5.0 Capability Upgrade (CU) expands threat set and further increased the raid size, adds improved terminal defense capability.
-Aegis BMD 5.1 implementation of SM-3 Blk IIA tactical capability.
-Initial manufacturing of SM-3 Blk IB missiles.
-BMD shipset installations aboard US Navy Cruisers and Destroyers.
-Adaptation of Aegis BMD for use on land (Aegis Ashore).
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PROJECT
MD09: Aegis BMD

Prove Missile Defense Works:

-Aegis BMD element-level testing.
-Participation in BMD System ground tests.
-Element Modeling & Simulation.

Aegis BMD 3.6.1 provides midcourse defense against Short Range Ballistic missile (SRBM), Medium Range Ballistic Missile (MRBM) and Intermediate Range Ballistic
Missile (IRBMs) using the SM-3 Blk IA and terminal defense against SRBM with SM-2 Blk IV Missile. This configuration is deployed today supporting Combatant
Commanders (COCOM) needs. It is a key element of U.S. regional missile defenses for the defense of deployed forces, allies, and partners in Europe, the Asia-Pacific,
and the Middle East. Planned efforts include increasing the number of ships to 24 and continued integration with other elements of the BMDS.

Aegis BMD 4.0.1 and SM-3 Blk IB will address more sophisticated and evolving threats. The ship receives a new signal processor that increases radar resolution to
provide more accurate and discriminated track information and triples the possible number of simultaneous ballistic missile engagements over Aegis BMD 3.6.1 The
SM-3 receives a new kinetic warhead that includes a 2 color seeker, throttleable engine and upgraded signal processor.

Other capability enhancements include functionality to support BMDS integrated Builds C and D:

-Improvements in BMDS Command and Command and Control, Battle Management and Communications (C2BMC) to ensure future BMDS remote sensor
enhancements and the resulting discrimination capabilities are able to be communicated, correlated, and acted upon. Improved engagement coordination capability
with Terminal high Altitude Area Defense (THAAD) and Patriot to conserve upper tier missiles, including Patriot upper tier debris mitigation.
-Analysis for planned upgrades to the SM-3 missile to expand battlespace and improve discrimination, divert, and probability of mission success.
-Supports BMDS Integrated Build C functionality: In Aegis BMD, this functionality includes deliberate and crisis Ballistic Missile Defense planning, Warfighter situational
awareness, and the initial capability to control Regional BMD engagement between local assets and near-term improvements to threat discrimination.
-Supports Integrated BMDS Build D functionality: In Aegis BMD, this functionality includes the Aegis BMD System (4.0.1 and Standard Missile (SM-3 Blk IB)) that
provides significant improvements to both Radio Frequency (RF) and Infrared (IR) discrimination allowing for engagement of complex threats. Additional improvements
to Aegis increase its ability to launch SM-3 interceptors on BMD System remote sensor data and improve Aegis coordination with the THAAD and Patriot weapon
systems in the region. -Approved additions to integrated Build D support initial Aegis BMD Ashore with control of engagement debris and refinements to BMD
engagement coordination.
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Aegis BMD 5.0 will integrate Aegis BMD 4.0.1 capability into the Navy-developed Open Architecture (OA) computing environment. This change is necessary for
Aegis BMD to remain compatible with Navy as Navy ship modernization plans are executed. This change will improve human-systems interface through display
enhancements and eliminate the need for a separate computing system specific to the BMD mission. This will also enable more ships to serve as candidates for the
BMD mission. Aegis BMD 5.0 will support the BMDS Integrated Build D and provide the basis for Aegis Ashore.

Aegis BMD 5.0 Capability Upgrade (CU) will enhance Aegis BMD 5.0 by restoring the terminal defense layer with the SM-6, increasing the maximum number of SM-3`s
inflight simultaneously and expanding the threat set to include those for PAA Phase II for defense of Europe and support of deployed forces, friends and allies and to
increase this capability by delivering evolutionary improvements as part of Ballistic Missile Defense System (BMDS) upgrades.

Aegis BMD 5.1 will integrate the SM-3 Blk IIA missile and improved terminal defense capability. It will also incorporate the following Weapon System improvements:
-An Aegis BMD module in Navy`s Open Architecture computer program.
-Defeat a wide variety of ballistic missiles: Short Range Ballistic Missile (SRBMs), Medium Range Ballistic Missile (MRBMs), and Intermediate Range Ballistic Missile
(IRBMs).
-Increased battlespace with the SM-3 Blk IIA.
-Engage on Remote (EoR) engagements allows use active and passive off board sensor information to launch and guide the SM-3 to final intercept. EoR engagements
will use more of the SM-3`s kinematic envelope expanding battlespace, will increase the theoretical number of threats engaged over previous baselines both matching
communications upgrades and make the overall architecture more resilient to adversary attempts to penetrate the BMDS.
-Enhanced conventional discrimination.
-Increased BMDS interoperability.
-Enhanced Sea-Based Terminal capability.

Aegis BMD 5.1/5.1.X with the addition of the SM-3 Blk IIB expands the threat set to include Inter-continental Ballistic Missiles (ICBMs) and Early Intercept Engagement
Capability.
Aegis BMD supports an autonomous engagement against SRBMs and MRBMs without requiring external cueing. It supports an engagement against SRBMs and
MRBMs using data from other BMDS elements and external sensors. Aegis BMD will also provide target track data to support Ground-based Interceptor Launch and
Engagement against Long Range Ballistic Missile (LRBMs).

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Aegis BMD 4.0.1 Development 162.473 65.746 115.367
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Articles:

Description: See Description Below

FY 2011 Accomplishments:
-Test of BMD 4.0.1.
-Prepared for the Computer Program Acceptance Panel (CPAP).
-Prepared for and executed FTM-16 (Aegis intercept Flight Test), the first BMD 4.0.1/SM-3 Blk IB flight test (Developmental Test
(DT) Assist and an SM-2 Anti-Air Warfare (AAW) engagement.
-Delivered BMD 4.0.1 Computer Program for Deployment Certification testing.
-Prepared for the Deployment Certification.
-Prepared for the Platform Certification.
-Delivered Command and Control Processor (C2P)/ Common Data Link Monitoring System (CDLMS) V3.7 in support of ISO) BMD
4.0.1 Interoperability enhancements.
-Delivered Global Command and Control System- Maritime (GCCS-M) 4.0.3.5 ISO BMD 4.0.1 Mission Planning enhancements.
-Delivered Joint Tactical Terminal (JTT)-M Blk 5 Rel 7 ISO BMD 4.0.1 Overhead Persistent Infrared (OPIR) Cueing
enhancements.
-Continued interoperability studies with BMDS elements, automated mission planner data exchange with Command and Control,
Battle Management and Communications C2BMC) and Maritime Integrated Air and Missile (MIPS) utilization of improved space
cue track data and real world operations.
-Completed BMD 4.0.1 Final Operating and Support Hazard Analysis (O&SHA).
-Completed BMD 4.0.1 Final Safety Requirements Verification Matrix (SaRVM).
-Completed BMD 4.0.1 Certification Safety Assessment Report (SAR).
-Completed Mission Assurance audits with Lockheed Martin Mission Systems and Sensors (LMMS2) and SPAWAR covering
Safety, Parts & Materials, T&E.
-Completed Physical Configuration Audits at LMMS2 in Moorestown, NJ and Clearwater, FL.
-Completed Navy Interoperability Certification.
FY 2012 Plans:
-Prepare for and conduct BMDS Flight and Ground Test events as reflected in the IMTP and the Exhibit R-4 schedule.
FY 2013 Plans:
-Conduct Threat Adaptation Update
-Update 4.0.1 Computer Program Based upon flight test results
-Prepare for and conduct BMDS Flight and Ground Test events as reflected in the IMTP and the Exhibit R-4 schedule.

0 0 0



UNCLASSIFIED

PE 0603892C: AEGIS BMD UNCLASSIFIED
Missile Defense Agency Page 9 of 57 R-1 Line #86

Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603892C: AEGIS BMD

PROJECT
MD09: Aegis BMD

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
-Continue Command and Control Processor (C2P)/Common Data Link Monitoring System (CDLMS) V3.7 installations
-Continue deployment of Global Command and Control System Maritime (GCCS-M) 4.0.3.5 on BMD platforms
Title: Aegis BMD 5.0 Development

Articles:
Description: See Description Below

FY 2011 Accomplishments:
-Continued the development and testing of BMD 5.0.
-Continued the design and development of computer program functionality changes.
-Successfully completed In-Process Review (IPR) #5, permission was granted to code through completion. IPR #5 also served as
the Critical Design Review for BMD Guarded Unit.
-Successfully supported the Anti-Air Warfare (AAW) Radar Demonstration.
-Prepared for the Multi-Mission Signal Processor Radar Exercise (MMSP Radar Ex) which will demonstrate/evaluate MMSP
performance with Aegis Modernization (ACB-12) computer programs in both the AAW and BMD 5.0 modes.
-Supported systems engineering efforts to incorporate interoperability enhancements including: Navy Multi Band Terminal and
Advance EHF.
-Conducted Navy and Joint Service-Level communications testing to evaluate interoperability with the overall BMDS and Navy
elements.
-Initiated design effort to increase raid size capacity, expand threat set and restore terminal defense.
FY 2012 Plans:
-Conduct Multi-Mission Signal Processor Radar Exercise.
-Prepare for and support the Test Readiness Review (TRR) #1, as part of the roadmap to demo in anticipation of Aegis
Modernization (ACB-12).
-Prepare for and conduct Mission Readiness Assessment #1.
-Prepare for Aegis Modernization (ACB-12) demonstration, which is an Anti-Air Warfare (AAW) and BMD functionality test.
-Complete BMD integration into ACB-12 to include full BMD functionality.
-Conduct testing to prove full functionality of BMD components.
-Conduct Prime Item Development Specs (PIDS)/Critical Item Development Specs (CIDS) testing. Starting system level
specification verification.
FY 2013 Plans:
-Conduct testing to verify full functionality of BMD Components
-Continue Prime Item Description Specs (PIDS)/Critical Items Description Specs (CIDS) testing

226.916
0

145.978
0

239.912
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
-Continue System Level Specification Verification
-Prepare for and conduct BMDS Flight and Ground Test events as reflected in the IMTP and the Exhibit R-4 schedule.
Title: Aegis BMD 5.1 Development

Articles:
Description: See Description Below

FY 2011 Accomplishments:
-Completed System Requirements Review (SRR) #1 which finalized, per plan, 92% of the Element Capability Specification (ECS)
Requirements.
-Closed out action items from the 5.1 System Requirements Review (SRR) #1 and completed analysis necessary to finalize the
Element Capability Specification (ECS) level requirements.
-Made final preparations for the BMD 5.1 SRR #2 scheduled for Q1 FY 2012 to finalize the remaining, per plan, 8% of the ECS
Requirements.
-Initiated flow of ECS level requirements down to the Aegis BMD 5.1 System Level Specification Document (A-Spec) and initiated
systems engineering necessary to develop the BMD 5.1 A-Spec.
-Conducted analysis, modeling and simulation, and concept development to support early systems engineering development to
reduce technical risk for BMD 5.1 Engage on Remote (EoR) capabilities.
-Initiated preparation for the BMD 5.1 System Design Review #1 (SDR #1) by developing the BMD 5.1 SDR #1 technical data
review package.
-Conducted system level performance analysis in preparation for the SM-3 Cooperative Development (SCD) Preliminary Design
Review (PDR), using early engineering surrogate BMD 5.1 Aegis Weapon System (AWS) data.
-Initiated Vertical Launch System (VLS) system engineering, analysis, and design activities in support of VLS SRR scheduled for
Q1 FY 2012.
-Developed a strategy for accelerating the BMD 5.1 Development effort to support the SM-3 Block IIA Cooperative Development
(SCD) Flight Test Missions (SFTMs).
FY 2012 Plans:
-Conduct SRR #2 to finalize the remaining 8% of the ECS requirements
-Continue systems engineering and analysis to refine Aegis BMD 5.1 A-Spec.
-Continue analysis and design of AWS/Vertical Launch System (VLS)/Missile interfaces and specifications.
-Prepare for and conduct VLS SRR
-Conduct VLS systems engineering, analysis, and design activities in support of VLS SDR.
-Continue analysis and systems engineering for development of Aegis BMD 5.1 EoR, and BMDS integration.

119.160
0

93.637
0

183.553
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
-Continue preparation for and execute BMD 5.1 SDR #1; complete SDR #1 data package and conduct Navy Review Team (NRT)
review.
-Prepare for SDR #2
-Conduct system-level performance analysis in preparation for the SCD Critical design Review (CDR), using updated surrogate
BMD 5.1 AWS data.
-Prepare for and conduct VLS SDR.
FY 2013 Plans:
-Continue systems engineering and analysis to complete the Aegis BMD 5.1 A-Spec.
-Complete preparation for and execute BMD 5.1 SDR #2; complete SDR #2 data package and conduct Navy Review Team (NRT)
review.
-Initiate and systems engineering and analysis to develop the Aegis BMD 5.1 B1, B2, and B5-Specs
-Initiate preparation for the BMD 5.1 PDR.
-Continue analysis and systems engineering for development of Aegis BMD 5.1 EoR, and BMDS integration.
-Complete system-level performance analysis in preparation for the SCD CDR, using updated surrogate BMD 5.1 AWS data.
-Complete analysis and design of AWS/VLS/Missile interfaces and specifications.
-Complete Vertical launch system (VLS) systems engineering, analysis, and design activities in support of VLS Preliminary Design
Review (PDR).
-Prepare for and conduct VLS PDR.
-Initiate VLS systems engineering, analysis, and design activities in support of VLS CDR.
Title: SM-3 Blk IB Development

Articles:
Description: See Description Below

FY 2011 Accomplishments:
-Completed kinetic warhead (KW) System Integration Test (SIT), an end to end closed loop KW test.
-Completed SM-3 Blk IB Throttling Divert and Attitude Control Systems (TDACS) Qualification test 1.
-Completed SM-3 Blk IB Hazard Assessment Tests (HAT) for flight test.
-Delivered one (1) SM-3 Blk IB Pathfinder round for use in FTM-16 E2 (Aegis Intercept Flight Test).
-Conducted FTM-16 E2 (Aegis Intercept Flight Test) initial flight test of SM-3 Blk IB Pathfinder missile.
-Participated in JFTM-4 Events 1-3 (Aegis Simulated Intercept Flight Test).
-Completed SM-3 Blk IB system, subsystem and component First Article Inspections (FAI`s).
-Began SM-3 Blk IB subsystem and component Manufacturing Readiness Reviews (MRR`s).
-Supported MDA/QS Independent Audits and Facility Assessments and adjudicated findings.

260.115
0

104.013
0

79.790
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603892C: AEGIS BMD

PROJECT
MD09: Aegis BMD

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
-Completed SM-3 IB Safety Assessment Report (SAR).
-Conducted SM-3 IB reviews with Navy`s Software System Safety Technical Review Panel (SSSTRP) and Weapons Safety and
Explosive Safety Review Board (WSESRB) with completed Technical Data Package.
FY 2012 Plans:
-Increase production and tooling for production line rate increase from 2 to 4 per month.
-Prepare for and conduct BMDS Flight and Ground Test events as reflected in the IMTP and the Exhibit R-4 schedule.
-Complete additional SM-3 Blk IB ground test (HAT, Quals, and DVT).
FY 2013 Plans:
-Continue production line rate increase from 2 to 4 per month.
-Prepare for and conduct BMDS Flight and Ground Test events as reflected in the IMTP and the Exhibit R-4 schedule.
-Complete IB Update for Wildcat.
-Support Production decisions for Lot #2 and beyond (4Q FY 2013).
-Conduct Aegis BMD Flight Test Mission including SM-3 intercept using Space Tracking and Surveillance System (STSS) as a
remote sensor.
Title: Aegis BMD Testing

Articles:
Description: See Description Below

FY 2011 Accomplishments:
-Conducted JFTM-4 (Aegis Simulated Intercept Flight Test) a BMD 4.0.1 simulated SM-3 Blk IB engagement against an Aegis
Readiness Assessment Vehicle Group B (ARAV-B), a Short Range Ballistic Missile (SRBM) target and a Medium Range Target
(MRT) emulating a separating target (Japanese Foreign Military Sales (FMS) Test)
-Conducted Aegis BMD-specific analyses during pre- and post-mission analysis phases.
-Supported Aegis BMD-specific modeling and simulation of predicted system performance for testing.
-Began test planning for FY 2012 Aegis flight test missions: prepared target, developed models and simulations, and readied the
range for test.
-Participated in Target of Opportunity (TOO) testing.
-Participated in BMD system ground test program.
-Participated in BMD special technology experiments.
FY 2012 Plans:
-Support Aegis BMD-specific modeling and simulation of predicted system performance for testing.

42.672
0

87.487
0

-  
0
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603892C: AEGIS BMD

PROJECT
MD09: Aegis BMD

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
-Begin test planning for FY 2013 Aegis flight test missions: prepare target, develop models and simulations, and ready the range
for test.
-Participate in TOO testing.
-Prepare for and conduct BMDS Flight and Ground Test events as reflected in the IMTP and the Exhibit R-4 schedule.
-Participate in BMD special technology experiments.
FY 2013 Plans:
Funding moved to MT09.
Title: Fielding - AWS

Articles:
Description: See Description Below

FY 2011 Accomplishments:
-Installed three (3) BMD 3.6.1 shipsets.
-Procured three (3) BMD 4.0.1 shipsets (including BMD Signal Processor (BSP)).
-Procured two (2) shipsets of BMD 5.0 equipment to support U.S. Navy Aegis Modernization (AMOD) schedule.
-Supported USS LAKE ERIE Engineering Development Model (EDM) upgrades to achieve BMD 4.0.1 tactical configuration.
FY 2012 Plans:
-Install two (2) BMD 3.6.1 shipsets.
-Procure four (4) BMD 4.0.1 equipped shipsets.
-Install two (2) BMD 4.0.1 equipped shipsets.
-Procure five (5) BMD 5.0 equipped shipsets.
-Install one (1) BMD 5.0 equipped shipset.
FY 2013 Plans:
-Install one (1) BMD 3.6.1 shipset.
-Procure two (2) BMD 4.0.1 shipsets.
-Install two (2) BMD 4.0.1 shipsets.
-Procure two (2) BMD 5.0 shipsets.
-Install two (2) BMD 5.0 shipsets.

98.678
5

133.050
9

86.648
4

Title: SM-3 Manufacturing
Articles:

Description: See Description Below

164.312
0

68.441
0

-  
0
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603892C: AEGIS BMD

PROJECT
MD09: Aegis BMD

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
FY 2011 Accomplishments:
-Conducted focused Mission Assurance reviews of thirty-two (32) SM-3 Blk IB Critical Suppliers
-Procured and began manufacturing twenty-four (24) SM-3 Blk IB Missiles.
FY 2012 Plans:
-Deliver Fifteen (15) of twenty four (24) SM-3 Blk IB missiles.
-Continue manufacturing the remainder of twenty four (24) SM-3 Blk IB missiles that began in FY 2011 for delivery in FY 2013.
FY 2013 Plans:
-Deliver remaining nine (9) of twenty-four (24) SM-3 Blk IB missiles that began in FY 2011.
Title: SM-3 Production Support

Articles:
Description: See Description Below

FY 2011 Accomplishments:
-Continued to monitor performance of SM-3 Block IA.
-Monitored obsolete material replacement effort.
-Conducted ground tests for lot qualification of components.
-Continued manufacturing of SM-3 Vertical Launch System (VLS) canisters.
-Participated in FTM-15 (Aegis Intercept Flight Test).
-Completed FTM-15 (Aegis Intercept Flight Test) Anomaly Investigation
-Provided engineering resources to address investigations for any findings in the manufacturing line.
FY 2012 Plans:
-Continue to monitor performance of SM-3 Blk IA & IB.
-Monitor obsolete material replacement effort.
-Design alternatives for obsolete material replacement efforts.
-Conduct ground tests for lot qualification of components.
-Prepare for and conduct BMDS Flight and Ground Test events as reflected in the IMTP and the Exhibit R-4 schedule.
-Provide in-service engineering support for SM-3 Blk IA missiles.
FY 2013 Plans:
-Funds for SM-3 Production Support are reported in project element 0208866C.

44.742
0

46.107
0

-  
0

Title: Fleet Integration
Articles:

27.803
0

13.483
0

4.967
0
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603892C: AEGIS BMD

PROJECT
MD09: Aegis BMD

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Description: See Description Below

FY 2011 Accomplishments:
-Provided In-service Engineering support to Aegis BMD: Weapon System and Vertical Launch Systems (VLS).
-Provided initial ABMD installation operation and maintenance training for Aegis BMD ship crews.
-Provided logistics support (including technical manuals, spares, and Reliability, Maintainability, and Availability analysis and
products) for Aegis BMD: Weapon System and VLS.
-Provided training simulation infrastructure and scenarios supporting introduction of additional Phased Adaptive Approach threats
and introduction of Aegis BMD 4.0.1 Baseline.
-Provided leadership and engineering/technical support to conduct Aegis Combat Systems Assessments.
-Responded to Fleet issues related to Aegis BMD installations, BMD operations and BMD events.
-Provided reach back analytical support to Combatant Commander (COCOMs) for real world operations
-Provided maintenance and update of Force on Force Modeling and Simulation
FY 2012 Plans:
-Provide In-service Engineering support to Aegis BMD: Weapon System and VLS.
-Provide initial ABMD installation operational and maintenance training for Aegis BMD ship crews.
-Provide logistics support (including technical manuals, spares, and Reliability, Maintainability, and Availability analysis and
products) for Aegis BMD: Weapon System and VLS.
-Provide training simulation infrastructure and scenarios supporting introduction of additional Phased Adaptive Approach threats
and introduction of Aegis BMD 4.0.1 Baseline.
-Provide leadership and engineering/technical support to conduct Aegis Combat Systems Assessments.
-Provide reach back analytical support to COCOMs for real world operations.
-Provide maintenance and update of Force on Force Modeling and Simulation.
-Respond to Fleet issues related to Aegis BMD installations, BMD operations and BMD events.
FY 2013 Plans:
-Provide In-service Engineering support to Aegis BMD: Weapon System and (VLS).
-Provide leadership and engineering/technical support to conduct Aegis Combat Systems Assessments.
-Respond to Fleet issues related to Aegis BMD installations, BMD operations and BMD events.
-Provide reach back analytical support to COCOMs for real world operations
-Provide maintenance and update of Force on Force Modeling and Simulation
Title: SM-3 Operations & Support

Articles:
36.270

0
-  
0

-  
0
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603892C: AEGIS BMD

PROJECT
MD09: Aegis BMD

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Description: See Description Below

FY 2011 Accomplishments:
-Provided In-service Engineering support to Aegis BMD: SM-3 missile.
-Provided operational and maintenance training for Aegis BMD ship crews.
-Provided logistics support (including technical manuals, spares, and Reliability, Maintainability, and Availability analysis and
products) for Aegis BMD: SM-3 missile.
-Provided leadership and engineering/technical support to conduct Aegis Combat Systems Assessments.
-Responded to Fleet issues related to Aegis BMD installations, BMD operations and BMD events.
FY 2012 Plans:
Funds for FY 2012 Accomplishments are reported in budget project MX09.
FY 2013 Plans:
Funds for FY 2013 Accomplishments are reported in budget project MX09.
Title: Modeling & Simulation HWIL Framework, Simulations, Models

Articles:
Description: See Description Below

FY 2011 Accomplishments:
-Deployed/integrated common BMDS Hardware in the Loop (HWIL) simulation framework--Single Stimulation Framework (SSF)
with the Elements for BMDS ground and flight tests and training
-Developed/integrated the HWIL Single Stimulation Framework (SSF) at COCOM, training, and exercise Host Nation locations
-Maintained the Missile Defense System Exerciser (MDSE) framework for support of MDA exercises until SSF has absorbed the
MDSE mission area (FY 2012)
-Integrated the SSF with additional Allied/Coalition elements to expand distributed BMDS ground test and exercise venues
-Provided HWIL Post Flight Reconstruction capability (through SSF)
-Incorporated real time PLET-C environment model upgrades into the Hardware in the Loop (HWIL) Single Stimulation Framework
(SSF)
-Conducted BMDS HWIL SSF V&V and data analysis for BMDS ground tests and demos
-Continued development of the SSF to support execution of increasingly more complex BMDS ground test campaigns; identify
interdependencies required for execution
-Planned integration of the SSF with the DSA into the Objective Simulation Framework (OSF)
-Planned and provided for SSF sustainment, maintenance and product support

69.937
0

53.631
0

38.947
0
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603892C: AEGIS BMD

PROJECT
MD09: Aegis BMD

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
-Implemented support of wide band debris for BMDS sensors in SSF
-Integrated the BMDS SSF with additional MDA sensors, as they came on-line
-Supported Event Execution Control System (EECS) capability development for the BMDS Concurrent Test, Training and
Operations (CTTO) implementation
-Conducted initial SSF Objective Hardware performance assessment
-In support of the MDA Integrated Master Test Plan (IMTP) developed an SSF software capability for a 2nd parallel test string
-Initiated Open Architecture redesign of SSF
-Initiated improved Instantaneous Object Processing capability
FY 2012 Plans:
-Complete deployment and integration of BMDS HWIL stimulation framework--Single Stimulation Framework (SSF) with Elements
for BMDS ground, flight tests and training
-Implement upgrades to the BMDS HWIL SSF that support execution of increasingly more complex BMDS ground test campaigns
that collect data to assess reliability and identify necessary reliability improvements
-Demonstrate the SSF has incorporated Missile Defense System Exerciser (MDSE) framework capabilities to support MDA
exercises
-Provide Single Stimulation Framework (SSF) support to Post Flight Reconstruction activities
-Conduct BMDS HWIL SSF V&V and data analysis for BMDS ground tests and demos
-Begin integration of the SSF with the DSA into the OSF
-Begin Optimistic Sensor Model (OSM) integration into SSF
-Provide for SSF sustainment, maintenance and product support
-Integrate the BMDS HWIL SSF with additional MDA and non-MDA Elements, as they are integrated into the BMDS architecture
-Continue Event Execution Control System (EECS) capability development for the BMDS Concurrent Test, Training and
Operations (CTTO) implementation
-Begin deployment and integration of BMDS HWIL SSF Objective Hardware for MDA Elements and a Releasable configuration for
Allied and Coalition partners
-Begin installation of BMDS HWIL SSF software capability (funded by MDA/DESH) and necessary hardware/ maintenance
(funded by MDA/DTR) to support a 2nd parallel test string (Ground Test assets only).
-Demonstrate initial Open Architecture (OA) redesign capabilities
-Demonstrate improved Instantaneous Object Processing capabilities
-Begin development of Real Time, scaled Real Time, non Real Time operational modes
FY 2013 Plans:
-Demonstrate the SSF has incorporated MDSE framework capabilities to support MDA exercises.
-Provide Single Stimulation Framework (SSF) support to Post Flight Reconstruction activities.
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
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R-1 ITEM NOMENCLATURE
PE 0603892C: AEGIS BMD

PROJECT
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
-Continue integration of the SSF with the DSA into the OSF.
-Continue Optimistic Sensor Model (OSM) integration into SSF.
-Provide for SSF sustainment, maintenance and product support.
-Integrate the BMDS HWIL SSF with additional MDA and non-MDA Elements, as they are integrated into the BMDS architecture.
-Continue Event Execution Control System (EECS) capability development for the BMDS Concurrent Test, Training and
Operations (CTTO) implementation.
-Begin deployment and integration of BMDS HWIL SSF Objective Hardware for MDA Elements and a Releasable configuration for
Allied and Coalition partners.
-Begin installation of BMDS HWIL SSF software capability (funded by MDA/DESH) and necessary hardware/ maintenance
(funded by MDA/DTR) to support a 2nd parallel test string (Ground Test assets only).
-Demonstrate initial OA redesign capabilities.
-Demonstrate improved Instantaneous Object Processing capabilities.
-Begin development of Real Time, scaled Real Time, non Real Time operational modes.
Title: BMDS Level Testing

Articles:
Description: See Description Below

FY 2011 Accomplishments:
-Successfully conducted FTM-15 (Aegis Intercept Flight Test) flight test mission:

-Exercised the capability of the first phase of the Phased Adaptive Approach (PAA).
-Conducted a BMD 3.6.1 engagement and intercept with an SM-3 Blk IA missile against an IRBM target.
-Demonstrated BMDS connectivity with the Army Navy/Transportable Radar surveillance (AN/TPY)-2 Radar via Command and
Control, Battle Management and Communications (C2BMC).

-Conduct FTM-16 (Aegis Intercept Flight Test) flight test mission:

-Exercise of Phase II capability of the Phased Adaptive Approach.
-Conduct a BMD 4.0.1 engagement and intercept of an Aegis Readiness Assessment vehicle Group B (ARAV-B) with an SM-3 Blk
IB missile.

109.769
0

88.436
0

-  
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
-Conducted a BMD 4.0.1 simulated SM-3 Blk IB engagement against an Aegis Readiness Assessment Vehicle Group C (ARAV-
C), a Short Range Ballistic Missile (SRBM) target.
-Conducted a BMD 4.0.1 Anti-Air Warfare (AAW) exercise using SM-2 Blk IIIA missile against an anti-ship cruise missile target.
-Completed pre-flight analysis to verify mission scenarios and to predict future performance.
-Prepared and completed missile delivery package for the Mission Control Panel reviews.
-Performed post-flight analysis to validate high-fidelity models and simulations. Completed post-flight analysis to support Mission
Data Reviews (MDRs).
-Participated in Ground Based midcourse Defense (GMD) Intercept Flight Test (FTG)-06a (Aegis Simulated Intercept Flight Test).
FY 2012 Plans:
-Prepare for and conduct BMDS Flight and Ground Test events as reflected in the IMTP and the Exhibit R-4 schedule.
FY 2013 Plans:
Funding moved to MT09.
Title: Systems Engineering & Integration

Articles:
Description: See Description Below

FY 2011 Accomplishments:
-Produced all the threat data required to enable Ballistic Missile Defense System Ground Tests for PAA Phase 1, Flight Tests,
Ballistic Missile Defense System Performance Assessment, war games and exercises as documented in the BMDS Integrated
Master Test Plan
-Produced parametric threat space and scenario data for Element and Component design and assessment for Ballistic Missile
Defense System in accordance to the Phased Adaptive Approach
-Validated that Ballistic Missile Defense System test targets (such as FTM-15 (Aegis Intercept Flight Test) are threat
representative
-Continued planning and coordination for real-time track demonstrations using an unmanned aerial vehicle (UAV) (associated with
scheduled BMDS test events) using an existing airborne platform
-Started threat systems engineering work to support future systems design.
FY 2012 Plans:
-Produce all the threat data required to enable Ballistic Missile Defense System Ground Tests, Flight Tests, Ballistic Missile
Defense System Performance Assessment, war games and exercises as documented in the BMDS Integrated Master Test Plan
-Produce parametric threat space and scenario data for Element and Component design and assessment for Ballistic Missile
Defense System in accordance to the Phased Adaptive Approach

26.588
0

19.794
0

10.307
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
-Validate that Ballistic Missile Defense System test targets are threat representative
-Continue threat systems engineering work to support future systems design
FY 2013 Plans:
-Continue support to the Combat Systems Engineering Development Site (CSEDS) for Aegis BMD system development
-Continue to produce all the threat data required to enable Ballistic Missile Defense System Ground Tests, Flight Tests, Ballistic
Missile Defense System Performance Assessment, war games and exercises as documented in the BMDS Integrated Master Test
Plan
-Continue to produce parametric threat space and scenario data for Element and Component design and assessment for Ballistic
Missile Defense System in accordance to the Phased Adaptive Approach
-Continue to validate that Ballistic Missile Defense System test targets are threat representative
-Continue threat systems engineering work to support future systems design
Title: Aegis BMD 3.6.1 Development

Articles:
Description: See Description Below

FY 2011 Accomplishments:
-Completed pre-flight analysis to verify mission scenarios and to predict flight performance.
-Successfully completed FTM-15 (Aegis Intercept Flight Test) (DT/OT).
-Successfully completed evaluation and support for BMD data path enhancements aboard ship and at land-based communication
sites.
-Successfully evaluated ESL BMDS OPIR BOA space cue impacts on Aegis BMD performance.
-Provided ongoing support for contingency operations.
-Provided subject matter expert support for the fielded Aegis BMD 3.6.1 baseline.
FY 2012 Plans:
N/A
FY 2013 Plans:
N/A

2.377
0

-  
0

-  
0

Title: M&S Digital Framework, Simulation, Models
Articles:

Description: See Description Below

4.365
0

4.540
0

4.916
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
FY 2011 Accomplishments:
Developed/delivered major releases of Model and simulation (M&S) digital products:

-Digital Simulation Architecture (DSA) framework for use in Technical Assessments
-Ballistic Missile Defense (BMD) International Simulation for use in International virtual BMD demonstrations, BMD education, and
warfighter wargames
-Integrated, tested, functionally qualified, and delivered BMDS constructive Performance Assessment Simulation (utilizing
DSA and Missile Defense Space warning Tool (MDST)) to support full-envelope BMDS performance assessment for Technical
Assessments
-Continued software operations/maintenance of the Extended Air Defense Simulation (EADSIM) code base for use in warfighter
exercises
-Procured, installed and maintained Performance Assessment Simulation ``ensembles`` for Element M&S development laboratory
use in the Digital M&S Integration Center (DMIC) in Huntsville, AL
FY 2012 Plans:
-Integrate, test, functionally qualify, and deliver end-to-end BMDS simulations supporting various uses:
-Performance Assessment Simulation (utilizing DSA, Missile Defense space Warning Tool (MDST), and Element-provided high-
resolution models) to support full-envelope BMDS Performance Assessment events.
-Real-time Digital Simulation (utilizing DSA, MDST, and Element-provided medium-resolution models) to support Warfighter
Exercises, Warfighter Training, Element spiral development, and Ground Test campaign.
FY 2013 Plans:
-Integrate, test, functionally qualify, and deliver end-to-end BMDS simulations supporting various uses:
-Performance Assessment Simulation (utilizing DSA, MDST, and Element-provided high-resolution models) to support full-
envelope BMDS - Performance Assessment events.
-Real-time Digital Simulation (utilizing DSA, MDST, and Element-provided medium-resolution models) to support Warfighter
Exercises, Warfighter Training, Element spiral development, and Ground Test campaign.
Title: M&S VV&A and Test Operations

Articles:
Description: See Description Below

FY 2011 Accomplishments:

38.119
0

10.686
0

11.571
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
-Provided integrated Verification, Validation, and Accreditation (VV&A) of MDA Modeling and Simulations (M&S) at the system
level for specific events, including Technical Assessment, Performance Assessment, Ground Tests that support BMDS fielding
decisions, and tier one Combatant Commander (COCOM) exercises.
-Developed integrated VV&A event Plans and Reports for Focused Ground Tests, Integrated Ground Tests, Performance
Assessments and Assured Response
-Planned/specified system post-flight reconstructions events so as to optimize the body of evidence and analysis supporting
system-level BMDS accreditation; perform all system-level VV&A associated with Post Ground Test Reconstructions and System
Post Flight Digital Reconstructions
-Worked closely with Elements, Test Community, System Engineering, and Operational Test Agencies (OTA) to ensure M&S for
each event meets intended uses and objectives, and has proper VV&A documentation and evidence, to include benchmarking/
anchoring pedigree
-Conducted system-level verification and validation of threat trajectory and signature; end-to-end environmental implementation is
consistent and correct; communications and architecture behave properly; and interoperability is adequately addressed
-Developed and implemented M&S standards consistent with industry best practices
Conducted annual review of BMDS Element VV&A programs
-Developed, implemented and configured control of web-based problem reporting system to capture M&S anomalies and
incorporate corrections into requirements process in order to guarantee and measure M&S improvement
-Led BMDS VV&A working group to improve VV&A operations and ultimately improve BMDS performance
-Developed and implemented metrics for system-level M&S to increase efficiencies and effectiveness
-Ensured individual BMDS elements and components properly VV&A their own models
FY 2012 Plans:
-Provide integrated VV&A of MDA M&S at the system level for specific events, to include Technical Assessment, Performance
Assessment, Ground Tests that support BMDS fielding decisions, and tier one COCOM exercises
-Develop integrated VV&A event Plans and Reports for events as reflected in the IMTP and the Exhibit R-4 schedule.
-Plan and specify system post-flight reconstructions and pre-mission testing events so as to optimize the body of evidence and
analysis supporting system-level BMDS accreditation; perform all system-level VV&A associated with these events as reflected in
the IMTP and the Exhibit R-4 schedule.
-Work closely with Elements, Test Community, System Engineering, and OTA to ensure M&S for each event meets intended uses
and objectives, and has proper VV&A documentation and evidence, to include benchmarking/anchoring pedigree
-Conduct system-level verification and validation of threat trajectory and signature; end-to-end environmental implementation is
consistent and correct; communications and architecture behave properly; and interoperability is adequately addressed
-Develop and implement M&S standards consistent with industry best practices
-Conduct annual review of BMDS Element VV&A programs
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-Develop, implement and configure control of web-based problem reporting system to capture M&S anomalies and incorporate
corrections into requirements process in order to guarantee and measure Model and Simulation (M&S) improvement
-Lead BMDS VV&A working group to improve Verification, Validation and Accreditation (VV&A) operations and ultimately improve
BMDS performance
-Develop and implement metrics for system-level M&S to increase efficiencies and effectiveness
-Ensure that individual BMDS elements and components properly VV&A their own models
FY 2013 Plans:
-Continue to demonstrate initial OA redesign capabilities and improved Instantaneous Object Processing capabilities.
-Continue support to the Combat Systems Engineering Development Site (CSEDS) for Aegis BMD system development.
Title: High Performance Interceptor/SM-3 Block IIB

Articles:
Description: See Description Below

FY 2011 Accomplishments:
-Funding originally planned for High Performance Interceptor work in the Ballistic Missile Command (BMD) Technology,
0603175C, Program Element was appropriated to the BMD Aegis, 0603892C, Program Element for FY 2011. Accomplishments
for this effort are captured in the Standard Missile-3 Block IIB, 0603902C, Program Element.
FY 2012 Plans:
-Beginning in FY 2012, the SM-3 Block IIB source selection activities moves to the SM-3 Block IIB, 0603902C, Program Element
with comprehensive SM-3 Block IIB program management in FY 2013.
FY 2013 Plans:
NA

40.000
0

-  
0

-  
0

Accomplishments/Planned Programs Subtotals 1,474.296 935.029 775.978

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• 0603884C: Ballistic Missile
Defense Sensors

389.259 222.075 347.012 347.012 327.342 362.520 341.780 326.095 Continuing Continuing

• 0603888C: Ballistic Missile
Defense Test & Targets

999.068 85.569 0.000 0.000 0.000 0.000 0.000 0.000 0.000 1,084.637
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603892C: AEGIS BMD

PROJECT
MD09: Aegis BMD

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• 0603890C: BMD Enabling
Programs

401.113 415.048 362.711 362.711 339.197 373.346 395.350 394.085 Continuing Continuing

• 0603896C: Ballistic Missile
Defense Command and
Control, Battle Management &
Communication

454.440 363.640 366.552 366.552 376.116 383.055 358.431 364.725 Continuing Continuing

• 0603902C: Next Generation
Aegis Missile (Standard Missile-3
Block IIB (SM-3 IIB))

0.000 13.443 224.077 224.077 295.248 455.373 508.356 430.239 Continuing Continuing

• 0604880C: Land Based SM-3
(LBSM3)

286.142 306.185 276.338 276.338 127.235 113.677 47.718 56.193 Continuing Continuing

• 0604881C: AEGIS SM-3 Block
IIA Co-Development

299.767 473.843 420.630 420.630 273.926 200.699 185.007 46.103 Continuing Continuing

D. Acquisition Strategy
The Aegis Ballistic Missile Defense (BMD) element acquisition approach supports evolutionary development, continuously building upon demonstrated capabilities
to advance overall Ballistic Missile Defense System (BMDS) capability. After considering all the technical and management aspects of the program and to meet the
requirements presented by an evolving ballistic missile threat, the Aegis BMD program awarded sole source contracts to Raytheon and Lockheed Martin to continue
development of the SM-3 missile and the Aegis BMD Weapon System, respectively.

Competition will be maximized for procurement of any products or services in FY 2012, as appropriate.

The Modeling & Simulation (M&S) acquisition strategy utilizes full and open competition to develop, acquire and deliver the integrated architectures/frameworks, as well
as develop and deliver models of AEGIS systems. The Digital and Hardware in the loop (HWIL) product centers integrate the suite of M&S into a composite simulation
capability, all based on an open architecture. M&S achieves this end-state via close collaboration between its integrating contractor teams (Digital and HWIL) and those
of the AEGIS BMD prime contractors, with additional technical standards and engineering oversight provided by Federally Funded Research and Development Centers
and University Affiliated Research Centers. In addition, in FY 2012 the Objective Simulation Framework (OSF) contract will be awarded. This full-and-open competition
will unify M&S framework development efforts to allow seamless end-to-end representation of the BMDS, across HWIL and Digital domains, to support all Use Cases at
substantial savings to the Agency.
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603892C: AEGIS BMD

PROJECT
MD09: Aegis BMD

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603892C: AEGIS BMD

PROJECT
MD09: Aegis BMD

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Aegis BMD 4.0.1
Development BMD 4.0.1
DEVELOPMENT - MD09

MIPR NSWC/
DD:DAHLGREN, VA 59.679 3.501 Oct 2011 3.979 Oct 2012 -   3.979 Continuing Continuing Continuing

Aegis BMD 4.0.1
Development BMD 4.0.1
DEVELOPMENT - MD09 -
20117142293189

MIPR NSWC/PHD:PT.
HUENEME, CA 9.812 0.600 Oct 2011 2.484 Oct 2012 -   2.484 Continuing Continuing Continuing

Aegis BMD 4.0.1
Development BMD 4.0.1
DEVELOPMENT - MD09 -
20117142293191

MIPR JHU/APL/
MD:COLUMBIA, MD 17.906 4.000 Oct 2011 10.151 Oct 2012 -   10.151 Continuing Continuing Continuing

Aegis BMD 4.0.1
Development BMD 4.0.1
DEVELOPMENT - MD09 -
20117142293194

MIPR MDA:VA 10.818 10.208 Oct 2011 5.010 Oct 2012 -   5.010 Continuing Continuing Continuing

Aegis BMD 4.0.1
Development BMD 4.0.1
DEVELOPMENT - MD09 -
20117142293195

SS/CPIF
LOCKHEED
MARTIN:MOORESTOWN,
NJ

633.432 18.054 Oct 2011 60.887 Oct 2012 -   60.887 Continuing Continuing Continuing

Aegis BMD 4.0.1
Development BMD 4.0.1
DEVELOPMENT - MD09 -
20117142293198

SS/CPAF RAYTHEON/
AZ:TUCSON, AZ 1.900 -   10.989 Oct 2012 -   10.989 Continuing Continuing Continuing

Aegis BMD 4.0.1
Development BMD 4.0.1
DEVELOPMENT - MD09 -
201171422932

MIPR AEGIS
BMD:DAHLGREN, VA 53.887 13.369 Oct 2011 2.000 -   2.000 Continuing Continuing Continuing

Aegis BMD 4.0.1
Development BMD 4.0.1
DEVELOPMENT

MIPR NAVSEA:VA -   -   2.662 Oct 2012 -   2.662 Continuing Continuing Continuing

Aegis BMD 4.0.1
Development BMD
4.0.1 DEVELOPMENT -
201112203132279

MIPR CORONA:CA -   -   2.000 Oct 2012 -   2.000 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603892C: AEGIS BMD

PROJECT
MD09: Aegis BMD

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Aegis BMD 5.0 Development
BMD 5.0 DEVELOPMENT -
MD09

SS/CPIF
LOCKHEED
MARTIN:MOORESTOWN,
NJ

402.901 40.801 Oct 2011 111.410 Oct 2012 -   111.410 Continuing Continuing Continuing

Aegis BMD 5.0 Development
BMD 5.0 DEVELOPMENT -
MD09 - 20117142316263

MIPR NSWC/
DD:DAHLGREN, VA 23.062 7.303 Oct 2011 10.208 Oct 2012 -   10.208 Continuing Continuing Continuing

Aegis BMD 5.0 Development
BMD 5.0 DEVELOPMENT -
MD09 - 20117142316266

MIPR NSWC/PHD:PT.
HUENEME, CA 1.084 0.370 Oct 2011 0.366 Oct 2012 -   0.366 Continuing Continuing Continuing

Aegis BMD 5.0 Development
BMD 5.0 DEVELOPMENT -
MD09 - 20117142316267

MIPR JHU/APL/
MD:COLUMBIA, MD 22.020 2.260 Oct 2011 10.199 Oct 2012 -   10.199 Continuing Continuing Continuing

Aegis BMD 5.0 Development
BMD 5.0 DEVELOPMENT -
MD09 - 2011714231627

MIPR MDA:VA 44.594 41.150 Oct 2011 52.674 Oct 2012 -   52.674 Continuing Continuing Continuing

Aegis BMD 5.0 Development
BMD 5.0 DEVELOPMENT -
MD09 - 20117142316272

C/CPAF RAYTHEON/
AZ:TUCSON, AZ 0.030 -   -   -   -   0.000 0.030 0.000

Aegis BMD 5.0 Development
BMD 5.0 DEVELOPMENT -
MD09 - 20117142316275

SS/CPAF RAYTHEON/
AZ:TUCSON, AZ 4.000 5.237 Oct 2011 5.617 Oct 2012 -   5.617 Continuing Continuing Continuing

Aegis BMD 5.0 Development
BMD 5.0 DEVELOPMENT -
MD09 - 20117142316278

MIPR AEGIS BMD:AZ, VA,
CA -   10.175 Oct 2011 12.542 Oct 2012 -   12.542 Continuing Continuing Continuing

Aegis BMD 5.1 Development
BMD 5.1 DEVELOPMENT -
MD09

MIPR NSWC/
DD:DAHLGREN, VA 24.949 1.649 Oct 2011 16.366 Oct 2012 -   16.366 Continuing Continuing Continuing

Aegis BMD 5.1 Development
BMD 5.1 DEVELOPMENT -
MD09 - 20117142323684

MIPR NSWC/PHD:PT
HUENEME, CA 1.049 -   Oct 2011 -   -   -   Continuing Continuing Continuing

Aegis BMD 5.1 Development
BMD 5.1 DEVELOPMENT -
MD09 - 20117142323686

MIPR JHU/APL/
MD:COLUMBIA, MD 20.703 1.524 Oct 2011 19.054 Oct 2012 -   19.054 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603892C: AEGIS BMD

PROJECT
MD09: Aegis BMD

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Aegis BMD 5.1 Development
BMD 5.1 DEVELOPMENT -
MD09 - 20117142323689

SS/CPAF
LOCKHEED
MARTIN:MOORESTOWN,
NJ

110.373 64.668 Oct 2011 118.008 Oct 2012 -   118.008 Continuing Continuing Continuing

Aegis BMD 5.1 Development
BMD 5.1 DEVELOPMENT -
MD09 - 20117142323691

SS/CPAF RAYTHEON/
AZ:TUCSON, AZ 0.210 -   Oct 2011 -   -   -   Continuing Continuing Continuing

Aegis BMD 5.1 Development
VARIOUS MIPR MDA:VA 4.541 9.164 Oct 2011 -   Oct 2012 -   -   Continuing Continuing Continuing

Aegis BMD 5.1 Development
BMD 5.1 DEVELOPMENT -
MD09

MIPR AEGIS BMD:AZ, VA,
CA 49.605 4.802 Oct 2011 -   -   -   Continuing Continuing Continuing

SM-3 Blk IB Development
SM-3 BLK IB DEVELOPMENT
- MD09

SS/CPAF Raytheon:Tucson, AZ 671.572 70.705 Oct 2011 55.319 Oct 2012 -   55.319 Continuing Continuing Continuing

SM-3 Blk IB Development
SM-3 BLK IB DEVELOPMENT
- MD09 - 20117142332255

MIPR NSWC/DD:Dahlgren,
VA 25.232 0.649 Oct 2011 2.500 Oct 2012 -   2.500 Continuing Continuing Continuing

SM-3 Blk IB Development
SM-3 BLK IB DEVELOPMENT
- MD09 - 20117142332256

MIPR JHU/APL/MD:Columbia,
MD 33.847 1.791 Oct 2011 2.700 Oct 2012 -   2.700 Continuing Continuing Continuing

SM-3 Blk IB Development
SM-3 BLK IB DEVELOPMENT
- MD09 - 20117142332259

MIPR NSWC/PHD:Port
Huneme, CA 8.357 0.931 Oct 2011 1.120 Oct 2012 -   1.120 Continuing Continuing Continuing

SM-3 Blk IB Development
SM-3 BLK IB DEVELOPMENT
- MD09 - 20117142332261

MIPR NSWC Carderock:MD 15.020 3.143 Oct 2011 1.993 Oct 2012 -   1.993 Continuing Continuing Continuing

SM-3 Blk IB Development
SM-3 BLK IB DEVELOPMENT
- MD09 - 20117142332264

MIPR AEGIS BMD:VA, AZ,
CA 66.372 6.352 Oct 2011 -   -   -   Continuing Continuing Continuing

Aegis BMD Testing Aegis
BMD Testing - MD09 MIPR NSWC/

DD:DAHLGREN, VA 3.621 0.425 -   -   -   Continuing Continuing Continuing

Aegis BMD Testing Aegis
BMD Testing - MD09 -
20117142341695

MIPR NSWC/PHD:PT.
HUENEME, CA 2.853 -   -   -   -   0.000 2.853 0.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603892C: AEGIS BMD

PROJECT
MD09: Aegis BMD

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Aegis BMD Testing Aegis
BMD Testing - MD09 -
20117142341698

MIPR JHU/APL/
MD:COLUMBIA, MD 7.971 3.250 -   -   -   Continuing Continuing Continuing

Aegis BMD Testing Aegis
BMD Testing - MD09 -
20117142341702

MIPR NAVSEA:VA 4.181 57.187 -   -   -   Continuing Continuing Continuing

Aegis BMD Testing Aegis
BMD Testing - MD09 -
20117142341705

MIPR SPAWAR:SAN DIEGO,
CA 1.016 -   -   -   -   0.000 1.016 0.000

Aegis BMD Testing Aegis
BMD Testing - MD09 -
20117142341708

MIPR Corona:Corona, CA 1.383 -   -   -   -   0.000 1.383 0.000

Aegis BMD Testing Aegis
BMD Testing - MD09 -
20117142341709

C/CPAF Lockheed
Martin:Moorestown, NJ -   0.825 Oct 2011 -   -   -   Continuing Continuing Continuing

Aegis BMD Testing Aegis
BMD Testing - MD09 -
20117142341713

MIPR Aegis BMD:VA, AZ, CA -   25.800 Oct 2011 -   -   -   Continuing Continuing Continuing

Fielding - AWS AWS
FIELDING - MD09 SS/CPIF Lockheed

Martin:Moorestown, NJ 145.849 52.534 Oct 2011 58.584 Oct 2012 -   58.584 Continuing Continuing Continuing

Fielding - AWS AWS
FIELDING - MD09 -
20117142347884

MIPR NSWC/PHD:Port
Hueneme, CA 30.171 11.106 Oct 2011 9.034 Oct 2012 -   9.034 Continuing Continuing Continuing

Fielding - AWS AWS
FIELDING - MD09 -
20117142347888

MIPR NSWC/DD:Dahlgren,
VA 24.995 6.353 Oct 2011 1.500 Oct 2012 -   1.500 Continuing Continuing Continuing

Fielding - AWS AWS
FIELDING - MD09 -
20117142347891

C/CPAF Raytheon:Washington,
DC 3.800 11.106 Oct 2011 2.130 Oct 2012 -   2.130 Continuing Continuing Continuing

Fielding - AWS AWS
FIELDING - MD09 -
20117142347892

MIPR PEO IWS:Minneapolis,
MN 2.300 3.184 Oct 2011 4.600 Oct 2012 -   4.600 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603892C: AEGIS BMD

PROJECT
MD09: Aegis BMD

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Fielding - AWS AWS
FIELDING - MD09 -
20117142347895

MIPR
AEGIS
TECHREP:Moorestown,
NJ

1.700 1.600 Oct 2011 1.700 Oct 2012 -   1.700 Continuing Continuing Continuing

Fielding - AWS AWS
FIELDING - MD09 -
20117142347898

MIPR NAVSEA:VA 72.377 47.167 Oct 2011 9.100 Oct 2012 -   9.100 Continuing Continuing Continuing

SM-3 Manufacturing SM-3
BLK IB MANUFACTURING -
MD09

SS/CPAF Raytheon:Tucson, AZ 255.652 57.671 Oct 2011 -   -   -   Continuing Continuing Continuing

SM-3 Manufacturing SM-3
BLK IB MANUFACTURING -
MD09 - 20117142352564

MIPR NSWC/DD:Port
Hueneme, CA 4.001 0.409 Oct 2011 -   -   -   Continuing Continuing Continuing

SM-3 Manufacturing SM-3
BLK IB MANUFACTURING -
MD09 - 20117142352566

MIPR NSWC Caderock:MD 11.760 10.361 Oct 2011 -   -   -   Continuing Continuing Continuing

SM-3 Production Support
PRODUCTION SUPPORT -
CANISTERS - MD09

MIPR PEO IWS:Minneapolis,
MN 15.800 -   Oct 2011 -   -   -   Continuing Continuing Continuing

SM-3 Production
Support PRODUCTION
SUPPORT - PRODUCTION
ENGINEERING - MD09

SS/CPAF Raytheon:Tucson, AZ 29.102 46.107 Oct 2011 -   -   -   Continuing Continuing Continuing

Fleet Integration AWS O&S -
MD09 SS/CPIF Lockheed

Martin:Moorestown, NJ 44.765 4.632 Oct 2011 -   -   -   Continuing Continuing Continuing

Fleet Integration AWS O&S -
MD09 - 20117142371309 MIPR NSWC/DD:Dahlgren,

VA 4.944 0.794 Oct 2011 -   -   -   Continuing Continuing Continuing

Fleet Integration FLEET
INTEGRATION - MD09 MIPR JHU/APL/MD:Columbia,

MD 3.299 1.010 Oct 2011 0.816 Oct 2012 -   0.816 Continuing Continuing Continuing

Fleet Integration FLEET
INTEGRATION - MD09 -
20117142371317

MIPR CSCS:Dahlgren, VA 8.670 1.322 Oct 2011 1.217 Oct 2012 -   1.217 Continuing Continuing Continuing

Fleet Integration FLEET
INTEGRATION - MD09 -
2011714237132

MIPR NSWC/DD:Dahlgren,
VA 10.819 1.634 Oct 2011 1.360 Oct 2012 -   1.360 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603892C: AEGIS BMD

PROJECT
MD09: Aegis BMD

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Fleet Integration FLEET
INTEGRATION -
20098185191945

MIPR NSWC/PHD:Port
Hueneme, CA 15.027 1.588 Oct 2011 1.456 Oct 2012 -   1.456 Continuing Continuing Continuing

Fleet Integration FLEET
INTEGRATION - MD09 MIPR

SMDC/
ARSTRST:Huntsville,
AL

8.395 1.467 Oct 2011 0.118 Oct 2012 -   0.118 Continuing Continuing Continuing

Fleet Integration AWS O&S -
MD09 MIPR MDA:VA -   1.036 Oct 2011 -   -   -   Continuing Continuing Continuing

SM-3 Operations & Support
SM-3 O&S - MAINTENANCE
- MD09

SS/CPAF Raytheon:Tucson, AZ 13.637 -   Oct 2011 -   -   -   Continuing Continuing Continuing

SM-3 Operations & Support
SM-3 O&S - SPARES - MD09 SS/CPAF Raytheon:Tucson, AZ 62.971 -   Oct 2011 -   -   -   Continuing Continuing Continuing

Modeling & Simulation HWIL
Framework, Simulations,
Models Single Stimulation
Framework & Objective
Simulation Framework,
Procure, Install, Test - MD09

C/CPAF Boeing:AL 100.671 53.631 38.947 Oct 2012 -   38.947 Continuing Continuing Continuing

Modeling & Simulation HWIL
Framework, Simulations,
Models DSA/SSF Integration -
MD09

C/CPAF Boeing:AL 21.506 -   Feb 2012 -   -   -   Continuing Continuing Continuing

Systems Engineering &
Integration Industry - MD09 C/CPAF Boeing:VA 12.117 -   5.154 Oct 2012 -   5.154 Continuing Continuing Continuing

Systems Engineering &
Integration CSS - MD09 C/CPFF CSC:VA 7.811 -   1.546 Oct 2012 -   1.546 Continuing Continuing Continuing

Systems Engineering &
Integration CSS - MD09 -
20117142392773

C/CPFF Cobham:CA 6.660 -   1.031 Oct 2012 -   1.031 Continuing Continuing Continuing

Systems Engineering &
Integration SEI&T - MD09 MIPR MDA:ARLINGTON, VA -   19.794 Oct 2011 2.576 Oct 2012 -   2.576 Continuing Continuing Continuing

Systems Engineering
& Integration Systems MIPR Lockheed

Martin:Moorestown, NJ -   -   -   -   -   Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603892C: AEGIS BMD

PROJECT
MD09: Aegis BMD

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Engineering and Integration -
MD09
Aegis BMD 3.6.1
Development BMD 3.6.1
DEVELOPMENT - MD09

MIPR NSWC/
DD:DAHLGREN, VA 36.947 -   -   -   -   0.000 36.947 0.000

Aegis BMD 3.6.1
Development BMD 3.6.1
DEVELOPMENT - MD09 -
20117142395266

MIPR NSWC/PHD:PT.
HUENME, CA 23.300 -   -   -   -   0.000 23.300 0.000

Aegis BMD 3.6.1
Development BMD 3.6.1
DEVELOPMENT - MD09 -
20117142395272

MIPR JHU/APL/
MD:COLUMBIA, MD 41.620 -   -   -   -   0.000 41.620 0.000

Aegis BMD 3.6.1
Development BMD 3.6.1
DEVELOPMENT - MD09 -
20117142395275

MIPR NAVSEA:VA 92.150 -   -   -   -   0.000 92.150 0.000

M&S Digital Framework,
Simulation, Models Digital
Simulation Architecture -
MD09

C/CPAF Northrop Grumman:CO 8.421 4.540 4.916 Oct 2012 -   4.916 Continuing Continuing Continuing

Subtotal 3,459.217 748.939 666.023 -   666.023

Remarks
N/A

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Aegis BMD 4.0.1
Development BMD 4.0.1
DEVELOPMENT - MD09

MIPR MDA:Arlington, VA 36.244 2.132 Oct 2011 4.222 Oct 2012 -   4.222 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603892C: AEGIS BMD

PROJECT
MD09: Aegis BMD

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Aegis BMD 4.0.1
Development BMD 4.0.1
DEVELOPMENT - MD09 -
20117142431989

MIPR NAVSEA:Washington,
DC 17.962 1.468 Oct 2011 2.789 Oct 2012 -   2.789 Continuing Continuing Continuing

Aegis BMD 4.0.1
Development BMD 4.0.1
DEVELOPMENT - MD09 -
20117142431992

C/CPFF GDIT:Dahlgren, VA 72.818 3.165 Oct 2011 -   -   -   Continuing Continuing Continuing

Aegis BMD 4.0.1
Development BMD 4.0.1
DEVELOPMENT - MD09 -
20117142431995

C/CPFF Paradigm:Dahlgren, VA 17.821 1.252 Oct 2011 -   -   -   Continuing Continuing Continuing

Aegis BMD 4.0.1
Development BMD
4.0.1 DEVELOPMENT -
20098184410811

C/CPFF Gryphon:Dahlgren, VA 3.801 0.215 Oct 2011 -   -   -   Continuing Continuing Continuing

Aegis BMD 4.0.1
Development BMD 4.0.1
DEVELOPMENT - MD09

MIPR NA:Dahlgren, VA 4.817 -   -   -   -   0.000 4.817 0.000

Aegis BMD 4.0.1
Development BMD 4.0.1
DEVELOPMENT - MD09 -
20117142432002

C/CPIF Lockheed
Martin:Arlington, VA 2.006 -   0.622 Oct 2012 -   0.622 0.000 2.628 0.000

Aegis BMD 4.0.1
Development BMD 4.0.1
DEVELOPMENT - MD09 -
20117142432014

C/CPAF Raytheon:Arlington, VA 1.960 -   0.536 Oct 2012 -   0.536 0.000 2.496 0.000

Aegis BMD 4.0.1
Development BMD 4.0.1
DEVELOPMENT - MD09 -
20117142432019

MIPR Aegis BMD:Dahlgren,
VA 2.628 0.520 Oct 2011 0.487 Oct 2012 -   0.487 Continuing Continuing Continuing

Aegis BMD 4.0.1
Development BMD 4.0.1
DEVELOPMENT - MD09 -
20117142432022

MIPR MDA :Arlington, VA 17.000 7.262 Oct 2011 0.812 Oct 2012 -   0.812 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603892C: AEGIS BMD

PROJECT
MD09: Aegis BMD

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Aegis BMD 4.0.1
Development BMD 4.0.1
DEVELOPMENT - MD09

MIPR MDA
MIDAESS:Arlington, VA -   -   5.737 Oct 2012 -   5.737 Continuing Continuing Continuing

Aegis BMD 5.0 Development
BMD 5.0 DEVELOPMENT -
MD09

MIPR MDA:Arlington, VA 12.050 6.232 Oct 2011 8.978 Oct 2012 -   8.978 Continuing Continuing Continuing

Aegis BMD 5.0 Development
BMD 5.0 DEVELOPMENT -
MD09 - 20117142454161

MIPR NAVSEA:Washington,
DC 7.535 3.349 Oct 2011 6.508 Oct 2012 -   6.508 Continuing Continuing Continuing

Aegis BMD 5.0 Development
BMD 5.0 DEVELOPMENT -
MD09 - 20117142454164

C/CPFF GDIT:Dahlgren, VA 8.921 8.488 Oct 2011 -   -   -   Continuing Continuing Continuing

Aegis BMD 5.0 Development
BMD 5.0 DEVELOPMENT -
MD09 - 20117142454167

C/CPFF Paradigm:Dahlgren, VA 6.829 2.857 Oct 2011 -   -   -   Continuing Continuing Continuing

Aegis BMD 5.0 Development
BMD 5.0 DEVELOPMENT -
MD09 - 2011714245417

C/CPFF Gryphon:Dahlgren, VA 1.394 0.491 Oct 2011 -   -   -   Continuing Continuing Continuing

Aegis BMD 5.0 Development
BMD 5.0 DEVELOPMENT -
MD09 - 20117142454173

MIPR NA:Dahlgren, VA 9.022 -   -   -   -   0.000 9.022 0.000

Aegis BMD 5.0 Development
BMD 5.0 DEVELOPMENT -
MD09 - 20117142454175

C/CPIF Lockheed
Martin:Arlington, VA 0.849 -   0.590 Oct 2012 -   0.590 0.000 1.439 0.000

Aegis BMD 5.0 Development
BMD 5.0 DEVELOPMENT -
MD09 - 20117142454178

C/CPAF Raytheon:Arlington, VA 0.287 -   0.551 Oct 2012 -   0.551 0.000 0.838 0.000

Aegis BMD 5.0 Development
BMD 5.0 DEVELOPMENT -
MD09 - 20117142454181

MIPR Aegis BMD:Dahlgren,
VA 20.595 0.711 Oct 2011 1.087 Oct 2012 -   1.087 Continuing Continuing Continuing

Aegis BMD 5.0 Development
BMD 5.0 DEVELOPMENT -
MD09 - 20117142454184

MIPR MDA :Arlington, VA 17.000 16.554 Oct 2011 0.090 Oct 2012 -   0.090 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603892C: AEGIS BMD

PROJECT
MD09: Aegis BMD

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Aegis BMD 5.0 Development
BMD 5.0 DEVELOPMENT -
MD09 - 20117142454188

MIPR MDA
MIDAESS:Arlington, VA -   -   19.092 Oct 2012 -   19.092 Continuing Continuing Continuing

Aegis BMD 5.1 Development
BMD 5.1 DEVELOPMENT -
MD09

MIPR MDA:Arlington, VA 1.547 1.836 Oct 2011 9.007 Oct 2012 -   9.007 Continuing Continuing Continuing

Aegis BMD 5.1 Development
BMD 5.1 DEVELOPMENT -
MD09 - 2011714247033

MIPR NAVSEA:Washington,
DC 1.949 0.688 Oct 2011 8.934 Oct 2012 -   8.934 Continuing Continuing Continuing

Aegis BMD 5.1 Development
BMD 5.1 DEVELOPMENT -
MD09 - 20117142470333

C/CPFF GDIT:Dahlgren, VA 5.661 2.349 Oct 2011 -   -   -   Continuing Continuing Continuing

Aegis BMD 5.1 Development
BMD 5.1 DEVELOPMENT -
MD09 - 20117142470336

C/CPFF Paradigm:Dahlgren, VA 1.587 0.734 Oct 2011 -   -   -   Continuing Continuing Continuing

Aegis BMD 5.1 Development
BMD 5.1 DEVELOPMENT -
MD09 - 20117142470338

C/CPFF Gryphon:Dahlgren, VA 0.255 0.216 Oct 2011 -   -   -   Continuing Continuing Continuing

Aegis BMD 5.1 Development
BMD 5.1 DEVELOPMENT -
MD09 - 20117142470341

MIPR NA:Dahlgren, VA 4.545 1.524 Oct 2011 -   -   -   Continuing Continuing Continuing

Aegis BMD 5.1 Development
BMD 5.1 DEVELOPMENT -
MD09 - 20117142470344

C/CPIF Lockheed
Martin:Arlington, VA 0.225 -   0.539 Oct 2012 -   0.539 0.000 0.764 0.000

Aegis BMD 5.1 Development
BMD 5.1 DEVELOPMENT -
MD09 - 20117142470352

C/CPAF Raytheon:Arlington, VA 0.182 -   0.503 Oct 2012 -   0.503 0.000 0.685 0.000

Aegis BMD 5.1 Development
BMD 5.1 DEVELOPMENT -
MD09 - 20117142470355

MIPR Aegis BMD:Dahlgren,
VA 2.478 0.051 Oct 2011 0.997 Oct 2012 -   0.997 Continuing Continuing Continuing

Aegis BMD 5.1 Development
BMD 5.1 DEVELOPMENT -
MD09 - 20117142470358

MIPR MDA:Arlington, VA 17.000 4.432 Oct 2011 0.930 Oct 2012 -   0.930 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603892C: AEGIS BMD

PROJECT
MD09: Aegis BMD

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Aegis BMD 5.1 Development
BMD 5.1 DEVELOPMENT -
MD09 - 20117142470359

MIPR MDA
MIDAESS:Arlington, VA -   -   9.215 Oct 2012 -   9.215 Continuing Continuing Continuing

SM-3 Blk IB Development
SM-3 BLK IB DEVELOPMENT
- MD09

MIPR MDA:Arlington, VA 17.260 3.648 Oct 2011 3.659 Oct 2012 -   3.659 Continuing Continuing Continuing

SM-3 Blk IB Development
SM-3 BLK IB DEVELOPMENT
- MD09 - 20117142487038

MIPR NAVSEA:Washington,
DC 64.364 1.614 Oct 2011 2.417 Oct 2012 -   2.417 Continuing Continuing Continuing

SM-3 Blk IB Development
SM-3 BLK IB DEVELOPMENT
- MD09 - 20117142487064

C/CPFF GDIT:Dahlgren, VA 24.912 4.842 Oct 2011 -   -   -   Continuing Continuing Continuing

SM-3 Blk IB Development
SM-3 BLK IB DEVELOPMENT
- MD09 - 20117142487067

C/CPFF Paradigm:Dahlgren, VA 6.007 1.156 Oct 2011 -   -   -   Continuing Continuing Continuing

SM-3 Blk IB Development
SM-3 BLK IB DEVELOPMENT
- MD09 - 2011714248707

C/CPFF Gryphon:Dahlgren, VA 0.445 0.458 Oct 2011 -   -   -   Continuing Continuing Continuing

SM-3 Blk IB Development
SM-3 BLK IB DEVELOPMENT
- MD09 - 20117142487073

MIPR NA:Dahlgren, VA 9.053 -   -   -   -   0.000 9.053 0.000

SM-3 Blk IB Development
SM-3 BLK IB DEVELOPMENT
- MD09 - 20117142487113

C/CPIF Lockheed
Martin:Arlington, VA 2.009 -   0.219 Oct 2012 -   0.219 0.000 2.228 0.000

SM-3 Blk IB Development
SM-3 BLK IB DEVELOPMENT
- MD09 - 20117142487117

C/CPAF Raytheon:Arlington, VA 0.318 -   0.205 Oct 2012 -   0.205 0.000 0.523 0.000

SM-3 Blk IB Development
SM-3 BLK IB DEVELOPMENT
- MD09 - 20117142487119

MIPR Aegis BMD:Dahlgren,
VA 37.055 0.604 Oct 2011 0.427 Oct 2012 -   0.427 Continuing Continuing Continuing

SM-3 Blk IB Development
SM-3 BLK IB DEVELOPMENT
- MD09 - 20117142487125

MIPR MDA:Arlington, VA 18.869 8.120 Oct 2011 0.390 Oct 2012 -   0.390 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603892C: AEGIS BMD

PROJECT
MD09: Aegis BMD

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

SM-3 Blk IB Development
SM-3 BLK IB DEVELOPMENT
- MD09 - 20117142487128

MIPR MDA
MIDAESS:Arlington, VA -   -   8.841 Oct 2012 -   8.841 Continuing Continuing Continuing

Aegis BMD Testing TESTING
- MD09 MIPR MDA:Arlington, VA 1.984 -   -   -   -   0.000 1.984 0.000

Aegis BMD Testing TESTING
- MD09 - 20117142501342 MIPR NAVSEA:Washington,

DC 4.032 -   -   -   -   0.000 4.032 0.000

Aegis BMD Testing TESTING
- MD09 - 20117142501345 C/CPFF GDIT:Dahlgren, VA 13.868 -   -   -   -   0.000 13.868 0.000

Aegis BMD Testing TESTING
- MD09 - 20117142501348 C/CPFF Paradigm:Dahlgren, VA 3.621 -   -   -   -   0.000 3.621 0.000

Aegis BMD Testing TESTING
- MD09 - 20117142501353 C/CPFF Gryphon:Dahlgren, VA 0.667 -   -   -   -   0.000 0.667 0.000

Aegis BMD Testing TESTING
- MD09 - 20117142501356 C/CPIF Lockheed

Martin:Arlington, VA 0.459 -   -   -   -   0.000 0.459 0.459

Aegis BMD Testing TESTING
- MD09 - 20117142501359 C/CPAF Raytheon:Arlington, VA 0.404 -   -   -   -   0.000 0.404 0.404

Aegis BMD Testing TESTING
- MD09 - 20117142501363 MIPR MDA:Arlington, VA 9.581 -   -   -   -   0.000 9.581 9.581

Aegis BMD Testing TESTING
- MD09 - 20117142501366 MIPR MDA

MIDAESS:Arlington, VA -   -   -   -   -   Continuing Continuing Continuing

Subtotal 511.876 86.968 98.384 -   98.384

Remarks
N/A

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

BMDS Level Testing BMDS
Level Testing - MD09 MIPR NSWC/

DD:DAHLGREN, VA 26.518 8.186 Oct 2011 -   Oct 2012 -   -   Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603892C: AEGIS BMD

PROJECT
MD09: Aegis BMD

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

BMDS Level Testing BMDS
Level Testing - MD09 -
20117142514355

MIPR NSWC/PHD:PT.
HUENEME, CA 16.141 8.738 Oct 2011 -   Oct 2012 -   -   Continuing Continuing Continuing

BMDS Level Testing BMDS
Level Testing - MD09 -
20117142514359

MIPR JHU/APL/
MD:COLUMBIA, MD 30.505 15.063 Oct 2011 -   Oct 2012 -   -   Continuing Continuing Continuing

BMDS Level Testing BMDS
Level Testing - MD09 -
20117142514364

MIPR MDA:VA 50.987 38.254 Oct 2011 -   Oct 2012 -   -   Continuing Continuing Continuing

BMDS Level Testing BMDS
Level Testing - MD09 -
20117142514369

SS/CPIF Lockheed
Martin:Moorestown, NJ 38.485 10.570 Oct 2011 -   Oct 2012 -   -   Continuing Continuing Continuing

BMDS Level Testing BMDS
Level Testing - MD09 -
20117142514372

MIPR SPAWAR:San Diego,
CA 5.405 6.575 Oct 2011 -   Oct 2012 -   -   Continuing Continuing Continuing

BMDS Level Testing BMDS
Level Testing - MD09 -
20117142514377

SS/CPAF Raytheon:Tucson, AZ 4.500 -   -   Oct 2012 -   -   0.000 4.500 0.000

BMDS Level Testing BMDS
Level Testing - MD09 -
20117142514378

MIPR PMRF:Barking Sands,
Kauai, HI 7.000 -   -   -   -   0.000 7.000 0.000

BMDS Level Testing BMDS
Level Testing - MD09 -
20117142514383

MIPR NAWC/PM:PT. MUGU,
CA 2.700 1.050 Oct 2011 -   -   -   Continuing Continuing Continuing

BMDS Level Testing BMDS
Level Testing - MD09 -
20117142514388

MIPR MDA/
DTR:HUNTSVILLE, AL 3.490 -   -   -   -   0.000 3.490 0.000

M&S VV&A and Test
Operations M&S VV&A and
Test Operations - MD09

C/CPAF Northrop Grumman:VA 46.418 10.686 Oct 2011 11.571 Oct 2012 -   11.571 73.741 142.416 67.478

Subtotal 232.149 99.122 11.571 -   11.571

Remarks
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603892C: AEGIS BMD

PROJECT
MD09: Aegis BMD

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Remarks
N/A

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 4,203.242 935.029 775.978 -   775.978

Remarks
NA
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603892C: AEGIS BMD

PROJECT
MD09: Aegis BMD
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603892C: AEGIS BMD

PROJECT
MD09: Aegis BMD

Schedule Details

Start End
Events Quarter Year Quarter Year

BMD 3.6.1 Ship Installations 1 2011 1 2014
BMD 4.0.1 Ship Installations 3 2011 1 2015
BMD 5.0 Ship Installations 3 2012 4 2017
BMD 4.0.1 Development 1 2011 1 2012
BMD 4.0.1 Certification 1 2012 2 2012
BMD 5.0 Development 1 2011 2 2015
BMD 5.0 Demo 1 2013 1 2013
BMD 5.0 Certification 4 2014 4 2014
BMD 5.1 System Requirements Review (SRR) #1 3 2011 3 2011
BMD 5.1 System Requirements Review (SRR) #2 1 2012 1 2012
BMD 5.1 Development 1 2011 4 2017
BMD 5.1 Demo 2 2017 2 2017
BMD 5.1 System Design Review (SDR) #1 2 2012 2 2012
BMD 5.1 System Design Review (SDR) #2 1 2013 1 2013
BMD 5.1 Preliminary Design Review (PDR) 1 2014 1 2014
BMD 5.1 Critical Design Review (CDR) 1 2015 1 2015
SM-3 Blk IB Missile Deliveries 2 2012 2 2013
SM-3 Blk IB Hazard Assessment Testing 1 2011 2 2013
SM-3 Blk IB Manufacturing Readiness Review (MRR) 3 2012 3 2012
SM-3 Blk IB System Integration Test (SIT) 2 2011 2 2011
SM-3 Blk IB Software Final Qualification Test (FQT) 3 2011 3 2011
FTI-01(Aegis/THADD/Patriot Multiple Engagement Flight Test Risk Reduction) 4 2012 4 2012
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603892C: AEGIS BMD

PROJECT
MD09: Aegis BMD

Start End
Events Quarter Year Quarter Year

FTM-16 E2A (Aegis Intercept Flight Test) 3 2012 3 2012
FTM-18 (Aegis Intercept Flight Test) 3 2012 3 2012
FTM-19 (Aegis Intercept Flight Test) 4 2012 4 2012
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603892C: AEGIS BMD

PROJECT
MT09: Aegis BMD Test

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
MT09: Aegis BMD Test -   -   150.291 -   150.291 138.573 134.996 106.871 134.241 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0

Note
N/A

A. Mission Description and Budget Item Justification
The Aegis Ballistic Missile Defense (Aegis BMD) mission is to deliver an enduring, operationally effective and supportable Ballistic Missile Defense capability to defend
the nation, deployed forces, friends and allies, and to increase this capability by delivering evolutionary improvements as part of Ballistic Missile Defense System
(BMDS) upgrades. The Aegis BMD element of the BMDS capitalizes upon and evolves from the existing U.S. Navy Aegis Weapons System (AWS) and Standard
Missile (SM) infrastructures. Aegis BMD provides a forward-deployable, mobile capability to detect and track Ballistic Missiles of all ranges, and the ability to destroy
Short-Range Ballistic Missiles (SRBM), Medium-Range Ballistic Missiles (MRBM), and Intermediate-Range Ballistic Missiles (IRBM) in the midcourse phase of flight
and shorter range missile in terminal phase. Aegis BMD also provides a Long Range Surveillance and Track (LRS&T) capability to the BMDS. Upgrades to both
the Aegis BMD Weapon System and the SM-3 configuration enable Aegis BMD to provide effective, supportable defensive capability against longer range, more
sophisticated threats and an enduring Aegis Ashore defensive capability.

Proving Missile Defense:

Working with the Services` Operational Test Agencies (OTA), with the support of the Director of Operational Test and Evaluation (DOT&E), MDA has developed a test
program to improve confidence in missile defense capabilities under development and ensure the capabilities transferred to the war fighter are operationally effective,
suitable, and survivable.

As part of the Agency`s rigorous test program, System Pre-Flight predictions provide confidence in test execution by predicting element performance and exercising
element interfaces. System Post Flight Reconstruction replicates the Ballistic Missile Defense System configuration and actual environmental conditions and target
dynamics observed in flight to anchor modeling and simulation results.

The Integrated Master Test Plan (IMTP) is event-oriented and extends until the collection of all identified data is completed to ensure adequate test investments. The
bottom line is that MDA is focused on conducting meaningful ballistic missile testing that demonstrates the capabilities of the BMDS.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Aegis BMD Testing

Articles:
-  
0

-  
0

87.199
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603892C: AEGIS BMD

PROJECT
MT09: Aegis BMD Test

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Description: See Description Below

FY 2011 Accomplishments:
Funded under MD09 accomplishments.
FY 2012 Plans:
Funded under MD09 accomplishments.
FY 2013 Plans:
-Conduct Aegis BMD-specific analysis during pre- and post-mission analysis phases
-Begin test planning for FY 2014 Aegis flight test missions: prepare target, develop models and simulations, and ready the range
for test
-Prepare for and conduct BMDS Flight and Ground Test events as reflected in the IMTP and the Exhibit R-4 schedule.
-Participate in BMD special technology experiments
Title: BMDS Level Testing

Articles:
Description: See Description Below

FY 2011 Accomplishments:
Funded under MD09 accomplishments.
FY 2012 Plans:
Funded under MD09 accomplishments.
FY 2013 Plans:
-Prepare for and conduct BMDS Flight and Ground Test events as reflected in the IMTP and the Exhibit R-4 schedule.
-Exercise of Phase II capability of the Phased Adaptive Approach

-  
0

-  
0

41.986
0

Title: Modeling & Simulation HWIL Framework, Simulations, Models
Articles:

Description: See Description Below

FY 2011 Accomplishments:
Funded under MD09 Accomplishments
FY 2012 Plans:

-  
0

-  
0

21.106
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603892C: AEGIS BMD

PROJECT
MT09: Aegis BMD Test

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Funded under MD09 Accomplishments
FY 2013 Plans:
-Continue to deploy and integrate BMDS Hardware in the Loop (HWIL) stimulation framework-Single Stimulation Framework
(SSF) with Elements for BMDS ground, Flight tests and training
-Implement upgrades to the BMDS HWIL SSF that support execution of increasingly more complex BMDS ground test campaigns
-Support BMDS HWIL SSF V&V and data analysis for BMDS ground tests and demos

Accomplishments/Planned Programs Subtotals -   -   150.291

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• 0603884C: Ballistic Missile
Defense Sensors

389.259 222.075 347.012 347.012 327.342 362.520 341.780 326.095 Continuing Continuing

• 0603888C: Ballistic Missile
Defense Test & Targets

999.068 85.569 0.000 0.000 0.000 0.000 0.000 0.000 0.000 1,084.637

• 0603890C: BMD Enabling
Programs

401.113 415.048 362.711 362.711 339.197 373.346 395.350 394.085 Continuing Continuing

• 0603896C: Ballistic Missile
Defense Command and
Control, Battle Management &
Communication

454.440 363.640 366.552 366.552 376.116 383.055 358.431 364.725 Continuing Continuing

• 0603902C: Next Generation
Aegis Missile (Standard Missile-3
Block IIB (SM-3 IIB))

0.000 13.443 224.077 224.077 295.248 455.373 508.356 430.239 Continuing Continuing

• 0604880C: Land Based SM-3
(LBSM3)

286.142 306.185 276.338 276.338 127.235 113.677 47.718 56.193 Continuing Continuing

• 0604881C: AEGIS SM-3 Block
IIA Co-Development

299.767 473.843 420.630 420.630 273.926 200.699 185.007 46.103 Continuing Continuing

D. Acquisition Strategy
The Aegis Ballistic Missile Defense (BMD) element acquisition approach supports evolutionary development, continuously building upon demonstrated capabilities
to advance overall Ballistic Missile Defense System (BMDS) capability. Competition will be maximized for procurement of any products or services in FY 2013, as
appropriate.
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603892C: AEGIS BMD

PROJECT
MT09: Aegis BMD Test

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603892C: AEGIS BMD

PROJECT
MT09: Aegis BMD Test

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Remarks
N/A

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Remarks
N/A

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Aegis BMD Testing AEGIS
BMD TESTING MIPR NSWC:DAHLGREN,

VA -   -   10.755 Oct 2012 -   10.755 Continuing Continuing Continuing

Aegis BMD Testing
AEGIS BMD TESTING -
20111220266947

MIPR NSWC/PHD
PT.:HUENEME, CA -   -   11.879 Oct 2012 -   11.879 Continuing Continuing Continuing

Aegis BMD Testing
AEGIS BMD TESTING -
201112202630564

MIPR JHU/APL/
MD:COLUMBIA, MD -   -   23.042 Oct 2012 -   23.042 Continuing Continuing Continuing

Aegis BMD Testing
AEGIS BMD TESTING -
201112202630567

MIPR MDA:VA -   -   7.278 Oct 2012 -   7.278 Continuing Continuing Continuing

Aegis BMD Testing
AEGIS BMD TESTING -
201112202630569

SS/CPIF Lockheed
Martin:Moorestown, NJ -   -   10.752 Oct 2012 -   10.752 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603892C: AEGIS BMD

PROJECT
MT09: Aegis BMD Test

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Aegis BMD Testing
AEGIS BMD TESTING -
20111220263057

MIPR SPAWARD:San Diego,
CA -   -   8.146 Oct 2012 -   8.146 Continuing Continuing Continuing

Aegis BMD Testing
AEGIS BMD TESTING -
201112202597076

MIPR PMRF Barking
Sands:Kauai, HI -   -   5.674 Oct 2012 -   5.674 0.000 5.674 0.000

Aegis BMD Testing
AEGIS BMD TESTING -
201112202597078

MIPR NAWC/ PM PT:MUGU,
CA -   -   5.790 Oct 2012 -   5.790 Continuing Continuing Continuing

Aegis BMD Testing
AEGIS BMD TESTING -
201112202597082

MIPR NSWC
DD/:DAHLGREN, VA -   -   3.883 Oct 2012 -   3.883 Continuing Continuing Continuing

BMDS Level Testing BMDS
Level Testing MIPR NSWC PHD

PT.:HUENEME, CA -   -   3.406 Oct 2012 -   3.406 Continuing Continuing Continuing

BMDS Level Testing
BMDS Level Testing -
201112202535339

MIPR JHU/APL/
MD:COLUMBIA, MD -   -   8.645 Oct 2012 -   8.645 Continuing Continuing Continuing

BMDS Level Testing
BMDS Level Testing -
20111220253534

MIPR NAVSEA:VA -   -   11.014 Oct 2012 -   11.014 Continuing Continuing Continuing

BMDS Level Testing
BMDS Level Testing -
201112202535342

MIPR SPAWAR SAN
DIEGO:CA -   -   1.586 Oct 2012 -   1.586 Continuing Continuing Continuing

BMDS Level Testing
BMDS Level Testing -
201112202535344

MIPR CORONA:CA -   -   1.751 Oct 2012 -   1.751 Continuing Continuing Continuing

BMDS Level Testing
BMDS Level Testing -
201112202535347

MIPR
LOCKHEED
MARTIN:MOORESTOWN
NJ

-   -   4.338 Oct 2012 -   4.338 Continuing Continuing Continuing

BMDS Level Testing
BMDS Level Testing -
201112202535348

MIPR AEGIS BMD:VA -   -   11.246 Oct 2012 -   11.246 Continuing Continuing Continuing

Modeling & Simulation HWIL
Framework, Simulations, C/CPAF BOEING:AL -   -   21.106 Oct 2012 -   21.106 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603892C: AEGIS BMD

PROJECT
MT09: Aegis BMD Test

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Models Objective Simulation
Framework, Procure, Install,
Test

Subtotal -   -   150.291 -   150.291

Remarks
N/A

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Remarks
N/A

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals -   -   150.291 -   150.291

Remarks
NA
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603892C: AEGIS BMD

PROJECT
MT09: Aegis BMD Test
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603892C: AEGIS BMD

PROJECT
MT09: Aegis BMD Test

Schedule Details

Start End
Events Quarter Year Quarter Year

FTO-01 (Aegis/ THADD/ Patriot Multiple Engagement Flight Test) 3 2013 3 2013
FTM-21 E2 (Aegis Simulated intercept Flight Test) 3 2013 3 2013
FTM-21 E3 (Aegis Intercept Flight) (Salvo) 3 2013 3 2013
FTM-22 E2 (Aegis Intercept Flight Test) 3 2013 3 2013
FTM-21 E1 (Aegis Simulated Intercept Flight Test) 3 2013 3 2013
FTX-14 (Aegis simulated Intercept Flight Test) 1 2014 1 2014
AA CTV-01 (Aegis Ashore Flight Test) 2 2014 2 2014
FTM-20 E1 (Aegis Intercept Flight Test) 3 2014 3 2014
FTM-24 (Aegis Intercept Flight Test) 4 2014 4 2014
AA FTM-02 (Aegis Ashore Intercept Flight Test) 4 2014 4 2014
AA FTM-01 (Aegis Ashore Intercept Flight Test) 4 2014 4 2014
FTM-20 E2 (Aegis Intercept Flight Test) 1 2015 1 2015
FTM-25 E1 (Aegis Intercept Flight Test) (Raid) 1 2015 1 2015
FTM-26 E1 (Aegis Flight Test) 3 2016 3 2016
FTO-02 (Aegis/ THADD/ Patriot Multiple Engagement Flight Test) 4 2015 4 2015



UNCLASSIFIED

PE 0603892C: AEGIS BMD UNCLASSIFIED
Missile Defense Agency Page 52 of 57 R-1 Line #86

Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603892C: AEGIS BMD

PROJECT
MX09: Aegis BMD Development Support

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
MX09: Aegis BMD Development
Support

-   12.600 15.588 -   15.588 24.262 39.716 70.331 118.990 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0

Note
N/A

A. Mission Description and Budget Item Justification
Aegis Ballistic Missile Defense, in accordance with negotiated agreements between the U. S. Navy and the Missile Defense Agency has identified and segregated
funding for Operations and Sustainment of Aegis BMD specific elements resident aboard Aegis capable Navy ships and Land Based, Aegis Ashore Facilities. This
support is identified under several categories. First, initial sustainment to Land Based SM-3 Pacific Missile Range Facility (PMRF). Second, Computer Program
Sustainment, consisting of, but not limited to, review of Trouble Observation Reports (TORs) that are generated by ship crews during exercises or deployments,
determination of root causes and preparation of Computer Program Change Request (CPCR) to correct TORs, updates to the in-service computer program to apply,
test and certify multiple CPCRs, and tests installation of Aegis Weapon System (SPY / FCS) alignment updates (as required). Third, provide Support to Annual
Integration Events (AIEs) to ensure any updated Aegis Combat System (ACS) computer programs do not degrade BMD equipped ships and provide distance and
technical support for BMD equipped ships. Fourth, provide Shipboard Sustainment, consisting of, but not limited to BMDS unique parts and material support for
parts as listed in the Cost Analysis and Requirements Document (CARD) and parts as identified by the Commercial off the Shelf (COTS) Obsolescence / Diminished
Manufacturing Support Engineering (DMS). Last, provide technical support documentation updates and provide an In-Service Engineering Agent (NSWC PHD) for
annual technical evaluations of training, logistics, and material readiness, to include any corrective actions required prior to a BMDS mission.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Aegis BMD Operations and Support

Articles:
Description: See Description Below

FY 2011 Accomplishments:
Funds for FY 2011 Accomplishments were reported in prior year budget project MD09.
FY 2012 Plans:
-Threat updates to support real world events and flight missions
FY 2013 Plans:
-Provide In-service Engineering support to Aegis BMD.
-Provide operational and maintenance training for Aegis BMD ship crews.

-  
0

12.600
0

15.588
0



UNCLASSIFIED

PE 0603892C: AEGIS BMD UNCLASSIFIED
Missile Defense Agency Page 53 of 57 R-1 Line #86

Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603892C: AEGIS BMD

PROJECT
MX09: Aegis BMD Development Support

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
-Provide logistics support (including technical manuals, spares, and Reliability, Maintainability, and Availability analysis and
products) for Aegis BMD.
-Provide initial sustainment to Land Based SM-3 Pacific Missile Range Facility (PMRF).
-Provide Sustainment of BMD 3.6.1 Computer Program.
-Provide Sustainment of Shipboard BMD Specific Equipment.
-Provide Sustainment of SM-3
-Provide support to Phase III/IV system engineering studies

Accomplishments/Planned Programs Subtotals -   12.600 15.588

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• 0603902C: Next Generation
Aegis Missile (Standard Missile-3
Block IIB (SM-3 IIB))

0.000 13.443 224.077 224.077 295.248 455.373 508.356 430.239 Continuing Continuing

• 0604880C: Land Based SM-3
(LBSM3)

286.142 306.185 276.338 276.338 127.235 113.677 47.718 56.193 Continuing Continuing

• 0604881C: AEGIS SM-3 Block
IIA Co-Development

299.767 473.843 420.630 420.630 273.926 200.699 185.007 46.103 Continuing Continuing

D. Acquisition Strategy
The Aegis BMD element acquisition approach supports evolutionary development, continuously building upon demonstrated capabilities to advance overall BMDS
capability. After considering all the technical and management aspects of the program and to meet the requirements presented by an evolving ballistic missile threat,
the Aegis BMD program awarded sole source contracts to Raytheon and Lockheed Martin to continue development of the SM-3 missile and the Aegis BMD Weapon
System, respectively.

Competition will be maximized for procurement of any products or services in FY 2012, as appropriate.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603892C: AEGIS BMD

PROJECT
MX09: Aegis BMD Development Support

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Aegis BMD Operations and
Support ABMD O&S - MX09 MIPR VARIOUS/:NJ, VA, CA -   12.600 Oct 2011 15.588 Oct 2012 -   15.588 Continuing Continuing Continuing

Subtotal -   12.600 15.588 -   15.588

Remarks
N/A

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Remarks
N/A

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Remarks
N/A

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603892C: AEGIS BMD

PROJECT
MX09: Aegis BMD Development Support

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks
N/A

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals -   12.600 15.588 -   15.588

Remarks
NA
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603892C: AEGIS BMD

PROJECT
MD40: Program-Wide Support

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
MD40: Program-Wide Support 56.471 41.299 50.550 -   50.550 54.053 51.767 55.815 53.796 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0

Note
In FY2012, Program Wide Support reflects a proportional decrease as a result of decreases to BMD AEGIS.

In FY 2013, Program Wide Support reflects a proportional increase as a result of increases to BMD AEGIS.

A. Mission Description and Budget Item Justification
Program-Wide Support (PWS) contains non-headquarters management costs in support of MDA functions and activities across the entire Ballistic Missile Defense
System (BMDS). Includes Government Civilians, Advisory and Assistance Services, and Federally Funded Research and Development contracts (FFRDC) providing
integrity and oversight of the BMDS as well as, supporting MDA in enabling the development and evaluation of technologies that will respond to the changing threat.
In addition, includes Global Deployment personnel and support performing deployment site preparation and activation. Other costs included provide facility capabilities
for MDA Executing Agent locations (with the exception of Federal Office Building 2 after FY 2011), such as physical and technical security, legal services, travel and
agency training, office and equipment leases, rents and utilities, data and unified communications support, supplies and maintenance, logistics and central property
management of equipment, and similar operating expenses. Also includes legal settlements, and foreign currency fluctuations on a limited number of foreign contracts.
In keeping with congressional intent, PWS is allocated on a pro-rata basis and therefore, fluctuates by year based on the total MDA budget.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Civilian Salaries and Support

Articles:
Description: See Description Below

FY 2011 Accomplishments:
See paragraph A, Mission Description and Budget Item Justification
FY 2012 Plans:
See paragraph A, Mission Description and Budget Item Justification
FY 2013 Plans:
See paragraph A, Mission Description and budget item justification.

56.471
0

41.299
0

50.550
0

Accomplishments/Planned Programs Subtotals 56.471 41.299 50.550
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603892C: AEGIS BMD

PROJECT
MD40: Program-Wide Support

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
N/A

E. Performance Metrics
NA
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             The Aegis Ballistic Missile Defense (Aegis BMD) mission is to deliver an enduring, operationally effective and supportable Ballistic Missile Defense capability to defend the nation, deployed forces, friends and allies, and to increase this capability by delivering evolutionary improvements as part of Ballistic Missile Defense System (BMDS) upgrades. The Aegis BMD element of the BMDS capitalizes upon and evolves from the existing U.S. Navy Aegis Weapons System (AWS) and Standard Missile (SM) infrastructures. Aegis BMD provides a forward-deployable, mobile capability to detect and track Ballistic Missiles of all ranges, and the ability to destroy Short-Range Ballistic Missiles (SRBM), Medium-Range Ballistic Missiles (MRBM), and Intermediate-Range Ballistic Missiles (IRBM) in the midcourse phase of flight, ICBMs in early phase of flight and shorter range missile in terminal phase. Aegis BMD also provides a Long Range Surveillance and Track (LRS&T) capability to the BMDS. Upgrades to both the Aegis BMD Weapon System and the STANDARD MISSILE-3 (SM-3) configuration enable Aegis BMD to provide effective, supportable defensive capability against longer range, more sophisticated threats and an enduring Aegis Ashore defensive capability. 


Aegis BMD provides/ will provide several capabilities in support of the objective to defend allies and deployed forces from intermediate threats in one region or theater: 


Deployed Now 



	-Aegis BMD 3.6.1: Delivers an engagement capability with an SM-3 Block IA against SRBM, MRBM and IRBM class threats. Delivers a Near Term Sea Based Terminal (NTSBT) capability against SRBM with a modified SM-2 Block IV. Delivers an LRS&T capability against ballistic missile threats of all ranges. Aegis BMD 3.6.1 has demonstrated launch on remote operations in FY 2011 and has the ability to receive live fire information from the Space Tracking and Surveillance System (STSS) to support fire control operations. Assessed operationally suitable and effective in 2008. 


Aegis BMD 4.0.1 


	-Aegis BMD 4.0.1 and the SM-3 Block IB missile improve Aegis BMD`s ability to engage longer range, more sophisticated ballistic missiles that may deploy countermeasures and are launched in larger raid sizes. Aegis BMD`s sensor improvements include the (AN/SPY)-1 radar`s signal processor and the SM-3 Block IB kinetic warhead`s (KW) two-color infra-red (IR) seeker. The Aegis BMD Signal Processor provides a real-time identification capability. The two-color seeker with an Advanced Signal Processor improves sensitivity for longer range targets, high speed processing for multiple targets and improved performance against more sophisticated threats. Besides the two-color IR seeker, the SM-3 Block IB Kinetic warhead (KW) divert engine system has been upgraded over the SM-3 Block IA. The new divert engine, the Throttleable Divert and Attitude Control System (TDACS), provides more flexible divert to maneuver the kill Vehicle (KV) to intercept. 


Deploying FY 2014 

	-Aegis BMD 5.0 - Integrates Aegis BMD 4.0.1 capability into the Navy-developed Open Architecture (OA) computing environment. This change is necessary for Aegis BMD to remain compatible with Navy as ship modernization plans are executed. Improves human-systems interface through display enhancements; eliminates the need for a separate computing system specific to the BMD mission; enables more ships to serve as candidates for the BMD mission; supports the BMDS Integrated Build D; and provides the basis for Aegis Ashore. 


Deploying in the Future 

	-Conducting SM-3 Block IIB product development source selection and subsequent program management of product development. 
	-Aegis BMD 5.0. Capability upgrade (CU) - Enhances Aegis BMD 5.0 by restoring the terminal defense layer, increasing raid size and expanding the threat set. 
	-Aegis BMD computer program baseline and missile system modifications necessary to place Aegis BMD capability on land (Aegis Ashore). 
	-SM-3 Block IIA - Aegis BMD and the Japan Ministry of Defense (JMOD) have undertaken an SM-3 Cooperative Development (SCD) program, which consists of a spiral upgrade to a 21-inch diameter SM-3 missile (SM-3 Blk IIA). Missile development will be covered under the SCD project prior to the SM-3 Blk IIA incorporation into the Aegis BMD 5.1 upgrade to the Aegis BMD system. 
	-Aegis BMD 5.1/5.1.X - Integrates the SM-3 Blk IIA missile and future missiles with an improved terminal defense capability and Open Architecture (OA) environment. The addition of the SM-3 Blk IIA missile will expand available battlespace to include Intermediate Range Ballistic Missile (IRBM) and selected longer-range threats, and when combined with additional weapon system modifications, will enable an Engage-on-Remote (EoR) capability. That capability will further extend Aegis BMD by capitalizing on globally-deployed BMDS sensor assets. 

BMD Systems Engineering 


MDA Engineering integrates element development, test (IMTP) work to optimize the capability of the BMDS. Modeling and simulation (M&S) activities support all phases of Aegis BMD`s development, including development of Aegis Weapon System (AWS) and SM-3 variants, flight test missions, ground tests, war games, exercises, and performance assessment. Models and simulations are tailored to the specific need of a component in its current phase of development, ranging from low-to-medium fidelity analysis supporting concept definition studies, to high-fidelity models used to support engineering development, or testing and are integrated into the BMD Digital Simulations Architecture. 


Proving Missile Defense: 


Working with the Services` Operational Test Agencies (OTA), with the support of the Director of Operational Test and Evaluation (DOT&E), MDA has developed a test program to improve confidence in missile defense capabilities under development and ensure the capabilities transferred to the war fighter are operationally effective, suitable, and survivable. 

As part of the Agency`s rigorous test program, System Pre-Flight predictions provide confidence in test execution by predicting element performance and exercising element interfaces. System Post Flight Reconstruction replicates the Ballistic Missile Defense System configuration and actual environmental conditions and target dynamics observed in flight to anchor modeling and simulation results. Testing includes SM-3 intercept using Space Tracking and Surveillance System (STSS) as a remote sensor. 

The Integrated Master Test Plan (IMTP) is event-oriented and extends until the collection of all identified data is completed to ensure adequate test investments. The bottom line is that MDA is focused on conducting meaningful ballistic missile testing that demonstrates the capabilities of the BMDS. 

MD40 consists of Program-Wide Support (PWS) non-headquarters management costs in support of MDA functions and activities across the entire Ballistic Missile Defense System (BMDS).
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                 The FY 2011 increase of $114.000M reflects a congressional directed transfers from the Navy $72.500M Other Procurement Navy (OPN) and $1.500M Operations & Maintenance Navy (OMN), and transfer SM-3 Block IIB development from BMD Technology PE (0603175C) $40.000M (Department of Defense and Full Year Continuing Appropriation Act, FY 2011 (Public Law 112-10)). The FY 2011 decrease of $12.000M reflects a congressional undistributed reduction (Department of Defense and Full Year Continuing Appropriation Act, FY 2011 (Public Law 112-10)). The FY 2011 increase of $0.490M reflects a realignment of Department of Defense priorities. 

The FY 2012 increase of $30.000M reflects a congressional directed transfer from SM-3 Block IIB PE (0603902C) for SM-3 Block IB production improvements adjustments (Consolidated Appropriation Act of FY 2012 (Public Law 112-74)). The FY 2012 decrease of $1.339M reflects a realignment of Department of Defense priorities. 

The FY 2013 increase of $34.415M reflects a realignment of Department of Defense priorities.
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                         The fiscal year 2012 budget request includes $565M for the procurement of SM-3 Block IB missiles in support of Aegis Ballistic Missile Defense. Following a recent flight test failure, Missile Defense Agency (MDA) is identifying requirements for a failure review of the SM-3 Block IB, sustainment of the industrial base, and the procurement of SM-3 Block IA missiles before SM-3 Block IB missiles will be procured. Contained in the FY 2012 Defense Appropriation the conferees understood that the details of the specific funding requirements are currently being analyzed by MDA and direct MDA to submit a prior approval reprogramming request prior to utilizing funds from this line.
                         Aegis BMD continues development of a sea-based BMD capability in project MD09, in support of the Missile Defense Agency`s mission to protect the homeland, deployed forces, friends and allies from ballistic missile threats of all ranges and in all stages of flight. Aegis BMD efforts will primarily fall into two categories of BMD initiatives: 



Enhance Missile Defense to Defend Deployed Forces, Allies and Friends Against Theater Threats: 



-Aegis BMD 3.6.1 deployed now, element of the Phase Adaptive Approached (PAA) phase I, midcourse and terminal layer defense. 
-Aegis BMD 4.0.1 improved radar tracking accuracy and RF discrimination and increased raid capacity using Aegis BMD Signal Processor (BSP). 
-SM-3 Blk IB improved kinetic warhead. 
-Aegis BMD 5.0 integrates BMD capability into the Navy`s Aegis Modernization Program. 
-Aegis BMD 5.0 Capability Upgrade (CU) expands threat set and further increased the raid size, adds improved terminal defense capability. 
-Aegis BMD 5.1 implementation of SM-3 Blk IIA tactical capability. 
-Initial manufacturing of SM-3 Blk IB missiles. 
-BMD shipset installations aboard US Navy Cruisers and Destroyers. 
-Adaptation of Aegis BMD for use on land (Aegis Ashore).



Prove Missile Defense Works: 


-Aegis BMD element-level testing. 
-Participation in BMD System ground tests. 
-Element Modeling & Simulation. 



Aegis BMD 3.6.1 provides midcourse defense against Short Range Ballistic missile (SRBM), Medium Range Ballistic Missile (MRBM) and Intermediate Range Ballistic Missile (IRBMs) using the SM-3 Blk IA and terminal defense against SRBM with SM-2 Blk IV Missile. This configuration is deployed today supporting Combatant Commanders (COCOM) needs. It is a key element of U.S. regional missile defenses for the defense of deployed forces, allies, and partners in Europe, the Asia-Pacific, and the Middle East. Planned efforts include increasing the number of ships to 24 and continued integration with other elements of the BMDS. 


Aegis BMD 4.0.1 and SM-3 Blk IB will address more sophisticated and evolving threats. The ship receives a new signal processor that increases radar resolution to provide more accurate and discriminated track information and triples the possible number of simultaneous ballistic missile engagements over Aegis BMD 3.6.1 The SM-3 receives a new kinetic warhead that includes a 2 color seeker, throttleable engine and upgraded signal processor. 

Other capability enhancements include functionality to support BMDS integrated Builds C and D: 


-Improvements in BMDS Command and Command and Control, Battle Management and Communications (C2BMC) to ensure future BMDS remote sensor enhancements and the resulting discrimination capabilities are able to be communicated, correlated, and acted upon. Improved engagement coordination capability with Terminal high Altitude Area Defense (THAAD) and Patriot to conserve upper tier missiles, including Patriot upper tier debris mitigation. 
-Analysis for planned upgrades to the SM-3 missile to expand battlespace and improve discrimination, divert, and probability of mission success. 
-Supports BMDS Integrated Build C functionality: In Aegis BMD, this functionality includes deliberate and crisis Ballistic Missile Defense planning, Warfighter situational awareness, and the initial capability to control Regional BMD engagement between local assets and near-term improvements to threat discrimination. 
-Supports Integrated BMDS Build D functionality: In Aegis BMD, this functionality includes the Aegis BMD System (4.0.1 and Standard Missile (SM-3 Blk IB)) that provides significant improvements to both Radio Frequency (RF) and Infrared (IR) discrimination allowing for engagement of complex threats. Additional improvements to Aegis increase its ability to launch SM-3 interceptors on BMD System remote sensor data and improve Aegis coordination with the THAAD and Patriot weapon systems in the region. -Approved additions to integrated Build D support initial Aegis BMD Ashore with control of engagement debris and refinements to BMD engagement coordination. 



Aegis BMD 5.0 will integrate Aegis BMD 4.0.1 capability into the Navy-developed Open Architecture (OA) computing environment. This change is necessary for Aegis BMD to remain compatible with Navy as Navy ship modernization plans are executed. This change will improve human-systems interface through display enhancements and eliminate the need for a separate computing system specific to the BMD mission. This will also enable more ships to serve as candidates for the BMD mission. Aegis BMD 5.0 will support the BMDS Integrated Build D and provide the basis for Aegis Ashore. 



Aegis BMD 5.0 Capability Upgrade (CU) will enhance Aegis BMD 5.0 by restoring the terminal defense layer with the SM-6, increasing the maximum number of SM-3`s inflight simultaneously and expanding the threat set to include those for PAA Phase II for defense of Europe and support of deployed forces, friends and allies and to increase this capability by delivering evolutionary improvements as part of Ballistic Missile Defense System (BMDS) upgrades. 



Aegis BMD 5.1 will integrate the SM-3 Blk IIA missile and improved terminal defense capability. It will also incorporate the following Weapon System improvements: 
-An Aegis BMD module in Navy`s Open Architecture computer program. 
-Defeat a wide variety of ballistic missiles: Short Range Ballistic Missile (SRBMs), Medium Range Ballistic Missile (MRBMs), and Intermediate Range Ballistic Missile (IRBMs). 
-Increased battlespace with the SM-3 Blk IIA. 
-Engage on Remote (EoR) engagements allows use active and passive off board sensor information to launch and guide the SM-3 to final intercept. EoR engagements will use more of the SM-3`s kinematic envelope expanding battlespace, will increase the theoretical number of threats engaged over previous baselines both matching communications upgrades and make the overall architecture more resilient to adversary attempts to penetrate the BMDS. 
-Enhanced conventional discrimination. 
-Increased BMDS interoperability. 
-Enhanced Sea-Based Terminal capability. 


Aegis BMD 5.1/5.1.X with the addition of the SM-3 Blk IIB expands the threat set to include Inter-continental Ballistic Missiles (ICBMs) and Early Intercept Engagement Capability.
Aegis BMD supports an autonomous engagement against SRBMs and MRBMs without requiring external cueing. It supports an engagement against SRBMs and MRBMs using data from other BMDS elements and external sensors. Aegis BMD will also provide target track data to support Ground-based Interceptor Launch and Engagement against Long Range Ballistic Missile (LRBMs).
                         
                             
                                 Aegis BMD 4.0.1 Development
                                 See Description Below
                                 
                                     
                                         162.473
                                         0
                                         -Test of BMD 4.0.1. 
	-Prepared for the Computer Program Acceptance Panel (CPAP). 
	-Prepared for and executed FTM-16 (Aegis intercept Flight Test), the first BMD 4.0.1/SM-3 Blk IB flight test (Developmental Test (DT) Assist and an SM-2 Anti-Air Warfare (AAW) engagement. 
	-Delivered BMD 4.0.1 Computer Program for Deployment Certification testing. 
	-Prepared for the Deployment Certification. 
	-Prepared for the Platform Certification. 
	-Delivered Command and Control Processor (C2P)/ Common Data Link Monitoring System (CDLMS) V3.7 in support of ISO) BMD 4.0.1 Interoperability enhancements. 
	-Delivered Global Command and Control System- Maritime (GCCS-M) 4.0.3.5 ISO BMD 4.0.1 Mission Planning enhancements. 
	-Delivered Joint Tactical Terminal (JTT)-M Blk 5 Rel 7 ISO BMD 4.0.1 Overhead Persistent Infrared (OPIR) Cueing enhancements. 
	-Continued interoperability studies with BMDS elements, automated mission planner data exchange with Command and Control, Battle Management and Communications C2BMC) and Maritime Integrated Air and Missile (MIPS) utilization of improved space cue track data and real world operations. 
	-Completed BMD 4.0.1 Final Operating and Support Hazard Analysis (O&SHA). 
	-Completed BMD 4.0.1 Final Safety Requirements Verification Matrix (SaRVM). 
	-Completed BMD 4.0.1 Certification Safety Assessment Report (SAR). 
	-Completed Mission Assurance audits with Lockheed Martin Mission Systems and Sensors (LMMS2) and SPAWAR covering Safety, Parts & Materials, T&E. 
	-Completed Physical Configuration Audits at LMMS2 in Moorestown, NJ and Clearwater, FL. 
	-Completed Navy Interoperability Certification.
                                    
                                
                                 
                                     
                                         65.746
                                         0
                                         -Prepare for and conduct BMDS Flight and Ground Test events as reflected in the IMTP and the Exhibit R-4 schedule.
                                    
                                     
                                         115.367
                                         0
                                    
                                     
                                         115.367
                                         0
                                         -Conduct Threat Adaptation Update 
	-Update 4.0.1 Computer Program Based upon flight test results 
	-Prepare for and conduct BMDS Flight and Ground Test events as reflected in the IMTP and the Exhibit R-4 schedule. 
	-Continue Command and Control Processor (C2P)/Common Data Link Monitoring System (CDLMS) V3.7 installations 
	-Continue deployment of Global Command and Control System Maritime (GCCS-M) 4.0.3.5 on BMD platforms
                                    
                                
                            
                             
                                 Aegis BMD 5.0 Development
                                 See Description Below
                                 
                                     
                                         226.916
                                         0
                                         -Continued the development and testing of BMD 5.0. 
	-Continued the design and development of computer program functionality changes. 
	-Successfully completed In-Process Review (IPR) #5, permission was granted to code through completion. IPR #5 also served as the Critical Design Review for BMD Guarded Unit. 
	-Successfully supported the Anti-Air Warfare (AAW) Radar Demonstration. 
	-Prepared for the Multi-Mission Signal Processor Radar Exercise (MMSP Radar Ex) which will demonstrate/evaluate MMSP performance with Aegis Modernization (ACB-12) computer programs in both the AAW and BMD 5.0 modes. 
	-Supported systems engineering efforts to incorporate interoperability enhancements including: Navy Multi Band Terminal and Advance EHF. 
	-Conducted Navy and Joint Service-Level communications testing to evaluate interoperability with the overall BMDS and Navy elements. 
	-Initiated design effort to increase raid size capacity, expand threat set and restore terminal defense.
                                    
                                
                                 
                                     
                                         145.978
                                         0
                                         -Conduct Multi-Mission Signal Processor Radar Exercise. 
	-Prepare for and support the Test Readiness Review (TRR) #1, as part of the roadmap to demo in anticipation of Aegis Modernization (ACB-12). 
	-Prepare for and conduct Mission Readiness Assessment #1. 
	-Prepare for Aegis Modernization (ACB-12) demonstration, which is an Anti-Air Warfare (AAW) and BMD functionality test. 
	-Complete BMD integration into ACB-12 to include full BMD functionality. 
	-Conduct testing to prove full functionality of BMD components. 
	-Conduct Prime Item Development Specs (PIDS)/Critical Item Development Specs (CIDS) testing. Starting system level specification verification.
                                    
                                     
                                         239.912
                                         0
                                    
                                     
                                         239.912
                                         0
                                         -Conduct testing to verify full functionality of BMD Components 
	-Continue Prime Item Description Specs (PIDS)/Critical Items Description Specs (CIDS) testing 
	-Continue System Level Specification Verification 
	-Prepare for and conduct BMDS Flight and Ground Test events as reflected in the IMTP and the Exhibit R-4 schedule.
                                    
                                
                            
                             
                                 Aegis BMD 5.1 Development
                                 See Description Below
                                 
                                     
                                         119.160
                                         0
                                         -Completed System Requirements Review (SRR) #1 which finalized, per plan, 92% of the Element Capability Specification (ECS) Requirements. 
	-Closed out action items from the 5.1 System Requirements Review (SRR) #1 and completed analysis necessary to finalize the Element Capability Specification (ECS) level requirements. 
	-Made final preparations for the BMD 5.1 SRR #2 scheduled for Q1 FY 2012 to finalize the remaining, per plan, 8% of the ECS Requirements. 
	-Initiated flow of ECS level requirements down to the Aegis BMD 5.1 System Level Specification Document (A-Spec) and initiated systems engineering necessary to develop the BMD 5.1 A-Spec. 
	-Conducted analysis, modeling and simulation, and concept development to support early systems engineering development to reduce technical risk for BMD 5.1 Engage on Remote (EoR) capabilities. 
	-Initiated preparation for the BMD 5.1 System Design Review #1 (SDR #1) by developing the BMD 5.1 SDR #1 technical data review package. 
	-Conducted system level performance analysis in preparation for the SM-3 Cooperative Development (SCD) Preliminary Design Review (PDR), using early engineering surrogate BMD 5.1 Aegis Weapon System (AWS) data. 
	-Initiated Vertical Launch System (VLS) system engineering, analysis, and design activities in support of VLS SRR scheduled for Q1 FY 2012. 
	-Developed a strategy for accelerating the BMD 5.1 Development effort to support the SM-3 Block IIA Cooperative Development (SCD) Flight Test Missions (SFTMs).
                                    
                                
                                 
                                     
                                         93.637
                                         0
                                         -Conduct SRR #2 to finalize the remaining 8% of the ECS requirements
	-Continue systems engineering and analysis to refine Aegis BMD 5.1 A-Spec. 
	-Continue analysis and design of AWS/Vertical Launch System (VLS)/Missile interfaces and specifications. 
	-Prepare for and conduct VLS SRR
	-Conduct VLS systems engineering, analysis, and design activities in support of VLS SDR. 
	-Continue analysis and systems engineering for development of Aegis BMD 5.1 EoR, and BMDS integration. 
	-Continue preparation for and execute BMD 5.1 SDR #1; complete SDR #1 data package and conduct Navy Review Team (NRT) review. 
	-Prepare for SDR #2
	-Conduct system-level performance analysis in preparation for the SCD Critical design Review (CDR), using updated surrogate BMD 5.1 AWS data. 
	-Prepare for and conduct VLS SDR.
                                    
                                     
                                         183.553
                                         0
                                    
                                     
                                         183.553
                                         0
                                         -Continue systems engineering and analysis to complete the Aegis BMD 5.1 A-Spec. 
	-Complete preparation for and execute BMD 5.1 SDR #2; complete SDR #2 data package and conduct Navy Review Team (NRT) review. 
	-Initiate and systems engineering and analysis to develop the Aegis BMD 5.1 B1, B2, and B5-Specs 
	-Initiate preparation for the BMD 5.1 PDR. 
	-Continue analysis and systems engineering for development of Aegis BMD 5.1 EoR, and BMDS integration. 
	-Complete system-level performance analysis in preparation for the SCD CDR, using updated surrogate BMD 5.1 AWS data. 
	-Complete analysis and design of AWS/VLS/Missile interfaces and specifications. 
	-Complete Vertical launch system (VLS) systems engineering, analysis, and design activities in support of VLS Preliminary Design Review (PDR). 
	-Prepare for and conduct VLS PDR. 
	-Initiate VLS systems engineering, analysis, and design activities in support of VLS CDR.
                                    
                                
                            
                             
                                 SM-3 Blk IB Development
                                 See Description Below
                                 
                                     
                                         260.115
                                         0
                                         -Completed kinetic warhead (KW) System Integration Test (SIT), an end to end closed loop KW test. 
	-Completed SM-3 Blk IB Throttling Divert and Attitude Control Systems (TDACS) Qualification test 1. 
	-Completed SM-3 Blk IB Hazard Assessment Tests (HAT) for flight test. 
	-Delivered one (1) SM-3 Blk IB Pathfinder round for use in FTM-16 E2 (Aegis Intercept Flight Test). 
	-Conducted FTM-16 E2 (Aegis Intercept Flight Test) initial flight test of SM-3 Blk IB Pathfinder missile. 
	-Participated in JFTM-4 Events 1-3 (Aegis Simulated Intercept Flight Test). 
	-Completed SM-3 Blk IB system, subsystem and component First Article Inspections (FAI`s). 
	-Began SM-3 Blk IB subsystem and component Manufacturing Readiness Reviews (MRR`s). 
	-Supported MDA/QS Independent Audits and Facility Assessments and adjudicated findings. 
	-Completed SM-3 IB Safety Assessment Report (SAR). 
	-Conducted SM-3 IB reviews with Navy`s Software System Safety Technical Review Panel (SSSTRP) and Weapons Safety and Explosive Safety Review Board (WSESRB) with completed Technical Data Package.
                                    
                                
                                 
                                     
                                         104.013
                                         0
                                         -Increase production and tooling for production line rate increase from 2 to 4 per month. 
	-Prepare for and conduct BMDS Flight and Ground Test events as reflected in the IMTP and the Exhibit R-4 schedule. 
	-Complete additional SM-3 Blk IB ground test (HAT, Quals, and DVT).
                                    
                                     
                                         79.790
                                         0
                                    
                                     
                                         79.790
                                         0
                                         -Continue production line rate increase from 2 to 4 per month. 
	-Prepare for and conduct BMDS Flight and Ground Test events as reflected in the IMTP and the Exhibit R-4 schedule. 
	-Complete IB Update for Wildcat. 
	-Support Production decisions for Lot #2 and beyond (4Q FY 2013). 
	-Conduct Aegis BMD Flight Test Mission including SM-3 intercept using Space Tracking and Surveillance System (STSS) as a remote sensor.
                                    
                                
                            
                             
                                 Aegis BMD Testing
                                 See Description Below
                                 
                                     
                                         42.672
                                         0
                                         -Conducted JFTM-4 (Aegis Simulated Intercept Flight Test) a BMD 4.0.1 simulated SM-3 Blk IB engagement against an Aegis Readiness Assessment Vehicle Group B (ARAV-B), a Short Range Ballistic Missile (SRBM) target and a Medium Range Target (MRT) emulating a separating target (Japanese Foreign Military Sales (FMS) Test)
	-Conducted Aegis BMD-specific analyses during pre- and post-mission analysis phases. 
	-Supported Aegis BMD-specific modeling and simulation of predicted system performance for testing. 
	-Began test planning for FY 2012 Aegis flight test missions: prepared target, developed models and simulations, and readied the range for test. 
	-Participated in Target of Opportunity (TOO) testing. 
	-Participated in BMD system ground test program. 
	-Participated in BMD special technology experiments.
                                    
                                
                                 
                                     
                                         87.487
                                         0
                                         -Support Aegis BMD-specific modeling and simulation of predicted system performance for testing. 
	-Begin test planning for FY 2013 Aegis flight test missions: prepare target, develop models and simulations, and ready the range for test. 
	-Participate in TOO testing. 
	-Prepare for and conduct BMDS Flight and Ground Test events as reflected in the IMTP and the Exhibit R-4 schedule. 
	-Participate in BMD special technology experiments.
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         Funding moved to MT09.
                                    
                                
                            
                             
                                 Fielding - AWS
                                 See Description Below
                                 
                                     
                                         98.678
                                         5
                                         -Installed three (3) BMD 3.6.1 shipsets. 
	-Procured three (3) BMD 4.0.1 shipsets (including BMD Signal Processor (BSP)). 
	-Procured two (2) shipsets of BMD 5.0 equipment to support U.S. Navy Aegis Modernization (AMOD) schedule. 
	-Supported USS LAKE ERIE Engineering Development Model (EDM) upgrades to achieve BMD 4.0.1 tactical configuration.
                                    
                                
                                 
                                     
                                         133.050
                                         9
                                         -Install two (2) BMD 3.6.1 shipsets. 
	-Procure four (4) BMD 4.0.1 equipped shipsets. 
	-Install two (2) BMD 4.0.1 equipped shipsets. 
	-Procure five (5) BMD 5.0 equipped shipsets. 
	-Install one (1) BMD 5.0 equipped shipset.
                                    
                                     
                                         86.648
                                         4
                                    
                                     
                                         86.648
                                         4
                                         -Install one (1) BMD 3.6.1 shipset.
	-Procure two (2) BMD 4.0.1 shipsets. 
	-Install two (2) BMD 4.0.1 shipsets. 
	-Procure two (2) BMD 5.0 shipsets. 
	-Install two (2) BMD 5.0 shipsets.
                                    
                                
                            
                             
                                 SM-3 Manufacturing
                                 See Description Below
                                 
                                     
                                         164.312
                                         0
                                         -Conducted focused Mission Assurance reviews of thirty-two (32) SM-3 Blk IB Critical Suppliers 
	-Procured and began manufacturing twenty-four (24) SM-3 Blk IB Missiles.
                                    
                                
                                 
                                     
                                         68.441
                                         0
                                         -Deliver Fifteen (15) of twenty four (24) SM-3 Blk IB missiles. 
	-Continue manufacturing the remainder of twenty four (24) SM-3 Blk IB missiles that began in FY 2011 for delivery in FY 2013.
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         -Deliver remaining nine (9) of twenty-four (24) SM-3 Blk IB missiles that began in FY 2011.
                                    
                                
                            
                             
                                 SM-3 Production Support
                                 See Description Below
                                 
                                     
                                         44.742
                                         0
                                         -Continued to monitor performance of SM-3 Block IA. 
	-Monitored obsolete material replacement effort. 
	-Conducted ground tests for lot qualification of components. 
	-Continued manufacturing of SM-3 Vertical Launch System (VLS) canisters. 
	-Participated in FTM-15 (Aegis Intercept Flight Test). 
	-Completed FTM-15 (Aegis Intercept Flight Test) Anomaly Investigation 
	-Provided engineering resources to address investigations for any findings in the manufacturing line.
                                    
                                
                                 
                                     
                                         46.107
                                         0
                                         -Continue to monitor performance of SM-3 Blk IA & IB. 
	-Monitor obsolete material replacement effort. 
	-Design alternatives for obsolete material replacement efforts. 
	-Conduct ground tests for lot qualification of components. 
	-Prepare for and conduct BMDS Flight and Ground Test events as reflected in the IMTP and the Exhibit R-4 schedule. 
	-Provide in-service engineering support for SM-3 Blk IA missiles.
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         -Funds for SM-3 Production Support are reported in project element 0208866C.
                                    
                                
                            
                             
                                 Fleet Integration
                                 See Description Below
                                 
                                     
                                         27.803
                                         0
                                         -Provided In-service Engineering support to Aegis BMD: Weapon System and Vertical Launch Systems (VLS). 
	-Provided initial ABMD installation operation and maintenance training for Aegis BMD ship crews. 
	-Provided logistics support (including technical manuals, spares, and Reliability, Maintainability, and Availability analysis and products) for Aegis BMD: Weapon System and VLS. 
	-Provided training simulation infrastructure and scenarios supporting introduction of additional Phased Adaptive Approach threats and introduction of Aegis BMD 4.0.1 Baseline. 
	-Provided leadership and engineering/technical support to conduct Aegis Combat Systems Assessments. 
	-Responded to Fleet issues related to Aegis BMD installations, BMD operations and BMD events. 
	-Provided reach back analytical support to Combatant Commander (COCOMs) for real world operations 
	-Provided maintenance and update of Force on Force Modeling and Simulation
                                    
                                
                                 
                                     
                                         13.483
                                         0
                                         -Provide In-service Engineering support to Aegis BMD: Weapon System and VLS. 
	-Provide initial ABMD installation operational and maintenance training for Aegis BMD ship crews. 
	-Provide logistics support (including technical manuals, spares, and Reliability, Maintainability, and Availability analysis and products) for Aegis BMD: Weapon System and VLS. 
	-Provide training simulation infrastructure and scenarios supporting introduction of additional Phased Adaptive Approach threats and introduction of Aegis BMD 4.0.1 Baseline. 
	-Provide leadership and engineering/technical support to conduct Aegis Combat Systems Assessments. 
	-Provide reach back analytical support to COCOMs for real world operations.
	-Provide maintenance and update of Force on Force Modeling and Simulation. 
	-Respond to Fleet issues related to Aegis BMD installations, BMD operations and BMD events.
                                    
                                     
                                         4.967
                                         0
                                    
                                     
                                         4.967
                                         0
                                         -Provide In-service Engineering support to Aegis BMD: Weapon System and (VLS). 
	-Provide leadership and engineering/technical support to conduct Aegis Combat Systems Assessments. 
	-Respond to Fleet issues related to Aegis BMD installations, BMD operations and BMD events. 
	-Provide reach back analytical support to COCOMs for real world operations 
	-Provide maintenance and update of Force on Force Modeling and Simulation
                                    
                                
                            
                             
                                 SM-3 Operations & Support
                                 See Description Below
                                 
                                     
                                         36.270
                                         0
                                         -Provided In-service Engineering support to Aegis BMD: SM-3 missile. 
	-Provided operational and maintenance training for Aegis BMD ship crews. 
	-Provided logistics support (including technical manuals, spares, and Reliability, Maintainability, and Availability analysis and products) for Aegis BMD: SM-3 missile. 
	-Provided leadership and engineering/technical support to conduct Aegis Combat Systems Assessments. 
	-Responded to Fleet issues related to Aegis BMD installations, BMD operations and BMD events.
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         Funds for FY 2012 Accomplishments are reported in budget project MX09.
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         Funds for FY 2013 Accomplishments are reported in budget project MX09.
                                    
                                
                            
                             
                                 Modeling & Simulation HWIL Framework, Simulations, Models
                                 See Description Below
                                 
                                     
                                         69.937
                                         0
                                         -Deployed/integrated common BMDS Hardware in the Loop (HWIL) simulation framework--Single Stimulation Framework (SSF) with the Elements for BMDS ground and flight tests and training 
	-Developed/integrated the HWIL Single Stimulation Framework (SSF) at COCOM, training, and exercise Host Nation locations 
	-Maintained the Missile Defense System Exerciser (MDSE) framework for support of MDA exercises until SSF has absorbed the MDSE mission area (FY 2012) 
	-Integrated the SSF with additional Allied/Coalition elements to expand distributed BMDS ground test and exercise venues 
	-Provided HWIL Post Flight Reconstruction capability (through SSF) 
	-Incorporated real time PLET-C environment model upgrades into the Hardware in the Loop (HWIL) Single Stimulation Framework (SSF) 
	-Conducted BMDS HWIL SSF V&V and data analysis for BMDS ground tests and demos 
	-Continued development of the SSF to support execution of increasingly more complex BMDS ground test campaigns; identify interdependencies required for execution 
	-Planned integration of the SSF with the DSA into the Objective Simulation Framework (OSF) 
	-Planned and provided for SSF sustainment, maintenance and product support 
	-Implemented support of wide band debris for BMDS sensors in SSF 
	-Integrated the BMDS SSF with additional MDA sensors, as they came on-line 
	-Supported Event Execution Control System (EECS) capability development for the BMDS Concurrent Test, Training and Operations (CTTO) implementation 
	-Conducted initial SSF Objective Hardware performance assessment 
	-In support of the MDA Integrated Master Test Plan (IMTP) developed an SSF software capability for a 2nd parallel test string 
	-Initiated Open Architecture redesign of SSF 
	-Initiated improved Instantaneous Object Processing capability
                                    
                                
                                 
                                     
                                         53.631
                                         0
                                         -Complete deployment and integration of BMDS HWIL stimulation framework--Single Stimulation Framework (SSF) with Elements for BMDS ground, flight tests and training 
	-Implement upgrades to the BMDS HWIL SSF that support execution of increasingly more complex BMDS ground test campaigns that collect data to assess reliability and identify necessary reliability improvements
	-Demonstrate the SSF has incorporated Missile Defense System Exerciser (MDSE) framework capabilities to support MDA exercises 
	-Provide Single Stimulation Framework (SSF) support to Post Flight Reconstruction activities 
	-Conduct BMDS HWIL SSF V&V and data analysis for BMDS ground tests and demos 
	-Begin integration of the SSF with the DSA into the OSF 
	-Begin Optimistic Sensor Model (OSM) integration into SSF 
	-Provide for SSF sustainment, maintenance and product support 
	-Integrate the BMDS HWIL SSF with additional MDA and non-MDA Elements, as they are integrated into the BMDS architecture 
	-Continue Event Execution Control System (EECS) capability development for the BMDS Concurrent Test, Training and Operations (CTTO) implementation 
	-Begin deployment and integration of BMDS HWIL SSF Objective Hardware for MDA Elements and a Releasable configuration for Allied and Coalition partners 
	-Begin installation of BMDS HWIL SSF software capability (funded by MDA/DESH) and necessary hardware/ maintenance (funded by MDA/DTR) to support a 2nd parallel test string (Ground Test assets only). 
	-Demonstrate initial Open Architecture (OA) redesign capabilities 
	-Demonstrate improved Instantaneous Object Processing capabilities 
	-Begin development of Real Time, scaled Real Time, non Real Time operational modes
                                    
                                     
                                         38.947
                                         0
                                    
                                     
                                         38.947
                                         0
                                         -Demonstrate the SSF has incorporated MDSE framework capabilities to support MDA exercises. 
	-Provide Single Stimulation Framework (SSF) support to Post Flight Reconstruction activities. 
	-Continue integration of the SSF with the DSA into the OSF. 
	-Continue Optimistic Sensor Model (OSM) integration into SSF. 
	-Provide for SSF sustainment, maintenance and product support. 
	-Integrate the BMDS HWIL SSF with additional MDA and non-MDA Elements, as they are integrated into the BMDS architecture. 
	-Continue Event Execution Control System (EECS) capability development for the BMDS Concurrent Test, Training and Operations (CTTO) implementation. 
	-Begin deployment and integration of BMDS HWIL SSF Objective Hardware for MDA Elements and a Releasable configuration for Allied and Coalition partners. 
	-Begin installation of BMDS HWIL SSF software capability (funded by MDA/DESH) and necessary hardware/ maintenance (funded by MDA/DTR) to support a 2nd parallel test string (Ground Test assets only). 
	-Demonstrate initial OA redesign capabilities. 
	-Demonstrate improved Instantaneous Object Processing capabilities. 
	-Begin development of Real Time, scaled Real Time, non Real Time operational modes.
                                    
                                
                            
                             
                                 BMDS Level Testing
                                 See Description Below
                                 
                                     
                                         109.769
                                         0
                                         -Successfully conducted FTM-15 (Aegis Intercept Flight Test) flight test mission: 

	-Exercised the capability of the first phase of the Phased Adaptive Approach (PAA). 
	-Conducted a BMD 3.6.1 engagement and intercept with an SM-3 Blk IA missile against an IRBM target. 
	-Demonstrated BMDS connectivity with the Army Navy/Transportable Radar surveillance (AN/TPY)-2 Radar via Command and Control, Battle Management and Communications (C2BMC). 



	-Conduct FTM-16 (Aegis Intercept Flight Test) flight test mission: 

	-Exercise of Phase II capability of the Phased Adaptive Approach. 
	-Conduct a BMD 4.0.1 engagement and intercept of an Aegis Readiness Assessment vehicle Group B (ARAV-B) with an SM-3 Blk IB missile. 
	-Conducted a BMD 4.0.1 simulated SM-3 Blk IB engagement against an Aegis Readiness Assessment Vehicle Group C (ARAV-C), a Short Range Ballistic Missile (SRBM) target. 
	-Conducted a BMD 4.0.1 Anti-Air Warfare (AAW) exercise using SM-2 Blk IIIA missile against an anti-ship cruise missile target. 
	-Completed pre-flight analysis to verify mission scenarios and to predict future performance. 
	-Prepared and completed missile delivery package for the Mission Control Panel reviews. 
	-Performed post-flight analysis to validate high-fidelity models and simulations. Completed post-flight analysis to support Mission Data Reviews (MDRs). 
	-Participated in Ground Based midcourse Defense (GMD) Intercept Flight Test (FTG)-06a (Aegis Simulated Intercept Flight Test).
                                    
                                
                                 
                                     
                                         88.436
                                         0
                                         -Prepare for and conduct BMDS Flight and Ground Test events as reflected in the IMTP and the Exhibit R-4 schedule.
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         Funding moved to MT09.
                                    
                                
                            
                             
                                 Systems Engineering & Integration
                                 See Description Below
                                 
                                     
                                         26.588
                                         0
                                         -Produced all the threat data required to enable Ballistic Missile Defense System Ground Tests for PAA Phase 1, Flight Tests, Ballistic Missile Defense System Performance Assessment, war games and exercises as documented in the BMDS Integrated Master Test Plan 
	-Produced parametric threat space and scenario data for Element and Component design and assessment for Ballistic Missile Defense System in accordance to the Phased Adaptive Approach 
	-Validated that Ballistic Missile Defense System test targets (such as FTM-15 (Aegis Intercept Flight Test) are threat representative 
	-Continued planning and coordination for real-time track demonstrations using an unmanned aerial vehicle (UAV) (associated with scheduled BMDS test events) using an existing airborne platform 
	-Started threat systems engineering work to support future systems design.
                                    
                                
                                 
                                     
                                         19.794
                                         0
                                         -Produce all the threat data required to enable Ballistic Missile Defense System Ground Tests, Flight Tests, Ballistic Missile Defense System Performance Assessment, war games and exercises as documented in the BMDS Integrated Master Test Plan 
	-Produce parametric threat space and scenario data for Element and Component design and assessment for Ballistic Missile Defense System in accordance to the Phased Adaptive Approach 
	-Validate that Ballistic Missile Defense System test targets are threat representative 
	-Continue threat systems engineering work to support future systems design
                                    
                                     
                                         10.307
                                         0
                                    
                                     
                                         10.307
                                         0
                                         -Continue support to the Combat Systems Engineering Development Site (CSEDS) for Aegis BMD system development
	-Continue to produce all the threat data required to enable Ballistic Missile Defense System Ground Tests, Flight Tests, Ballistic Missile Defense System Performance Assessment, war games and exercises as documented in the BMDS Integrated Master Test Plan
	-Continue to produce parametric threat space and scenario data for Element and Component design and assessment for Ballistic Missile Defense System in accordance to the Phased Adaptive Approach
	-Continue to validate that Ballistic Missile Defense System test targets are threat representative
	-Continue threat systems engineering work to support future systems design
                                    
                                
                            
                             
                                 Aegis BMD 3.6.1 Development
                                 See Description Below
                                 
                                     
                                         2.377
                                         0
                                         -Completed pre-flight analysis to verify mission scenarios and to predict flight performance. 
	-Successfully completed FTM-15 (Aegis Intercept Flight Test) (DT/OT). 
	-Successfully completed evaluation and support for BMD data path enhancements aboard ship and at land-based communication sites. 
	-Successfully evaluated ESL BMDS OPIR BOA space cue impacts on Aegis BMD performance. 
	-Provided ongoing support for contingency operations. 
	-Provided subject matter expert support for the fielded Aegis BMD 3.6.1 baseline.
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         N/A
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         N/A
                                    
                                
                            
                             
                                 M&S Digital Framework, Simulation, Models
                                 See Description Below
                                 
                                     
                                         4.365
                                         0
                                         Developed/delivered major releases of Model and simulation (M&S) digital products: 

	-Digital Simulation Architecture (DSA) framework for use in Technical Assessments 
	-Ballistic Missile Defense (BMD) International Simulation for use in International virtual BMD demonstrations, BMD education, and warfighter wargames 
	-Integrated, tested, functionally qualified, and delivered BMDS constructive Performance Assessment Simulation (utilizing DSA and Missile Defense Space warning Tool (MDST)) to support full-envelope BMDS performance assessment for Technical Assessments 
	-Continued software operations/maintenance of the Extended Air Defense Simulation (EADSIM) code base for use in warfighter exercises 
	-Procured, installed and maintained Performance Assessment Simulation ``ensembles`` for Element M&S development laboratory use in the Digital M&S Integration Center (DMIC) in Huntsville, AL
                                    
                                
                                 
                                     
                                         4.540
                                         0
                                         -Integrate, test, functionally qualify, and deliver end-to-end BMDS simulations supporting various uses: 
	-Performance Assessment Simulation (utilizing DSA, Missile Defense space Warning Tool (MDST), and Element-provided high-resolution models) to support full-envelope BMDS Performance Assessment events. 
	-Real-time Digital Simulation (utilizing DSA, MDST, and Element-provided medium-resolution models) to support Warfighter Exercises, Warfighter Training, Element spiral development, and Ground Test campaign.
                                    
                                     
                                         4.916
                                         0
                                    
                                     
                                         4.916
                                         0
                                         -Integrate, test, functionally qualify, and deliver end-to-end BMDS simulations supporting various uses: 
	-Performance Assessment Simulation (utilizing DSA, MDST, and Element-provided high-resolution models) to support full-envelope BMDS - Performance Assessment events. 
	-Real-time Digital Simulation (utilizing DSA, MDST, and Element-provided medium-resolution models) to support Warfighter Exercises, Warfighter Training, Element spiral development, and Ground Test campaign.
                                    
                                
                            
                             
                                 M&S VV&A and Test Operations
                                 See Description Below
                                 
                                     
                                         38.119
                                         0
                                         -Provided integrated Verification, Validation, and Accreditation (VV&A) of MDA Modeling and Simulations (M&S) at the system level for specific events, including Technical Assessment, Performance Assessment, Ground Tests that support BMDS fielding decisions, and tier one Combatant Commander (COCOM) exercises. 
	-Developed integrated VV&A event Plans and Reports for Focused Ground Tests, Integrated Ground Tests, Performance Assessments and Assured Response 
	-Planned/specified system post-flight reconstructions events so as to optimize the body of evidence and analysis supporting system-level BMDS accreditation; perform all system-level VV&A associated with Post Ground Test Reconstructions and System Post Flight Digital Reconstructions 
	-Worked closely with Elements, Test Community, System Engineering, and Operational Test Agencies (OTA) to ensure M&S for each event meets intended uses and objectives, and has proper VV&A documentation and evidence, to include benchmarking/anchoring pedigree 
	-Conducted system-level verification and validation of threat trajectory and signature; end-to-end environmental implementation is consistent and correct; communications and architecture behave properly; and interoperability is adequately addressed 
	-Developed and implemented M&S standards consistent with industry best practices 
Conducted annual review of BMDS Element VV&A programs 
	-Developed, implemented and configured control of web-based problem reporting system to capture M&S anomalies and incorporate corrections into requirements process in order to guarantee and measure M&S improvement 
	-Led BMDS VV&A working group to improve VV&A operations and ultimately improve BMDS performance 
	-Developed and implemented metrics for system-level M&S to increase efficiencies and effectiveness 
	-Ensured individual BMDS elements and components properly VV&A their own models
                                    
                                
                                 
                                     
                                         10.686
                                         0
                                         -Provide integrated VV&A of MDA M&S at the system level for specific events, to include Technical Assessment, Performance Assessment, Ground Tests that support BMDS fielding decisions, and tier one COCOM exercises 
	-Develop integrated VV&A event Plans and Reports for events as reflected in the IMTP and the Exhibit R-4 schedule. 
	-Plan and specify system post-flight reconstructions and pre-mission testing events so as to optimize the body of evidence and analysis supporting system-level BMDS accreditation; perform all system-level VV&A associated with these events as reflected in the IMTP and the Exhibit R-4 schedule. 
	-Work closely with Elements, Test Community, System Engineering, and OTA to ensure M&S for each event meets intended uses and objectives, and has proper VV&A documentation and evidence, to include benchmarking/anchoring pedigree 
	-Conduct system-level verification and validation of threat trajectory and signature; end-to-end environmental implementation is consistent and correct; communications and architecture behave properly; and interoperability is adequately addressed 
	-Develop and implement M&S standards consistent with industry best practices 
	-Conduct annual review of BMDS Element VV&A programs 
	-Develop, implement and configure control of web-based problem reporting system to capture M&S anomalies and incorporate corrections into requirements process in order to guarantee and measure Model and Simulation (M&S) improvement 
	-Lead BMDS VV&A working group to improve Verification, Validation and Accreditation (VV&A) operations and ultimately improve BMDS performance 
	-Develop and implement metrics for system-level M&S to increase efficiencies and effectiveness 
	-Ensure that individual BMDS elements and components properly VV&A their own models
                                    
                                     
                                         11.571
                                         0
                                    
                                     
                                         11.571
                                         0
                                         -Continue to demonstrate initial OA redesign capabilities and improved Instantaneous Object Processing capabilities.
	-Continue support to the Combat Systems Engineering Development Site (CSEDS) for Aegis BMD system development.
                                    
                                
                            
                             
                                 High Performance Interceptor/SM-3 Block IIB
                                 See Description Below
                                 
                                     
                                         40.000
                                         0
                                         -Funding originally planned for High Performance Interceptor work in the Ballistic Missile Command (BMD) Technology, 0603175C, Program Element was appropriated to the BMD Aegis, 0603892C, Program Element for FY 2011. Accomplishments for this effort are captured in the Standard Missile-3 Block IIB, 0603902C, Program Element.
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         -Beginning in FY 2012, the SM-3 Block IIB source selection activities moves to the SM-3 Block IIB, 0603902C, Program Element with comprehensive SM-3 Block IIB program management in FY 2013.
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                        
                         
                             
                                 0603884C
                                 Ballistic Missile Defense Sensors
                                 
                                     389.259
                                     222.075
                                     347.012
                                     347.012
                                     327.342
                                     362.520
                                     341.780
                                     326.095
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603888C
                                 Ballistic Missile Defense  Test & Targets
                                 
                                     999.068
                                     85.569
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     1084.6370
                                
                            
                             
                                 0603890C
                                 BMD Enabling Programs
                                 
                                     401.113
                                     415.048
                                     362.711
                                     362.711
                                     339.197
                                     373.346
                                     395.350
                                     394.085
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603896C
                                 Ballistic Missile Defense Command and Control, Battle Management & Communication
                                 
                                     454.440
                                     363.640
                                     366.552
                                     366.552
                                     376.116
                                     383.055
                                     358.431
                                     364.725
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603902C
                                 Next Generation Aegis Missile (Standard Missile-3 Block IIB (SM-3 IIB))
                                 
                                     0.000
                                     13.443
                                     224.077
                                     224.077
                                     295.248
                                     455.373
                                     508.356
                                     430.239
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0604880C
                                 Land Based SM-3 (LBSM3)
                                 
                                     286.142
                                     306.185
                                     276.338
                                     276.338
                                     127.235
                                     113.677
                                     47.718
                                     56.193
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0604881C
                                 AEGIS SM-3 Block IIA Co-Development
                                 
                                     299.767
                                     473.843
                                     420.630
                                     420.630
                                     273.926
                                     200.699
                                     185.007
                                     46.103
                                     Continuing
                                     Continuing
                                
                            
                        
                         The Aegis Ballistic Missile Defense (BMD) element acquisition approach supports evolutionary development, continuously building upon demonstrated capabilities to advance overall Ballistic Missile Defense System (BMDS) capability. After considering all the technical and management aspects of the program and to meet the requirements presented by an evolving ballistic missile threat, the Aegis BMD program awarded sole source contracts to Raytheon and Lockheed Martin to continue development of the SM-3 missile and the Aegis BMD Weapon System, respectively. 


Competition will be maximized for procurement of any products or services in FY 2012, as appropriate. 


The Modeling & Simulation (M&S) acquisition strategy utilizes full and open competition to develop, acquire and deliver the integrated architectures/frameworks, as well as develop and deliver models of AEGIS systems. The Digital and Hardware in the loop (HWIL) product centers integrate the suite of M&S into a composite simulation capability, all based on an open architecture. M&S achieves this end-state via close collaboration between its integrating contractor teams (Digital and HWIL) and those of the AEGIS BMD prime contractors, with additional technical standards and engineering oversight provided by Federally Funded Research and Development Centers and University Affiliated Research Centers. In addition, in FY 2012 the Objective Simulation Framework (OSF) contract will be awarded. This full-and-open competition will unify M&S framework development efforts to allow seamless end-to-end representation of the BMDS, across HWIL and Digital domains, to support all Use Cases at substantial savings to the Agency.
                         N/A
                    
                     
                         NA
                         
                             
                                 Product Development
                                 N/A
                                 
                                     
                                         Aegis BMD 4.0.1 Development BMD 4.0.1 DEVELOPMENT - MD09
                                         MIPR
                                         NSWC/DD
                                         DAHLGREN, VA
                                         
                                             59.679
                                             
                                                 3.501
                                                 2011-10
                                            
                                             
                                                 3.979
                                            
                                             
                                                 3.979
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD 4.0.1 Development BMD 4.0.1 DEVELOPMENT - MD09 - 20117142293189
                                         MIPR
                                         NSWC/PHD
                                         PT. HUENEME, CA
                                         
                                             9.812
                                             
                                                 0.600
                                                 2011-10
                                            
                                             
                                                 2.484
                                            
                                             
                                                 2.484
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD 4.0.1 Development BMD 4.0.1 DEVELOPMENT - MD09 - 20117142293191
                                         MIPR
                                         JHU/APL/MD
                                         COLUMBIA, MD
                                         
                                             17.906
                                             
                                                 4.000
                                                 2011-10
                                            
                                             
                                                 10.151
                                            
                                             
                                                 10.151
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD 4.0.1 Development BMD 4.0.1 DEVELOPMENT - MD09 - 20117142293194
                                         MIPR
                                         MDA
                                         VA
                                         
                                             10.818
                                             
                                                 10.208
                                                 2011-10
                                            
                                             
                                                 5.010
                                            
                                             
                                                 5.010
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD 4.0.1 Development BMD 4.0.1 DEVELOPMENT - MD09 - 20117142293195
                                         SS
                                         CPIF
                                         LOCKHEED MARTIN
                                         MOORESTOWN, NJ
                                         
                                             633.432
                                             
                                                 18.054
                                                 2011-10
                                            
                                             
                                                 60.887
                                            
                                             
                                                 60.887
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD 4.0.1 Development BMD 4.0.1 DEVELOPMENT - MD09 - 20117142293198
                                         SS
                                         CPAF
                                         RAYTHEON/AZ
                                         TUCSON, AZ
                                         
                                             1.900
                                             
                                                 0.000
                                            
                                             
                                                 10.989
                                            
                                             
                                                 10.989
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD 4.0.1 Development BMD 4.0.1 DEVELOPMENT - MD09 - 201171422932
                                         MIPR
                                         AEGIS BMD
                                         DAHLGREN, VA
                                         
                                             53.887
                                             
                                                 13.369
                                                 2011-10
                                            
                                             
                                                 2.000
                                            
                                             
                                                 2.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD 4.0.1 Development BMD 4.0.1 DEVELOPMENT
                                         MIPR
                                         NAVSEA
                                         VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 2.662
                                            
                                             
                                                 2.662
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD 4.0.1 Development BMD 4.0.1 DEVELOPMENT - 201112203132279
                                         MIPR
                                         CORONA
                                         CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 2.000
                                            
                                             
                                                 2.000
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD 5.0 Development BMD 5.0 DEVELOPMENT - MD09
                                         SS
                                         CPIF
                                         LOCKHEED MARTIN
                                         MOORESTOWN, NJ
                                         
                                             402.901
                                             
                                                 40.801
                                                 2011-10
                                            
                                             
                                                 111.410
                                            
                                             
                                                 111.410
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD 5.0 Development BMD 5.0 DEVELOPMENT - MD09 - 20117142316263
                                         MIPR
                                         NSWC/DD
                                         DAHLGREN, VA
                                         
                                             23.062
                                             
                                                 7.303
                                                 2011-10
                                            
                                             
                                                 10.208
                                            
                                             
                                                 10.208
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD 5.0 Development BMD 5.0 DEVELOPMENT - MD09 - 20117142316266
                                         MIPR
                                         NSWC/PHD
                                         PT. HUENEME, CA
                                         
                                             1.084
                                             
                                                 0.370
                                                 2011-10
                                            
                                             
                                                 0.366
                                            
                                             
                                                 0.366
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD 5.0 Development BMD 5.0 DEVELOPMENT - MD09 - 20117142316267
                                         MIPR
                                         JHU/APL/MD
                                         COLUMBIA, MD
                                         
                                             22.020
                                             
                                                 2.260
                                                 2011-10
                                            
                                             
                                                 10.199
                                            
                                             
                                                 10.199
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD 5.0 Development BMD 5.0 DEVELOPMENT - MD09 - 2011714231627
                                         MIPR
                                         MDA
                                         VA
                                         
                                             44.594
                                             
                                                 41.150
                                                 2011-10
                                            
                                             
                                                 52.674
                                            
                                             
                                                 52.674
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD 5.0 Development BMD 5.0 DEVELOPMENT - MD09 - 20117142316272
                                         C
                                         CPAF
                                         RAYTHEON/AZ
                                         TUCSON, AZ
                                         
                                             0.030
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.03
                                             0
                                        
                                    
                                     
                                         Aegis BMD 5.0 Development BMD 5.0 DEVELOPMENT - MD09 - 20117142316275
                                         SS
                                         CPAF
                                         RAYTHEON/AZ
                                         TUCSON, AZ
                                         
                                             4.000
                                             
                                                 5.237
                                                 2011-10
                                            
                                             
                                                 5.617
                                            
                                             
                                                 5.617
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD 5.0 Development BMD 5.0 DEVELOPMENT - MD09 - 20117142316278
                                         MIPR
                                         AEGIS BMD
                                         AZ, VA, CA
                                         
                                             0.000
                                             
                                                 10.175
                                                 2011-10
                                            
                                             
                                                 12.542
                                            
                                             
                                                 12.542
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD 5.1 Development BMD 5.1 DEVELOPMENT - MD09
                                         MIPR
                                         NSWC/DD
                                         DAHLGREN, VA
                                         
                                             24.949
                                             
                                                 1.649
                                                 2011-10
                                            
                                             
                                                 16.366
                                            
                                             
                                                 16.366
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD 5.1 Development BMD 5.1 DEVELOPMENT - MD09 - 20117142323684
                                         MIPR
                                         NSWC/PHD
                                         PT HUENEME, CA
                                         
                                             1.049
                                             
                                                 0.000
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD 5.1 Development BMD 5.1 DEVELOPMENT - MD09 - 20117142323686
                                         MIPR
                                         JHU/APL/MD
                                         COLUMBIA, MD
                                         
                                             20.703
                                             
                                                 1.524
                                                 2011-10
                                            
                                             
                                                 19.054
                                            
                                             
                                                 19.054
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD 5.1 Development BMD 5.1 DEVELOPMENT - MD09 - 20117142323689
                                         SS
                                         CPAF
                                         LOCKHEED MARTIN
                                         MOORESTOWN, NJ
                                         
                                             110.373
                                             
                                                 64.668
                                                 2011-10
                                            
                                             
                                                 118.008
                                            
                                             
                                                 118.008
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD 5.1 Development BMD 5.1 DEVELOPMENT - MD09 - 20117142323691
                                         SS
                                         CPAF
                                         RAYTHEON/AZ
                                         TUCSON, AZ
                                         
                                             0.210
                                             
                                                 0.000
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD 5.1 Development VARIOUS
                                         MIPR
                                         MDA
                                         VA
                                         
                                             4.541
                                             
                                                 9.164
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD 5.1 Development BMD 5.1 DEVELOPMENT - MD09
                                         MIPR
                                         AEGIS BMD
                                         AZ, VA, CA
                                         
                                             49.605
                                             
                                                 4.802
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SM-3 Blk IB Development SM-3 BLK IB DEVELOPMENT - MD09
                                         SS
                                         CPAF
                                         Raytheon
                                         Tucson, AZ
                                         
                                             671.572
                                             
                                                 70.705
                                                 2011-10
                                            
                                             
                                                 55.319
                                            
                                             
                                                 55.319
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SM-3 Blk IB Development SM-3 BLK IB DEVELOPMENT - MD09 - 20117142332255
                                         MIPR
                                         NSWC/DD
                                         Dahlgren, VA
                                         
                                             25.232
                                             
                                                 0.649
                                                 2011-10
                                            
                                             
                                                 2.500
                                            
                                             
                                                 2.500
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SM-3 Blk IB Development SM-3 BLK IB DEVELOPMENT - MD09 - 20117142332256
                                         MIPR
                                         JHU/APL/MD
                                         Columbia, MD
                                         
                                             33.847
                                             
                                                 1.791
                                                 2011-10
                                            
                                             
                                                 2.700
                                            
                                             
                                                 2.700
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SM-3 Blk IB Development SM-3 BLK IB DEVELOPMENT - MD09 - 20117142332259
                                         MIPR
                                         NSWC/PHD
                                         Port Huneme, CA
                                         
                                             8.357
                                             
                                                 0.931
                                                 2011-10
                                            
                                             
                                                 1.120
                                            
                                             
                                                 1.120
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SM-3 Blk IB Development SM-3 BLK IB DEVELOPMENT - MD09 - 20117142332261
                                         MIPR
                                         NSWC Carderock
                                         MD
                                         
                                             15.020
                                             
                                                 3.143
                                                 2011-10
                                            
                                             
                                                 1.993
                                            
                                             
                                                 1.993
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SM-3 Blk IB Development SM-3 BLK IB DEVELOPMENT - MD09 - 20117142332264
                                         MIPR
                                         AEGIS BMD
                                         VA, AZ, CA
                                         
                                             66.372
                                             
                                                 6.352
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD Testing Aegis BMD Testing - MD09
                                         MIPR
                                         NSWC/DD
                                         DAHLGREN, VA
                                         
                                             3.621
                                             
                                                 0.425
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD Testing Aegis BMD Testing - MD09 - 20117142341695
                                         MIPR
                                         NSWC/PHD
                                         PT. HUENEME, CA
                                         
                                             2.853
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             2.8530
                                             0
                                        
                                    
                                     
                                         Aegis BMD Testing Aegis BMD Testing - MD09 - 20117142341698
                                         MIPR
                                         JHU/APL/MD
                                         COLUMBIA, MD
                                         
                                             7.971
                                             
                                                 3.250
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD Testing Aegis BMD Testing - MD09 - 20117142341702
                                         MIPR
                                         NAVSEA
                                         VA
                                         
                                             4.181
                                             
                                                 57.187
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD Testing Aegis BMD Testing - MD09 - 20117142341705
                                         MIPR
                                         SPAWAR
                                         SAN DIEGO, CA
                                         
                                             1.016
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.0160
                                             0
                                        
                                    
                                     
                                         Aegis BMD Testing Aegis BMD Testing - MD09 - 20117142341708
                                         MIPR
                                         Corona
                                         Corona, CA
                                         
                                             1.383
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.3830
                                             0
                                        
                                    
                                     
                                         Aegis BMD Testing Aegis BMD Testing - MD09 - 20117142341709
                                         C
                                         CPAF
                                         Lockheed Martin
                                         Moorestown, NJ
                                         
                                             0.000
                                             
                                                 0.825
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD Testing Aegis BMD Testing - MD09 - 20117142341713
                                         MIPR
                                         Aegis BMD
                                         VA, AZ, CA
                                         
                                             0.000
                                             
                                                 25.800
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Fielding - AWS AWS FIELDING - MD09
                                         SS
                                         CPIF
                                         Lockheed Martin
                                         Moorestown, NJ
                                         
                                             145.849
                                             
                                                 52.534
                                                 2011-10
                                            
                                             
                                                 58.584
                                            
                                             
                                                 58.584
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Fielding - AWS AWS FIELDING - MD09 - 20117142347884
                                         MIPR
                                         NSWC/PHD
                                         Port Hueneme, CA
                                         
                                             30.171
                                             
                                                 11.106
                                                 2011-10
                                            
                                             
                                                 9.034
                                            
                                             
                                                 9.034
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Fielding - AWS AWS FIELDING - MD09 - 20117142347888
                                         MIPR
                                         NSWC/DD
                                         Dahlgren, VA
                                         
                                             24.995
                                             
                                                 6.353
                                                 2011-10
                                            
                                             
                                                 1.500
                                            
                                             
                                                 1.500
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Fielding - AWS AWS FIELDING - MD09 - 20117142347891
                                         C
                                         CPAF
                                         Raytheon
                                         Washington, DC
                                         
                                             3.800
                                             
                                                 11.106
                                                 2011-10
                                            
                                             
                                                 2.130
                                            
                                             
                                                 2.130
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Fielding - AWS AWS FIELDING - MD09 - 20117142347892
                                         MIPR
                                         PEO IWS
                                         Minneapolis, MN
                                         
                                             2.300
                                             
                                                 3.184
                                                 2011-10
                                            
                                             
                                                 4.600
                                            
                                             
                                                 4.600
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Fielding - AWS AWS FIELDING - MD09 - 20117142347895
                                         MIPR
                                         AEGIS TECHREP
                                         Moorestown, NJ
                                         
                                             1.700
                                             
                                                 1.600
                                                 2011-10
                                            
                                             
                                                 1.700
                                            
                                             
                                                 1.700
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Fielding - AWS AWS FIELDING - MD09 - 20117142347898
                                         MIPR
                                         NAVSEA
                                         VA
                                         
                                             72.377
                                             
                                                 47.167
                                                 2011-10
                                            
                                             
                                                 9.100
                                            
                                             
                                                 9.100
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SM-3 Manufacturing SM-3 BLK IB MANUFACTURING - MD09
                                         SS
                                         CPAF
                                         Raytheon
                                         Tucson, AZ
                                         
                                             255.652
                                             
                                                 57.671
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SM-3 Manufacturing SM-3 BLK IB MANUFACTURING - MD09 - 20117142352564
                                         MIPR
                                         NSWC/DD
                                         Port Hueneme, CA
                                         
                                             4.001
                                             
                                                 0.409
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SM-3 Manufacturing SM-3 BLK IB MANUFACTURING - MD09 - 20117142352566
                                         MIPR
                                         NSWC Caderock
                                         MD
                                         
                                             11.760
                                             
                                                 10.361
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SM-3 Production Support PRODUCTION SUPPORT - CANISTERS - MD09
                                         MIPR
                                         PEO IWS
                                         Minneapolis, MN
                                         
                                             15.800
                                             
                                                 0.000
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SM-3 Production Support PRODUCTION SUPPORT - PRODUCTION ENGINEERING - MD09
                                         SS
                                         CPAF
                                         Raytheon
                                         Tucson, AZ
                                         
                                             29.102
                                             
                                                 46.107
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Fleet Integration AWS O&S - MD09
                                         SS
                                         CPIF
                                         Lockheed Martin
                                         Moorestown, NJ
                                         
                                             44.765
                                             
                                                 4.632
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Fleet Integration AWS O&S - MD09 - 20117142371309
                                         MIPR
                                         NSWC/DD
                                         Dahlgren, VA
                                         
                                             4.944
                                             
                                                 0.794
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Fleet Integration FLEET INTEGRATION - MD09
                                         MIPR
                                         JHU/APL/MD
                                         Columbia, MD
                                         
                                             3.299
                                             
                                                 1.010
                                                 2011-10
                                            
                                             
                                                 0.816
                                            
                                             
                                                 0.816
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Fleet Integration FLEET INTEGRATION - MD09 - 20117142371317
                                         MIPR
                                         CSCS
                                         Dahlgren, VA
                                         
                                             8.670
                                             
                                                 1.322
                                                 2011-10
                                            
                                             
                                                 1.217
                                            
                                             
                                                 1.217
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Fleet Integration FLEET INTEGRATION - MD09 - 2011714237132
                                         MIPR
                                         NSWC/DD
                                         Dahlgren, VA
                                         
                                             10.819
                                             
                                                 1.634
                                                 2011-10
                                            
                                             
                                                 1.360
                                            
                                             
                                                 1.360
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Fleet Integration FLEET INTEGRATION - 20098185191945
                                         MIPR
                                         NSWC/PHD
                                         Port Hueneme, CA
                                         
                                             15.027
                                             
                                                 1.588
                                                 2011-10
                                            
                                             
                                                 1.456
                                            
                                             
                                                 1.456
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Fleet Integration FLEET INTEGRATION - MD09
                                         MIPR
                                         SMDC/ARSTRST
                                         Huntsville, AL
                                         
                                             8.395
                                             
                                                 1.467
                                                 2011-10
                                            
                                             
                                                 0.118
                                            
                                             
                                                 0.118
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Fleet Integration AWS O&S - MD09
                                         MIPR
                                         MDA
                                         VA
                                         
                                             0.000
                                             
                                                 1.036
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SM-3 Operations & Support SM-3 O&S - MAINTENANCE - MD09
                                         SS
                                         CPAF
                                         Raytheon
                                         Tucson, AZ
                                         
                                             13.637
                                             
                                                 0.000
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SM-3 Operations & Support SM-3 O&S - SPARES - MD09
                                         SS
                                         CPAF
                                         Raytheon
                                         Tucson, AZ
                                         
                                             62.971
                                             
                                                 0.000
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Modeling & Simulation HWIL Framework, Simulations, Models Single Stimulation Framework & Objective Simulation Framework, Procure, Install, Test - MD09
                                         C
                                         CPAF
                                         Boeing
                                         AL
                                         
                                             100.671
                                             
                                                 53.631
                                            
                                             
                                                 38.947
                                            
                                             
                                                 38.947
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Modeling & Simulation HWIL Framework, Simulations, Models DSA/SSF Integration - MD09
                                         C
                                         CPAF
                                         Boeing
                                         AL
                                         
                                             21.506
                                             
                                                 0.000
                                                 2012-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering & Integration Industry - MD09
                                         C
                                         CPAF
                                         Boeing
                                         VA
                                         
                                             12.117
                                             
                                                 0.000
                                            
                                             
                                                 5.154
                                            
                                             
                                                 5.154
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering & Integration CSS - MD09
                                         C
                                         CPFF
                                         CSC
                                         VA
                                         
                                             7.811
                                             
                                                 0.000
                                            
                                             
                                                 1.546
                                            
                                             
                                                 1.546
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering & Integration CSS - MD09 - 20117142392773
                                         C
                                         CPFF
                                         Cobham
                                         CA
                                         
                                             6.660
                                             
                                                 0.000
                                            
                                             
                                                 1.031
                                            
                                             
                                                 1.031
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering & Integration SEI&T - MD09
                                         MIPR
                                         MDA
                                         ARLINGTON, VA
                                         
                                             0.000
                                             
                                                 19.794
                                                 2011-10
                                            
                                             
                                                 2.576
                                            
                                             
                                                 2.576
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering & Integration Systems Engineering and Integration - MD09
                                         MIPR
                                         Lockheed Martin
                                         Moorestown, NJ
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD 3.6.1 Development BMD 3.6.1 DEVELOPMENT - MD09
                                         MIPR
                                         NSWC/DD
                                         DAHLGREN, VA
                                         
                                             36.947
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             36.9470
                                             0
                                        
                                    
                                     
                                         Aegis BMD 3.6.1 Development BMD 3.6.1 DEVELOPMENT - MD09 - 20117142395266
                                         MIPR
                                         NSWC/PHD
                                         PT. HUENME, CA
                                         
                                             23.300
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             23.30
                                             0
                                        
                                    
                                     
                                         Aegis BMD 3.6.1 Development BMD 3.6.1 DEVELOPMENT - MD09 - 20117142395272
                                         MIPR
                                         JHU/APL/MD
                                         COLUMBIA, MD
                                         
                                             41.620
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             41.62
                                             0
                                        
                                    
                                     
                                         Aegis BMD 3.6.1 Development BMD 3.6.1 DEVELOPMENT - MD09 - 20117142395275
                                         MIPR
                                         NAVSEA
                                         VA
                                         
                                             92.150
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             92.15
                                             0
                                        
                                    
                                     
                                         M&S Digital Framework, Simulation, Models Digital Simulation Architecture - MD09
                                         C
                                         CPAF
                                         Northrop Grumman
                                         CO
                                         
                                             8.421
                                             
                                                 4.540
                                            
                                             
                                                 4.916
                                            
                                             
                                                 4.916
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 N/A
                                 
                                     
                                         Aegis BMD 4.0.1 Development BMD 4.0.1 DEVELOPMENT - MD09
                                         MIPR
                                         MDA
                                         Arlington, VA
                                         
                                             36.244
                                             
                                                 2.132
                                                 2011-10
                                            
                                             
                                                 4.222
                                            
                                             
                                                 4.222
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD 4.0.1 Development BMD 4.0.1 DEVELOPMENT - MD09 - 20117142431989
                                         MIPR
                                         NAVSEA
                                         Washington, DC
                                         
                                             17.962
                                             
                                                 1.468
                                                 2011-10
                                            
                                             
                                                 2.789
                                            
                                             
                                                 2.789
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD 4.0.1 Development BMD 4.0.1 DEVELOPMENT - MD09 - 20117142431992
                                         C
                                         CPFF
                                         GDIT
                                         Dahlgren, VA
                                         
                                             72.818
                                             
                                                 3.165
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD 4.0.1 Development BMD 4.0.1 DEVELOPMENT - MD09 - 20117142431995
                                         C
                                         CPFF
                                         Paradigm
                                         Dahlgren, VA
                                         
                                             17.821
                                             
                                                 1.252
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD 4.0.1 Development BMD 4.0.1 DEVELOPMENT - 20098184410811
                                         C
                                         CPFF
                                         Gryphon
                                         Dahlgren, VA
                                         
                                             3.801
                                             
                                                 0.215
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD 4.0.1 Development BMD 4.0.1 DEVELOPMENT - MD09
                                         MIPR
                                         NA
                                         Dahlgren, VA
                                         
                                             4.817
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             4.8170
                                             0
                                        
                                    
                                     
                                         Aegis BMD 4.0.1 Development BMD 4.0.1 DEVELOPMENT - MD09 - 20117142432002
                                         C
                                         CPIF
                                         Lockheed Martin
                                         Arlington, VA
                                         
                                             2.006
                                             
                                                 0.000
                                            
                                             
                                                 0.622
                                            
                                             
                                                 0.622
                                                 2012-10
                                            
                                             0
                                             2.6280
                                             0
                                        
                                    
                                     
                                         Aegis BMD 4.0.1 Development BMD 4.0.1 DEVELOPMENT - MD09 - 20117142432014
                                         C
                                         CPAF
                                         Raytheon
                                         Arlington, VA
                                         
                                             1.960
                                             
                                                 0.000
                                            
                                             
                                                 0.536
                                            
                                             
                                                 0.536
                                                 2012-10
                                            
                                             0
                                             2.4960
                                             0
                                        
                                    
                                     
                                         Aegis BMD 4.0.1 Development BMD 4.0.1 DEVELOPMENT - MD09 - 20117142432019
                                         MIPR
                                         Aegis BMD
                                         Dahlgren, VA
                                         
                                             2.628
                                             
                                                 0.520
                                                 2011-10
                                            
                                             
                                                 0.487
                                            
                                             
                                                 0.487
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD 4.0.1 Development BMD 4.0.1 DEVELOPMENT - MD09 - 20117142432022
                                         MIPR
                                         MDA 
                                         Arlington, VA
                                         
                                             17.000
                                             
                                                 7.262
                                                 2011-10
                                            
                                             
                                                 0.812
                                            
                                             
                                                 0.812
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD 4.0.1 Development BMD 4.0.1 DEVELOPMENT - MD09
                                         MIPR
                                         MDA MIDAESS
                                         Arlington, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 5.737
                                            
                                             
                                                 5.737
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD 5.0 Development BMD 5.0 DEVELOPMENT - MD09
                                         MIPR
                                         MDA
                                         Arlington, VA
                                         
                                             12.050
                                             
                                                 6.232
                                                 2011-10
                                            
                                             
                                                 8.978
                                            
                                             
                                                 8.978
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD 5.0 Development BMD 5.0 DEVELOPMENT - MD09 - 20117142454161
                                         MIPR
                                         NAVSEA
                                         Washington, DC
                                         
                                             7.535
                                             
                                                 3.349
                                                 2011-10
                                            
                                             
                                                 6.508
                                            
                                             
                                                 6.508
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD 5.0 Development BMD 5.0 DEVELOPMENT - MD09 - 20117142454164
                                         C
                                         CPFF
                                         GDIT
                                         Dahlgren, VA
                                         
                                             8.921
                                             
                                                 8.488
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD 5.0 Development BMD 5.0 DEVELOPMENT - MD09 - 20117142454167
                                         C
                                         CPFF
                                         Paradigm
                                         Dahlgren, VA
                                         
                                             6.829
                                             
                                                 2.857
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD 5.0 Development BMD 5.0 DEVELOPMENT - MD09 - 2011714245417
                                         C
                                         CPFF
                                         Gryphon
                                         Dahlgren, VA
                                         
                                             1.394
                                             
                                                 0.491
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD 5.0 Development BMD 5.0 DEVELOPMENT - MD09 - 20117142454173
                                         MIPR
                                         NA
                                         Dahlgren, VA
                                         
                                             9.022
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             9.0220
                                             0
                                        
                                    
                                     
                                         Aegis BMD 5.0 Development BMD 5.0 DEVELOPMENT - MD09 - 20117142454175
                                         C
                                         CPIF
                                         Lockheed Martin
                                         Arlington, VA
                                         
                                             0.849
                                             
                                                 0.000
                                            
                                             
                                                 0.590
                                            
                                             
                                                 0.590
                                                 2012-10
                                            
                                             0
                                             1.4390
                                             0
                                        
                                    
                                     
                                         Aegis BMD 5.0 Development BMD 5.0 DEVELOPMENT - MD09 - 20117142454178
                                         C
                                         CPAF
                                         Raytheon
                                         Arlington, VA
                                         
                                             0.287
                                             
                                                 0.000
                                            
                                             
                                                 0.551
                                            
                                             
                                                 0.551
                                                 2012-10
                                            
                                             0
                                             0.8380
                                             0
                                        
                                    
                                     
                                         Aegis BMD 5.0 Development BMD 5.0 DEVELOPMENT - MD09 - 20117142454181
                                         MIPR
                                         Aegis BMD
                                         Dahlgren, VA
                                         
                                             20.595
                                             
                                                 0.711
                                                 2011-10
                                            
                                             
                                                 1.087
                                            
                                             
                                                 1.087
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD 5.0 Development BMD 5.0 DEVELOPMENT - MD09 - 20117142454184
                                         MIPR
                                         MDA 
                                         Arlington, VA
                                         
                                             17.000
                                             
                                                 16.554
                                                 2011-10
                                            
                                             
                                                 0.090
                                            
                                             
                                                 0.090
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD 5.0 Development BMD 5.0 DEVELOPMENT - MD09 - 20117142454188
                                         MIPR
                                         MDA MIDAESS
                                         Arlington, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 19.092
                                            
                                             
                                                 19.092
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD 5.1 Development BMD 5.1 DEVELOPMENT - MD09
                                         MIPR
                                         MDA
                                         Arlington, VA
                                         
                                             1.547
                                             
                                                 1.836
                                                 2011-10
                                            
                                             
                                                 9.007
                                            
                                             
                                                 9.007
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD 5.1 Development BMD 5.1 DEVELOPMENT - MD09 - 2011714247033
                                         MIPR
                                         NAVSEA
                                         Washington, DC
                                         
                                             1.949
                                             
                                                 0.688
                                                 2011-10
                                            
                                             
                                                 8.934
                                            
                                             
                                                 8.934
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD 5.1 Development BMD 5.1 DEVELOPMENT - MD09 - 20117142470333
                                         C
                                         CPFF
                                         GDIT
                                         Dahlgren, VA
                                         
                                             5.661
                                             
                                                 2.349
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD 5.1 Development BMD 5.1 DEVELOPMENT - MD09 - 20117142470336
                                         C
                                         CPFF
                                         Paradigm
                                         Dahlgren, VA
                                         
                                             1.587
                                             
                                                 0.734
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD 5.1 Development BMD 5.1 DEVELOPMENT - MD09 - 20117142470338
                                         C
                                         CPFF
                                         Gryphon
                                         Dahlgren, VA
                                         
                                             0.255
                                             
                                                 0.216
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD 5.1 Development BMD 5.1 DEVELOPMENT - MD09 - 20117142470341
                                         MIPR
                                         NA
                                         Dahlgren, VA
                                         
                                             4.545
                                             
                                                 1.524
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD 5.1 Development BMD 5.1 DEVELOPMENT - MD09 - 20117142470344
                                         C
                                         CPIF
                                         Lockheed Martin
                                         Arlington, VA
                                         
                                             0.225
                                             
                                                 0.000
                                            
                                             
                                                 0.539
                                            
                                             
                                                 0.539
                                                 2012-10
                                            
                                             0
                                             0.7640
                                             0
                                        
                                    
                                     
                                         Aegis BMD 5.1 Development BMD 5.1 DEVELOPMENT - MD09 - 20117142470352
                                         C
                                         CPAF
                                         Raytheon
                                         Arlington, VA
                                         
                                             0.182
                                             
                                                 0.000
                                            
                                             
                                                 0.503
                                            
                                             
                                                 0.503
                                                 2012-10
                                            
                                             0
                                             0.6850
                                             0
                                        
                                    
                                     
                                         Aegis BMD 5.1 Development BMD 5.1 DEVELOPMENT - MD09 - 20117142470355
                                         MIPR
                                         Aegis BMD
                                         Dahlgren, VA
                                         
                                             2.478
                                             
                                                 0.051
                                                 2011-10
                                            
                                             
                                                 0.997
                                            
                                             
                                                 0.997
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD 5.1 Development BMD 5.1 DEVELOPMENT - MD09 - 20117142470358
                                         MIPR
                                         MDA
                                         Arlington, VA
                                         
                                             17.000
                                             
                                                 4.432
                                                 2011-10
                                            
                                             
                                                 0.930
                                            
                                             
                                                 0.930
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD 5.1 Development BMD 5.1 DEVELOPMENT - MD09 - 20117142470359
                                         MIPR
                                         MDA MIDAESS
                                         Arlington, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 9.215
                                            
                                             
                                                 9.215
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SM-3 Blk IB Development SM-3 BLK IB DEVELOPMENT - MD09
                                         MIPR
                                         MDA
                                         Arlington, VA
                                         
                                             17.260
                                             
                                                 3.648
                                                 2011-10
                                            
                                             
                                                 3.659
                                            
                                             
                                                 3.659
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SM-3 Blk IB Development SM-3 BLK IB DEVELOPMENT - MD09 - 20117142487038
                                         MIPR
                                         NAVSEA
                                         Washington, DC
                                         
                                             64.364
                                             
                                                 1.614
                                                 2011-10
                                            
                                             
                                                 2.417
                                            
                                             
                                                 2.417
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SM-3 Blk IB Development SM-3 BLK IB DEVELOPMENT - MD09 - 20117142487064
                                         C
                                         CPFF
                                         GDIT
                                         Dahlgren, VA
                                         
                                             24.912
                                             
                                                 4.842
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SM-3 Blk IB Development SM-3 BLK IB DEVELOPMENT - MD09 - 20117142487067
                                         C
                                         CPFF
                                         Paradigm
                                         Dahlgren, VA
                                         
                                             6.007
                                             
                                                 1.156
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SM-3 Blk IB Development SM-3 BLK IB DEVELOPMENT - MD09 - 2011714248707
                                         C
                                         CPFF
                                         Gryphon
                                         Dahlgren, VA
                                         
                                             0.445
                                             
                                                 0.458
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SM-3 Blk IB Development SM-3 BLK IB DEVELOPMENT - MD09 - 20117142487073
                                         MIPR
                                         NA
                                         Dahlgren, VA
                                         
                                             9.053
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             9.0530
                                             0
                                        
                                    
                                     
                                         SM-3 Blk IB Development SM-3 BLK IB DEVELOPMENT - MD09 - 20117142487113
                                         C
                                         CPIF
                                         Lockheed Martin
                                         Arlington, VA
                                         
                                             2.009
                                             
                                                 0.000
                                            
                                             
                                                 0.219
                                            
                                             
                                                 0.219
                                                 2012-10
                                            
                                             0
                                             2.2280
                                             0
                                        
                                    
                                     
                                         SM-3 Blk IB Development SM-3 BLK IB DEVELOPMENT - MD09 - 20117142487117
                                         C
                                         CPAF
                                         Raytheon
                                         Arlington, VA
                                         
                                             0.318
                                             
                                                 0.000
                                            
                                             
                                                 0.205
                                            
                                             
                                                 0.205
                                                 2012-10
                                            
                                             0
                                             0.5230
                                             0
                                        
                                    
                                     
                                         SM-3 Blk IB Development SM-3 BLK IB DEVELOPMENT - MD09 - 20117142487119
                                         MIPR
                                         Aegis BMD
                                         Dahlgren, VA
                                         
                                             37.055
                                             
                                                 0.604
                                                 2011-10
                                            
                                             
                                                 0.427
                                            
                                             
                                                 0.427
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SM-3 Blk IB Development SM-3 BLK IB DEVELOPMENT - MD09 - 20117142487125
                                         MIPR
                                         MDA
                                         Arlington, VA
                                         
                                             18.869
                                             
                                                 8.120
                                                 2011-10
                                            
                                             
                                                 0.390
                                            
                                             
                                                 0.390
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SM-3 Blk IB Development SM-3 BLK IB DEVELOPMENT - MD09 - 20117142487128
                                         MIPR
                                         MDA MIDAESS
                                         Arlington, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 8.841
                                            
                                             
                                                 8.841
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD Testing TESTING - MD09
                                         MIPR
                                         MDA
                                         Arlington, VA
                                         
                                             1.984
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.9840
                                             0
                                        
                                    
                                     
                                         Aegis BMD Testing TESTING - MD09 - 20117142501342
                                         MIPR
                                         NAVSEA
                                         Washington, DC
                                         
                                             4.032
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             4.0320
                                             0
                                        
                                    
                                     
                                         Aegis BMD Testing TESTING - MD09 - 20117142501345
                                         C
                                         CPFF
                                         GDIT
                                         Dahlgren, VA
                                         
                                             13.868
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             13.8680
                                             0
                                        
                                    
                                     
                                         Aegis BMD Testing TESTING - MD09 - 20117142501348
                                         C
                                         CPFF
                                         Paradigm
                                         Dahlgren, VA
                                         
                                             3.621
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             3.6210
                                             0
                                        
                                    
                                     
                                         Aegis BMD Testing TESTING - MD09 - 20117142501353
                                         C
                                         CPFF
                                         Gryphon
                                         Dahlgren, VA
                                         
                                             0.667
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.6670
                                             0
                                        
                                    
                                     
                                         Aegis BMD Testing TESTING - MD09 - 20117142501356
                                         C
                                         CPIF
                                         Lockheed Martin
                                         Arlington, VA
                                         
                                             0.459
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.4590
                                             0.4590
                                        
                                    
                                     
                                         Aegis BMD Testing TESTING - MD09 - 20117142501359
                                         C
                                         CPAF
                                         Raytheon
                                         Arlington, VA
                                         
                                             0.404
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.4040
                                             0.4040
                                        
                                    
                                     
                                         Aegis BMD Testing TESTING - MD09 - 20117142501363
                                         MIPR
                                         MDA
                                         Arlington, VA
                                         
                                             9.581
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             9.5810
                                             9.5810
                                        
                                    
                                     
                                         Aegis BMD Testing TESTING - MD09 - 20117142501366
                                         MIPR
                                         MDA MIDAESS
                                         Arlington, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 N/A
                                 
                                     
                                         BMDS Level Testing BMDS Level Testing - MD09
                                         MIPR
                                         NSWC/DD
                                         DAHLGREN, VA
                                         
                                             26.518
                                             
                                                 8.186
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         BMDS Level Testing BMDS Level Testing - MD09 - 20117142514355
                                         MIPR
                                         NSWC/PHD
                                         PT. HUENEME, CA
                                         
                                             16.141
                                             
                                                 8.738
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         BMDS Level Testing BMDS Level Testing - MD09 - 20117142514359
                                         MIPR
                                         JHU/APL/MD
                                         COLUMBIA, MD
                                         
                                             30.505
                                             
                                                 15.063
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         BMDS Level Testing BMDS Level Testing - MD09 - 20117142514364
                                         MIPR
                                         MDA
                                         VA
                                         
                                             50.987
                                             
                                                 38.254
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         BMDS Level Testing BMDS Level Testing - MD09 - 20117142514369
                                         SS
                                         CPIF
                                         Lockheed Martin
                                         Moorestown, NJ
                                         
                                             38.485
                                             
                                                 10.570
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         BMDS Level Testing BMDS Level Testing - MD09 - 20117142514372
                                         MIPR
                                         SPAWAR
                                         San Diego, CA
                                         
                                             5.405
                                             
                                                 6.575
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         BMDS Level Testing BMDS Level Testing - MD09 - 20117142514377
                                         SS
                                         CPAF
                                         Raytheon
                                         Tucson, AZ
                                         
                                             4.500
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                                 2012-10
                                            
                                             0
                                             4.50
                                             0
                                        
                                    
                                     
                                         BMDS Level Testing BMDS Level Testing - MD09 - 20117142514378
                                         MIPR
                                         PMRF
                                         Barking Sands, Kauai, HI
                                         
                                             7.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             7
                                             0
                                        
                                    
                                     
                                         BMDS Level Testing BMDS Level Testing - MD09 - 20117142514383
                                         MIPR
                                         NAWC/PM
                                         PT. MUGU, CA
                                         
                                             2.700
                                             
                                                 1.050
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         BMDS Level Testing BMDS Level Testing - MD09 - 20117142514388
                                         MIPR
                                         MDA/DTR
                                         HUNTSVILLE, AL
                                         
                                             3.490
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             3.49
                                             0
                                        
                                    
                                     
                                         M&S VV&A and Test Operations M&S VV&A and Test Operations - MD09
                                         C
                                         CPAF
                                         Northrop Grumman
                                         VA
                                         
                                             46.418
                                             
                                                 10.686
                                                 2011-10
                                            
                                             
                                                 11.571
                                            
                                             
                                                 11.571
                                                 2012-10
                                            
                                             73.741
                                             142.4160
                                             67.4780
                                        
                                    
                                
                            
                             
                                 Management Services
                                 N/A
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                                 BMD 3.6.1 Ship Installations
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                                 BMD 4.0.1 Ship Installations
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                                 BMD 4.0.1 Development
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                                 BMD 5.0 Certification
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                                 BMD 5.1 System Requirements Review (SRR) #1
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                                 BMD 5.1 System Requirements Review (SRR) #2
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                                 BMD 5.1 Development
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                                         2017
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                                 BMD 5.1 System Design Review (SDR) #1
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                                 BMD 5.1 System Design Review (SDR) #2
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                                 BMD 5.1 Preliminary Design Review (PDR)
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                                 BMD 5.1 Critical Design Review (CDR)
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                                 SM-3 Blk IB Missile Deliveries
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                                 SM-3 Blk IB Hazard Assessment Testing
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                                 SM-3 Blk IB Manufacturing Readiness Review (MRR)
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                                 SM-3 Blk IB System Integration Test (SIT)
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                                 SM-3 Blk IB Software Final Qualification Test (FQT)
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 FTI-01(Aegis/THADD/Patriot Multiple Engagement Flight Test Risk Reduction)
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                                 FTM-16 E2A (Aegis Intercept Flight Test)
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                                         2012
                                    
                                     
                                         3
                                         2012
                                    
                                
                            
                             
                                 FTM-18 (Aegis Intercept Flight Test)
                                 
                                     
                                         3
                                         2012
                                    
                                     
                                         3
                                         2012
                                    
                                
                            
                             
                                 FTM-19 (Aegis Intercept Flight Test)
                                 
                                     
                                         4
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                        
                    
                
                 
                     MT09
                     Aegis BMD Test
                     
                         0.000
                         0.000
                         150.291
                         150.291
                         138.573
                         134.996
                         106.871
                         134.241
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         N/A
                         The Aegis Ballistic Missile Defense (Aegis BMD) mission is to deliver an enduring, operationally effective and supportable Ballistic Missile Defense capability to defend the nation, deployed forces, friends and allies, and to increase this capability by delivering evolutionary improvements as part of Ballistic Missile Defense System (BMDS) upgrades. The Aegis BMD element of the BMDS capitalizes upon and evolves from the existing U.S. Navy Aegis Weapons System (AWS) and Standard Missile (SM) infrastructures. Aegis BMD provides a forward-deployable, mobile capability to detect and track Ballistic Missiles of all ranges, and the ability to destroy Short-Range Ballistic Missiles (SRBM), Medium-Range Ballistic Missiles (MRBM), and Intermediate-Range Ballistic Missiles (IRBM) in the midcourse phase of flight and shorter range missile in terminal phase. Aegis BMD also provides a Long Range Surveillance and Track (LRS&T) capability to the BMDS. Upgrades to both the Aegis BMD Weapon System and the SM-3 configuration enable Aegis BMD to provide effective, supportable defensive capability against longer range, more sophisticated threats and an enduring Aegis Ashore defensive capability.

Proving Missile Defense: 


Working with the Services` Operational Test Agencies (OTA), with the support of the Director of Operational Test and Evaluation (DOT&E), MDA has developed a test program to improve confidence in missile defense capabilities under development and ensure the capabilities transferred to the war fighter are operationally effective, suitable, and survivable. 

As part of the Agency`s rigorous test program, System Pre-Flight predictions provide confidence in test execution by predicting element performance and exercising element interfaces. System Post Flight Reconstruction replicates the Ballistic Missile Defense System configuration and actual environmental conditions and target dynamics observed in flight to anchor modeling and simulation results. 

The Integrated Master Test Plan (IMTP) is event-oriented and extends until the collection of all identified data is completed to ensure adequate test investments. The bottom line is that MDA is focused on conducting meaningful ballistic missile testing that demonstrates the capabilities of the BMDS.
                         
                             
                                 Aegis BMD Testing
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         Funded under MD09 accomplishments.
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         Funded under MD09 accomplishments.
                                    
                                     
                                         87.199
                                         0
                                    
                                     
                                         87.199
                                         0
                                         -Conduct Aegis BMD-specific analysis during pre- and post-mission analysis phases 
	-Begin test planning for FY 2014 Aegis flight test missions: prepare target, develop models and simulations, and ready the range for test 
	-Prepare for and conduct BMDS Flight and Ground Test events as reflected in the IMTP and the Exhibit R-4 schedule.
	-Participate in BMD special technology experiments
                                    
                                
                            
                             
                                 BMDS Level Testing
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         Funded under MD09 accomplishments.
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         Funded under MD09 accomplishments.
                                    
                                     
                                         41.986
                                         0
                                    
                                     
                                         41.986
                                         0
                                         -Prepare for and conduct BMDS Flight and Ground Test events as reflected in the IMTP and the Exhibit R-4 schedule. 
	-Exercise of Phase II capability of the Phased Adaptive Approach
                                    
                                
                            
                             
                                 Modeling & Simulation HWIL Framework, Simulations, Models
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         Funded under MD09 Accomplishments
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         Funded under MD09 Accomplishments
                                    
                                     
                                         21.106
                                         0
                                    
                                     
                                         21.106
                                         0
                                         -Continue to deploy and integrate BMDS Hardware in the Loop (HWIL) stimulation framework-Single Stimulation Framework (SSF) with Elements for BMDS ground, Flight tests and training 
	-Implement upgrades to the BMDS HWIL SSF that support execution of increasingly more complex BMDS ground test campaigns 
	-Support BMDS HWIL SSF V&V and data analysis for BMDS ground tests and demos
                                    
                                
                            
                        
                         
                             
                                 0603884C
                                 Ballistic Missile Defense Sensors
                                 
                                     389.259
                                     222.075
                                     347.012
                                     347.012
                                     327.342
                                     362.520
                                     341.780
                                     326.095
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603888C
                                 Ballistic Missile Defense  Test & Targets
                                 
                                     999.068
                                     85.569
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     1084.6370
                                
                            
                             
                                 0603890C
                                 BMD Enabling Programs
                                 
                                     401.113
                                     415.048
                                     362.711
                                     362.711
                                     339.197
                                     373.346
                                     395.350
                                     394.085
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603896C
                                 Ballistic Missile Defense Command and Control, Battle Management & Communication
                                 
                                     454.440
                                     363.640
                                     366.552
                                     366.552
                                     376.116
                                     383.055
                                     358.431
                                     364.725
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603902C
                                 Next Generation Aegis Missile (Standard Missile-3 Block IIB (SM-3 IIB))
                                 
                                     0.000
                                     13.443
                                     224.077
                                     224.077
                                     295.248
                                     455.373
                                     508.356
                                     430.239
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0604880C
                                 Land Based SM-3 (LBSM3)
                                 
                                     286.142
                                     306.185
                                     276.338
                                     276.338
                                     127.235
                                     113.677
                                     47.718
                                     56.193
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0604881C
                                 AEGIS SM-3 Block IIA Co-Development
                                 
                                     299.767
                                     473.843
                                     420.630
                                     420.630
                                     273.926
                                     200.699
                                     185.007
                                     46.103
                                     Continuing
                                     Continuing
                                
                            
                        
                         The Aegis Ballistic Missile Defense (BMD) element acquisition approach supports evolutionary development, continuously building upon demonstrated capabilities to advance overall Ballistic Missile Defense System (BMDS) capability. Competition will be maximized for procurement of any products or services in FY 2013, as appropriate.
                         N/A
                    
                     
                         NA
                         
                             
                                 Product Development
                                 N/A
                            
                             
                                 Support
                                 N/A
                            
                             
                                 Test and Evaluation
                                 N/A
                                 
                                     
                                         Aegis BMD Testing AEGIS BMD TESTING
                                         MIPR
                                         NSWC
                                         DAHLGREN, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 10.755
                                            
                                             
                                                 10.755
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD Testing AEGIS BMD TESTING - 20111220266947
                                         MIPR
                                         NSWC/PHD PT.
                                         HUENEME, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 11.879
                                            
                                             
                                                 11.879
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD Testing AEGIS BMD TESTING - 201112202630564
                                         MIPR
                                         JHU/APL/ MD
                                         COLUMBIA, MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 23.042
                                            
                                             
                                                 23.042
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD Testing AEGIS BMD TESTING - 201112202630567
                                         MIPR
                                         MDA
                                         VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 7.278
                                            
                                             
                                                 7.278
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD Testing AEGIS BMD TESTING - 201112202630569
                                         SS
                                         CPIF
                                         Lockheed Martin
                                         Moorestown, NJ
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 10.752
                                            
                                             
                                                 10.752
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD Testing AEGIS BMD TESTING - 20111220263057
                                         MIPR
                                         SPAWARD
                                         San Diego, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 8.146
                                            
                                             
                                                 8.146
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD Testing AEGIS BMD TESTING - 201112202597076
                                         MIPR
                                         PMRF Barking Sands
                                         Kauai, HI
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 5.674
                                            
                                             
                                                 5.674
                                                 2012-10
                                            
                                             0
                                             5.6740
                                             0
                                        
                                    
                                     
                                         Aegis BMD Testing AEGIS BMD TESTING - 201112202597078
                                         MIPR
                                         NAWC/ PM PT
                                         MUGU, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 5.790
                                            
                                             
                                                 5.790
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Aegis BMD Testing AEGIS BMD TESTING - 201112202597082
                                         MIPR
                                         NSWC DD/
                                         DAHLGREN, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 3.883
                                            
                                             
                                                 3.883
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         BMDS Level Testing BMDS Level Testing
                                         MIPR
                                         NSWC PHD PT.
                                         HUENEME, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 3.406
                                            
                                             
                                                 3.406
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         BMDS Level Testing BMDS Level Testing - 201112202535339
                                         MIPR
                                         JHU/APL/MD
                                         COLUMBIA, MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 8.645
                                            
                                             
                                                 8.645
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         BMDS Level Testing BMDS Level Testing - 20111220253534
                                         MIPR
                                         NAVSEA
                                         VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 11.014
                                            
                                             
                                                 11.014
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         BMDS Level Testing BMDS Level Testing - 201112202535342
                                         MIPR
                                         SPAWAR SAN DIEGO
                                         CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.586
                                            
                                             
                                                 1.586
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         BMDS Level Testing BMDS Level Testing - 201112202535344
                                         MIPR
                                         CORONA
                                         CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.751
                                            
                                             
                                                 1.751
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         BMDS Level Testing BMDS Level Testing - 201112202535347
                                         MIPR
                                         LOCKHEED MARTIN
                                         MOORESTOWN NJ
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 4.338
                                            
                                             
                                                 4.338
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         BMDS Level Testing BMDS Level Testing - 201112202535348
                                         MIPR
                                         AEGIS BMD
                                         VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 11.246
                                            
                                             
                                                 11.246
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Modeling & Simulation HWIL Framework, Simulations, Models Objective Simulation Framework, Procure, Install, Test
                                         C
                                         CPAF
                                         BOEING
                                         AL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 21.106
                                            
                                             
                                                 21.106
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 N/A
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                                 FTO-01 (Aegis/ THADD/ Patriot Multiple Engagement Flight Test)
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 FTM-21 E2 (Aegis Simulated intercept Flight Test)
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 FTM-21 E3 (Aegis Intercept Flight) (Salvo)
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 FTM-22 E2 (Aegis Intercept Flight Test)
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 FTM-21 E1 (Aegis Simulated Intercept Flight Test)
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 FTX-14 (Aegis simulated Intercept Flight Test)
                                 
                                     
                                         1
                                         2014
                                    
                                     
                                         1
                                         2014
                                    
                                
                            
                             
                                 AA CTV-01 (Aegis Ashore Flight Test)
                                 
                                     
                                         2
                                         2014
                                    
                                     
                                         2
                                         2014
                                    
                                
                            
                             
                                 FTM-20 E1 (Aegis Intercept Flight Test)
                                 
                                     
                                         3
                                         2014
                                    
                                     
                                         3
                                         2014
                                    
                                
                            
                             
                                 FTM-24 (Aegis Intercept Flight Test)
                                 
                                     
                                         4
                                         2014
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 AA FTM-02 (Aegis Ashore Intercept Flight Test)
                                 
                                     
                                         4
                                         2014
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 AA FTM-01 (Aegis Ashore Intercept Flight Test)
                                 
                                     
                                         4
                                         2014
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 FTM-20 E2 (Aegis Intercept Flight Test)
                                 
                                     
                                         1
                                         2015
                                    
                                     
                                         1
                                         2015
                                    
                                
                            
                             
                                 FTM-25 E1 (Aegis Intercept Flight Test) (Raid)
                                 
                                     
                                         1
                                         2015
                                    
                                     
                                         1
                                         2015
                                    
                                
                            
                             
                                 FTM-26 E1 (Aegis Flight Test)
                                 
                                     
                                         3
                                         2016
                                    
                                     
                                         3
                                         2016
                                    
                                
                            
                             
                                 FTO-02 (Aegis/ THADD/ Patriot Multiple Engagement Flight Test)
                                 
                                     
                                         4
                                         2015
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                        
                    
                
                 
                     MX09
                     Aegis BMD Development Support
                     
                         0.000
                         12.600
                         15.588
                         15.588
                         24.262
                         39.716
                         70.331
                         118.990
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         N/A
                         Aegis Ballistic Missile Defense, in accordance with negotiated agreements between the U. S. Navy and the Missile Defense Agency has identified and segregated funding for Operations and Sustainment of Aegis BMD specific elements resident aboard Aegis capable Navy ships and Land Based, Aegis Ashore Facilities. This support is identified under several categories. First, initial sustainment to Land Based SM-3 Pacific Missile Range Facility (PMRF). Second, Computer Program Sustainment, consisting of, but not limited to, review of Trouble Observation Reports (TORs) that are generated by ship crews during exercises or deployments, determination of root causes and preparation of Computer Program Change Request (CPCR) to correct TORs, updates to the in-service computer program to apply, test and certify multiple CPCRs, and tests installation of Aegis Weapon System (SPY / FCS) alignment updates (as required). Third, provide Support to Annual Integration Events (AIEs) to ensure any updated Aegis Combat System (ACS) computer programs do not degrade BMD equipped ships and provide distance and technical support for BMD equipped ships. Fourth, provide Shipboard Sustainment, consisting of, but not limited to BMDS unique parts and material support for parts as listed in the Cost Analysis and Requirements Document (CARD) and parts as identified by the Commercial off the Shelf (COTS) Obsolescence / Diminished Manufacturing Support Engineering (DMS). Last, provide technical support documentation updates and provide an In-Service Engineering Agent (NSWC PHD) for annual technical evaluations of training, logistics, and material readiness, to include any corrective actions required prior to a BMDS mission.
                         
                             
                                 Aegis BMD Operations and Support
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         Funds for FY 2011 Accomplishments were reported in prior year budget project MD09.
                                    
                                
                                 
                                     
                                         12.600
                                         0
                                         -Threat updates to support real world events and flight missions
                                    
                                     
                                         15.588
                                         0
                                    
                                     
                                         15.588
                                         0
                                         -Provide In-service Engineering support to Aegis BMD. 
	-Provide operational and maintenance training for Aegis BMD ship crews. 
	-Provide logistics support (including technical manuals, spares, and Reliability, Maintainability, and Availability analysis and products) for Aegis BMD. 
	-Provide initial sustainment to Land Based SM-3 Pacific Missile Range Facility (PMRF). 
	-Provide Sustainment of BMD 3.6.1 Computer Program. 
	-Provide Sustainment of Shipboard BMD Specific Equipment. 
	-Provide Sustainment of SM-3
	-Provide support to Phase III/IV system engineering studies
                                    
                                
                            
                        
                         
                             
                                 0603902C
                                 Next Generation Aegis Missile (Standard Missile-3 Block IIB (SM-3 IIB))
                                 
                                     0.000
                                     13.443
                                     224.077
                                     224.077
                                     295.248
                                     455.373
                                     508.356
                                     430.239
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0604880C
                                 Land Based SM-3 (LBSM3)
                                 
                                     286.142
                                     306.185
                                     276.338
                                     276.338
                                     127.235
                                     113.677
                                     47.718
                                     56.193
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0604881C
                                 AEGIS SM-3 Block IIA Co-Development
                                 
                                     299.767
                                     473.843
                                     420.630
                                     420.630
                                     273.926
                                     200.699
                                     185.007
                                     46.103
                                     Continuing
                                     Continuing
                                
                            
                        
                         The Aegis BMD element acquisition approach supports evolutionary development, continuously building upon demonstrated capabilities to advance overall BMDS capability. After considering all the technical and management aspects of the program and to meet the requirements presented by an evolving ballistic missile threat, the Aegis BMD program awarded sole source contracts to Raytheon and Lockheed Martin to continue development of the SM-3 missile and the Aegis BMD Weapon System, respectively. 


Competition will be maximized for procurement of any products or services in FY 2012, as appropriate.
                         N/A
                    
                     
                         NA
                         
                             
                                 Product Development
                                 N/A
                                 
                                     
                                         Aegis BMD Operations and Support ABMD O&S - MX09
                                         MIPR
                                         VARIOUS/
                                         NJ, VA, CA
                                         
                                             0.000
                                             
                                                 12.600
                                                 2011-10
                                            
                                             
                                                 15.588
                                            
                                             
                                                 15.588
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 N/A
                            
                             
                                 Test and Evaluation
                                 N/A
                            
                             
                                 Management Services
                                 N/A
                            
                        
                    
                
                 
                     MD40
                     Program-Wide Support
                     
                         56.471
                         41.299
                         50.550
                         50.550
                         54.053
                         51.767
                         55.815
                         53.796
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         In FY2012, Program Wide Support reflects a proportional decrease as a result of decreases to BMD AEGIS.

In FY 2013, Program Wide Support reflects a proportional increase as a result of increases to BMD AEGIS.
                         Program-Wide Support (PWS) contains non-headquarters management costs in support of MDA functions and activities across the entire Ballistic Missile Defense System (BMDS). Includes Government Civilians, Advisory and Assistance Services, and Federally Funded Research and Development contracts (FFRDC) providing integrity and oversight of the BMDS as well as, supporting MDA in enabling the development and evaluation of technologies that will respond to the changing threat. In addition, includes Global Deployment personnel and support performing deployment site preparation and activation. Other costs included provide facility capabilities for MDA Executing Agent locations (with the exception of Federal Office Building 2 after FY 2011), such as physical and technical security, legal services, travel and agency training, office and equipment leases, rents and utilities, data and unified communications support, supplies and maintenance, logistics and central property management of equipment, and similar operating expenses. Also includes legal settlements, and foreign currency fluctuations on a limited number of foreign contracts. 
In keeping with congressional intent, PWS is allocated on a pro-rata basis and therefore, fluctuates by year based on the total MDA budget.
                         
                             
                                 Civilian Salaries and Support
                                 See Description Below
                                 
                                     
                                         56.471
                                         0
                                         See paragraph A, Mission Description and Budget Item Justification
                                    
                                
                                 
                                     
                                         41.299
                                         0
                                         See paragraph A, Mission Description and Budget Item Justification
                                    
                                     
                                         50.550
                                         0
                                    
                                     
                                         50.550
                                         0
                                         See paragraph A, Mission Description and budget item justification.
                                    
                                
                            
                        
                         N/A
                         NA
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